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ABSTRACT

This thesis is an assessment of the current efforts in the development of a Marine

Corps Tactical Command and Control System (MTACCS). The Marine Corps has been

" developing MTACCS for more than twenty years. The recent cancellation of a key
. component subsystem and the DOD reorganization efforts of the late 1980°s caused a two
year period of dormancy in this program. The driving goal of this assessment is to

develop an understanding of the strengths and possible risks inherent in the new

"revitalized" program that is now in renewed development. The assessment effort

examines the history of the program, the feasibility of the new concept, cost effectiveness,

systems engineering, and interoperability. Conclusions stress the importance of doctrinal

consensus, adequate requirements definition, engineering the system as a whole, and

evolutionary acquisition of modern command and control systems.
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I. INTRODUCTION

A. PURPOSE OF THE THESIS
This thesis is an assessment of the current efforts in the development of a Marine
Corps Tactical Command and Control System (MTACCS). The United States Marine
Corps has been developing MTACCS for more than twenty years. Several significant
events in the mid 1980°s resulted in a major upheaval within the Department of Defense
and a subsequent reevaluation of the MTACCS concept. The Goldwater-Nichols Defense
Reorganization Act of 1986 and the termination of a key MTACCS subsystem in 1987
stand out as the most vital of these events. While development on other MTACCS
subsystems continued, only nominal integration of these systems was achieved between
1988 and 1990. The concept has only recently been 'revitalized" after two years of
dormancy. [Ref. 1] The assessment of this newest version of MTACCS will be
concemned with five important areas:
1. The impact of the termination of a key MTACCS subsystem for command and
control of fire and air support.
2. The feasibility of the new MTACCS concept.
3. The cost-effectiveness of MTACCS.
4. Marine Corps combat development practices.

5. MTACCS level of interoperability.




The driving goal of this assessment is to develop an understanding of the strengths
and possible risks inherent in the new MTACCS concept. Additionally, recommendations

are proposed that offer methods of mitigating the impact of identified risk factors.

B. OUTLINE OF THE CHAPTERS

1. Chapter II. The Termination of MIFASS
The Marine Integrated Fire and Air Support System (MIFASS) was a recent
Marine Corps attempt at developing a key MTACCS component subsystem for fire
support. The MIFASS program was canceled in 1987 after almost twenty years in
development. One result of the termination of MIFASS is the use of new approaches to
the development and acquisition of Command and Control systems. MTACCS is based
on these new ideas. Chapter II details the difficulties encountered during the MIFASS

program that ultimately led to the termination of the project.

2. Chapter III. MTACCS Today: The Response to MIFASS
The "revitalized" concept is a response to many factors. Important among
these factors is the termination of the MIFASS program. Chapter III describes the
MTACCS concept as it is currently envisioned. MTACCS, however, is only now being
defined. Many of the guiding directives and strategy documents are still in draft. While
the basic thrust of the new concept is stable, some changes in concept definition are

occurring even as this thesis is being written.




3. Chapter IV. Feasibility Assessment
The implementation of MTACCS is an extreme challenge. At least several of
the objectives of MTACCS fall into the "high risk" category and may be difficult to
achieve at any reasonable cost and expenditure of effort. The first assessment, then, is
an evaluation of the feasibility of the MTACCS goals. While much of this evaluation is
necessarily subjective, the question of feasibility must be addressed regardless of the lack

of quantitative evidence.

4. Chapter V. A Cost-Effectiveness Assessment
It is often tacitly accepted that automation of a particular task has inherent
benefits that always result in improved combat effectiveness. Is this the case with
MTACCS? To what degree will automation of the command and control tasks bring
about an improvement in combat effectiveness? The combat effectiveness assessment in
Chapter V will address these questions. In addition, the cost of MTACCS must be related
to its ability to increase effectiveness. Some investigation must be made to determine if

spending funds on MTACCS is an optimal use of resources.

5. Chapter VI. Combat Development Assessment
Combat Development is a process used to determine the course of the Marine
Corps in the years ahead. Combat Development affects doctrine, training, force stmcture,
and equipment. The MTACCS system is a result of Combat Development practices.
Chapter VI provides an overview of Combat Development and assesses its likely impact

on MTACCS.




6. Chapter VII. MTACCS Interoperability Assessment

The fifth critical area concerns interoperability. In October of 1988, the Naval
Research Advisory Committee (NRAC) released a report on the intra/interoperability of
Marine Corps command and control systems. The report cited several interoperability
concerns with MTACCS at that time and proposed several recommendations to improve
the interoperability posturc of the Marine Corps. An obvious question then is "have the
recommendations been given consideration"? Chapter VII will provide an assessment of
the interoperability efforts of MTACCS and the levels of interoperability expected to be

achieved.

C. BACKGROUND AND HISTORY OF MTACCS
1. Background

a. The Need for an Automated Command and Control System

The National Security Act of 1947 requires that the Marine Corps provide
rapidly deployable amphibious forces for contingency missions in support of the national
strategy. A key statutory mission of the Marine Corps is to provide Marine Air Ground
Task Forces (MAGTF) of combined arms, together with supporting air components, for
service with the fleet in the seizure or defense of advanced naval bases and for the
conduct of such land operations as may be essential to the prosecution of a naval
campaign. The coordination of such a large number of forces and equipment deployed
over a wide geographic area demonstrates the requirement for an automated command and

control system to effectively manage the assets available. [Ref. 2:p 3-1]




In order to accomplish assigned missions, Marines are deployed in various
states of readiness around the globe. In some cases, Marines and their equipment are
prepositioned in strategic locations, in the vicinity of trouble areas. When Marines must
be deployed, they must go through various phases and locations in order to ship their
resources to the area of conflict. This requires an extensive amount of logistical and
administrative processing, and validates the requirement for automation. [Ref. 2:p 3-1]

Marines train on a daily basis for the conduct of war. This training and
the keeping of personnel records requires a large amount of time and effort spent, not on
training, but on processing. An automated system of personnel and training record
keeping could significantly raise the amount of time spent on training and increase record
accuracy. [Ref. 2:p 3-2]

An automated-command and control system that would be used in peace
as well as combat would facilitate the prosecution of battle and make more effective use

of the available resources. [Ref. 2:p 3-2]

b. The Purpose of MTACCS
The MTACCS concept is the implementation of separate, automation
assisted Marine Air Ground Task Force (MAGTF) command and control systems which
support tactical operations. MTACCS is to enhance the commander’s decision making
capability and provide the tools necessary for effective and efficient command and
control. MTACCS is to support maneuver warfare, focus on the operational level of war,
support MAGTF internal functional requirements, and focus on the MAGTF area of

influence. [Ref. 1:pp 1,4]




¢. Concept and Characteristics
The objective of the MTACCS concept is to provide MAGTF
commanders with an integrated set of systems which can receive, process, display, store,
and distribute essential information. Figure 1 portrays the MTACCS concept as it is

currently envisioned. The subsystems shown will be defined and explained in detail in
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Figure 1: Marine Tactical Command and Control System [Source: MCCDC]




Chapter II. MTACCS is an engineering effort to manage the integration of developed
and developing automated systems to support tactical operations. MTACCS will provide
commanders with a semi-automated, secure, versatile, rugged, and integrated system of
tools to assist them in effective command and control. It consists of functionally oriented
systems using a common design philosophy, equipment, operational procedures, data
bases, and where appropriate, integration with other systems external and internal to the
Marine Corps. MTACCS is based upon reliable digital communications to enhance
planning, direction, coordination, and control of Marine forces. MTACCS will eventually
provide the commander with one system to support both tactical and non-tactical

functions while providing fused and correlated information. [Ref. 1:p 6]

2. History
The MTACCS Master Plan of 1979 was the source for much of the history
contained in this section. Figure 2 shows the evolution of the MTACCS component
systems from 1969 to the present.'
The MTACCS concept first started in 1964, when the Commandant of the
Marine Corps (CMC) tasked the Coordinator, Marine Corps Landing Force Development

Activities 2 to act as the contracting technical representative for the conduct of Marine

! In the figure, boxes with heavy borders denote systems that have been fielded. A
detailed description of these systems is contained in Chapter III.

2 The Marine Corps Landing Force Development Activities was redesignated Marine
Corps Development and Education Command (MCDEC). MCDEC was later reorganized
into the Marine Corps Research, Development, and Acquisition Command (MCRDAC)
and the Marine Corps Combat Development Command (MCCDC).




MTACCS Evolution and Mutations
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Figure 2: MTACCS Evolution and Mutations [Source: MCCDC]
tactical command and control studies by Informatics, Inc. and the Stanford Research
Institute. A further task was to recommend provisions to ensure compatibility with other
service and international service systems to be operational when MTACCS was fielded.
The Informatics, Inc. study developed a technical system concept and an implementation

concept. The technical system concept had five functional areas that included:

1. Tactical Combat Operations (TCO)

2. Tactical Air Operations (TAO)




3. Marine Integrated Fire and Air Support System (MIFASS)
4. Marine Integrated Personnel and Logistics (MIPLOG)

5. Communications (Comm)

Informatics proposed the establishment of a test bed consisting primarily of off the shelf
items and currently available test equipment. The Stanford Research Institute defined and
quantified the tactical command and control requirements.

On 16 February, 1969, the Naval Electronic Systems Command (NAVELEX)®
was designated the Principle Development Activity (PDA). In June of 1969, the billet
of MTACCS project coordinator was established in the office of the Director,
Management Analysis Group. The mission of this MTACCS coordinator was to monitor
and coordinate the entire MTACCS project through its development and system
integration. In August of 1965, the Marine Corps Development Center was tasked to
provide prototype definition, systems effectiveness analysis, and subsequent operational
system development.

By August 1972, the test bed at Camp Pendleton, Califomia had been
completed and full scale evaluation of MIFASS had started. MIPLOG had evolved into
two systems, the Marine Integrated Personnel System (MIPS) and the Marine Integrated
Logistics System (MILOGS). In 1973, the TAO was redesignated Marine Air Command
and Control System - 85 (MACCS-85). The Position Location Reporting System (PLRS),

Tactical Warfare Analysis and Evaluation System (TWAES) and Tactical Exercise

3 NAVELEX later became Space and Naval Warfare Systems Command (SPAWAR).




Simulator and Evaluator (TESE) were added to the concept, bringing the total number of
systems to ten.

In October of 1973, responsibility for the coordination of MTACCS was
transferred to the development branch of the Research, Development, and Studies Division
at HQMC. Less than two years later, a HQMC command and control systems
coordinating committee was established with membership from each principle HQMC
office concerned with the development and support of MTACCS and from MCDEC.

The first MTACCS Master Plan was published in 1976. The issuing directive
required that the plan be updated annually. About this time, the requirement for a
dedicated MTACCS communications system was deleted, and TWAES and TESE were
combined into Tactical Warfare Simulation, Evaluation, and Analysis System (TWSEAS).

The Technical Interface Concepts were published in 1978 and provided basic
inter/intraoperability criterion. [Ref. 3: pp 1-5 - 1-9]

In September 1979, the MIFASS contract was awarded to Norden Systems
Incorporated for a projected cost of $44 million and a delivery date of October 1982. The
following year, new Marine Corps standards were published in the Tactical Interface
Design Plan (TIDP). This resulted in a requirement for a Unit Level Message Switch
(ULMS), a significant increase in software documentation, and a $14 million increase in
costs. After the Assistant Commandant of the Marine Corps (ACMC) was notified by
SPAWAR that Norden would have a problem in meeting the delivery deadline, the
ACMC decided to delete four requirements, defer eight others, and delay the delivery by

twelve months. Major General D. B. Barker and a panel of senior officers conducted a
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study of the acquisition of MIFASS. Their results described a number of problems with
the acquisition process, with the Marine Corps’ definition of requirements, and with a
lack of consensus concerning doctrinal issues. Development continued with increasing
costs and lengthening delays until MIFASS was finally terminated in May 1987 at a cost
of $236 million.* [Ref. 4,5] MACCS-85 was renamed the Tactical Air Operations
Module (TAOM) and is currently being fielded. The PLRS system was also fielded. Due
to the cancellation of MIFASS, the cornerstone of the original MTACCS concept, the
remaining systems (TCO, TWSEAS, etc.) continued development but only nominal
integration of wiese systems was attempted. MTACCS was revitalized in 1989 and an

Operational Concept document was published in April of 1990. [Ref. 1]

* This amount is based on a MIFASS chronology written by the last MIFASS ASPO.
Several other figures have been published. In 1989, the GAO wrote "About $150
Million" was spent on MIFASS. [Ref. 5:p 23] The great disparity cannot be resolved.
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II. THE TERMINATION OF MIFASS

A. INTRODUCTION

1. Purpose of this Chapter

The purpose of this chapter is to investigate the circumstances that led to the
recent termination of a Marine Corps attempt to procure a command and control system.
That system was called the Marine Integrated Fire and Air Support System (MIFASS).
After nearly twenty years of development and an expenditure of more than $200 million,
the program was terminated in 1987 while still in the full scale development phase.

The remainder of this introductory section describes the MIFASS system,
provides a brief history of MIFASS, and introduces the key players involved in the
procurement of MIFASS. Section B provides several viewpoints and opinions on the
possible causes of the termination. Section C attempts to sort through all of the varied
opinions and arrive at a determination of the most significant factors that contributed to

the cancellation of the program.

2. A Description of the MIFASS System
The Marine Integrated Fire and Air Support System (MIFASS) was a
subsystem of the Marine Tactical Command and Control System (MTACCS). It was
designed to operate directly or indirectly with the systems included in the MTACCS
concept and with other services and NATO systems as well. [Ref. 3] MIFASS was a

combination of equipment, personnel, and associated procedures. They were to provide
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a means for exercising command and control (C?) of fire and air support assets within a
Marine Air Ground Task Force (MAGTF). [Ref. 6:p D-3] MIFASS was to provide
support in the immediate attack of targets of opportunity and to give automated assistance
in fire planning, target intelligence, counter fire operations, nuclear and biological target
analysis, forward area air defense, mission activity reporting, and low altitude airspace
management.

MIFASS centers were to be located at various levels within the MAGTF acting
as the primary agency for the control of all supporting arms. Suites of equipment were
to be constructed around a set of software modules to enable a complete set of system
capabilities. [Ref. 6:p I-5] MIFASS software was originally designed to provide
automation to assist the MAGTF in operating within a new tactical doctrine implemented
by a system of Fire and Air Support Centers (FASC). The basic tenet of fire support
prior to MIFASS and the FASC concept had been decentralization (Figure 3). The FASC
concept was to reorganize and centralize the C? of fire support (Figure 4). The FASC’s
were to assume the functions of both the Direct Air Support Center (DASC) and the Fire
Support Coordination Center (FSCC), and selected roles of supporting artillery units and
naval gunfire ships as well. [Ref. 6, 7:pII-2] The new FASC doctrine would employ
MIFASS equipment to semi-automate both fire support coordination and air support
coordination within one center. The established decentralized doctrine employed FSCCs
to provide manual coordination of fire support and a DASC to provide manual
coordination of air support. The change to a more centralized doctrine and the FASC

concept was never officially endorsed or approved, but was supported by many key
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decision makers in the Marine Corps. [Ref. 7:p D-3] This would later prove to be
a key weakness of the MIFASS program. Although MIFASS was initially intended to
support the more centralized fire support doctrine, the Marine Corps had great difficulty
in its efforts to achieve a consensus acceptance of centralization. In the end, that
consensus was never achieved. By 1983, the centralized doctrine and the FASC concept
appear to have been abandoned. The problems that resulted from this lack of consensus
are discussed in detail in Section B of this chapter.

MIFASS equipment consisted of real-time display and information processing
equipment capable of displaying friendly unit and target locations and of processing
requests for fire and air support. This equipment was to be located in the FASCs and
artillery Fire Direction Centers (FDC’s). Firing units would have small, hand held, off-
line calculators to automate fire direction computations. Supporting arms observers would
have been furnished Digital Communications Terminals (DCT) along with their
manpacked radios in order to enhance communications with the FASC. The MIFASS
concept envisioned supporting arms requests being routed simultaneously to the FASC
in the area to be supported and the FASC who would control the unit providing the
support. The senior FASC would clear the request by verifying friendly unit safety and
conformance to other coordination, control, and limiting measures. Potential conflicts
between ground and air support were to be coordinated laterally between FASCs.

MIFASS was a very far sighted concept. The development of this program

was an extreme challenge to the Marine Corps. It would take nearly a quarter of a
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century for the program to run its course. The next section provides a brief history of this

ill-fated project.

3. MIFASS Chronology

The following is an abbreviated summary of more than twenty years of

MIFASS history.

» 1964 - The Marine Corps hired the Stanford Research Institute and Informatics, Inc.
to conduct Marine Tactical Command and Control studies. The results identified
5 functional areas to be developed, one of which was MIFASS.

e July 1967 - The first formal requirements documents describing MIFASS were
published.

» February 1969 - Naval Electronic Systems Command (NAVELEX, later it became
Space and Naval Warfare Systems Command (SPAWAR)) was designated the
Principle Development Activity for MTACCS (including MIFASS) by the Chief of
Naval Material at the request of the Commandant of the Marine Corps.

* June 1969 - The Marine Corps established a charter for MTACCS which delineated
the functions of the Headquarters Marine Corps (HQMC) staff and established a
MTACCS Project Coordinator.

» August 1969 - MCDEC was designated as the field agency test bed activity for
MTACCS and was tasked to provide prototype definition, systems effectiveness
analysis, and subsequent operational development.

* 1972 - An MTACCS test bed was established at Marine Corps Tactical Systems
Support Activity (MCTSSA), Camp Pendleton, Ca. The MIFASS concept was the
first to be tested and was found to be a valid requirement for continued
development.

e December 1974 - In response to the test bed results, a MIFASS Required
Operational Capabilities (ROC) was staffed, starting the formal acquisi-
tion/development of the system. The ROC was approved and published in 1975.

e March 1976 - A review of MIFASS design alternatives was held and it was decided
to develop MIFASS with both the current organization and doctrine and with the
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new organization (combine the DASC and FSCC into a FASC). This was not to
be construed as approval of any organizational or doctrinal changes.

February 1977 - Approval was granted for full scale development of a MIFASS
Engineering Development Model (EDM). The question of which organization and
doctrine to use remained unresolved and development was directed to proceed with
both.

September 1979 - A cost plus incentive fee contract was awarded to Norden
Systems Incorporated (United Technologies Corporation). Cost projections were
$44 million and a delivery date of October 1982.

July 1980 - Assistant Commandant of the Marine Corps (ACMC) Committee met
and established a rc "virement for a Unit Level Message Switch (ULMS) and
increased software documentation of MIFASS as a result of the new Marine Corps
wide standards promulgated in the Tactical Interface Design Plan (TIDP). Projected
costs increased to $58 million and the delivery date slid to April 1983. At this
time, Norden was directed to change all subcontracts to fixed price contracts.

December 1982 - ACMC Committee was notified by the PDA that Norden would
have problems in meeting the April 1983 delivery deadline due to problems in
implementing the TIDP. The committee decided to delete four requirements and
defer eight others. A developmental delay of 12 months was authorized. Major
General D. B. Barker, DC/S for Training, chaired a study group formed at this time
to review MIFASS requirements. Projected costs were $158.14 million with EDM
delivery in April 1984.

May 1982 - Chief of Staff’s Committee reviewed the Barker study and decided to
continue development of the EDM using both doctrines and organizations.

July - December 1982 - The projected costs increased $14 million due to interface
software for the Digital Communications Terminal (DCT), development of digital
error correction, and to evaluate the feasibility of integrating the Tactical Combat
Operations (TCO) System (another element of MTACCS).

June 1983 - The ACMC Committee convened to review two ADMs:
1. Approval for a modification allowing a six month extension for the EDM
delivery date.
2. The requirement for ACMC approval prior to expenditure of more
funds on MIFASS.
The decision was also made to conduct Operational Testing II (OT-II) using only
decentralized doctrine and organization. Work around for software changes was
estimated at $3 Million.

18




» July 1984 - ACMC Committee granted an extension of five months for Engineering
Development Model (EDM) delivery and approved a S0/50 cost sharing plan,
proposed by Norden, of the $13 million for continued development. SPAWAR, the
Principle Development Activity (PDA), was directed to negotiate a cap on the
MIFASS development costs with the contractor. Projected costs are $135 million
with a delivery date of March 1985.

* May 1985 - The ACMC Committee met to modify MIFASS acquisition strategy.
It was decided that a modified software package be completed with full capability
included either in the MIFASS production model or in the Preplanned Product
Improvement Model (P’I). It was decided that the delivery date of the system be
extended thirteen months and an additional $7 million be expended. Projected costs
were $210.88 million with a delivery date of April 1986.

» October 1985 - During a status brief to the ACMC Committee, SPAWAR was

directed to:

1. Develop an acquisition plan based on competition for the production
contract.

2. Develop a finite list of required modifications.

3. Complete a detailed R&D plan for MIFASS by task and year.

4. Provide pros and cons of MIFASS as perceived by past and present First Marine
Amphibious Force Test Directors.

« March 1986 - The ACMC Committee received a proposed improved acquisition
plan from the PDA, and the finite list of required modifications which totaled $19.8
million.

e May 1987 - the ACMC recommended to the CMC the termination of MIFASS.
Total funds spent on MIFASS exceeded $236 million. [Ref. 4]

4. Key Players and Their Responsibilities
No single individual was ever designated as the program manager for MIFASS.
Program management was primarily accomplished through an Acquisition Coordinating
Group. The Acquisition Coordinating Group was principally a decentralized assembly of

personnel from HQMC staff sections a..d from the Marine Corps Development Center.
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[Ref. 8] The acquisition organization used for the development of MIFASS is

shown in Figure 5.

a. The Acquisition Coordinating Group (ACG)

This coordinating group consisted of action officer representatives from
the Marine Corps Development Center, the HQMC Research, Development and Studies
staff section, the Installations and Logistics staff section, and the Command, Control,
Communications, and Computer Systems (C* Systems) staff section. The functions of the
group included:

1. Write and execute the Acquisition Strategy Plan (ASP) and the Material
Acquisition Process (MAP).

2. Exchange information and coordinate actions of its members.

3. Document program history.

4. Recommend program management actions to the Acquisition Program Sponsor

(APS) who was the Director, Command, Control, Communications, and Computer
Systems. [Ref. 8:p 16]

(1) Acquisition Sponsor Project Officer (ASPO). The leading member
of the group was the Acquisition Sponsor Project Officer (ASPO) who was responsible
for MIFASS systems acquisition. The ASPO was a representative from the program

sponsor, the C* Systems branch at HQMC. His primary duties included:

1. Coordinating staff action for the program sponsor.

2. Ensuring the accuracy of the ROC and the Life Cycle Cost Forecast (LCCF).
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3. Developing the ASP, MAP, and the Manpower Training Plan (MTP).

4. Preparing the program objective memorandum (POM).

5. Providing program action recommendations to the sponsor for approval.
[Ref. 8:p 17]

(2) Development Project Officer (DPO). The second key member was
the Development Project Officer (DPO) who was responsible for the day to day
management of the MIFASS development program. The DPO was a representative from
the Development Center. His principle responsibilities were:

1. To act as the single Marine Corps point of contact for tasking the Principle
Development Activity (PDA).

2. To prepare RDT&E work directives.

3. To prepare Statements of Work.

4. To provide program review briefings. [Ref. 8:p 17]

(3) Acquisition Project Officer (APO). The Acquisition Project Officer
(APQ) was the third key member. The APO was a representative from the Installations
and Logistics staff section at HQMC. His responsibility was for the management of the
logistical, technical, and engineering aspects of production, fielding, operations, support,

and retirement. His major responsibilities included:
1. Developing the Integrated Logistics Support Plan (ILSP).

2. Assisting in the development of LCCF data to support program initiation and
documentation.
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3. Ensuring reliability, maintainability, supportability, and other logistical
requirements are included in the system design.

4. Assisting the ASPO in the programming of funds. [Ref. 8:p 16]

(4) Development Coordinator (DC). The Development Coordinator
(DC) was the final key member of the Acquisition Coordinating Group. The DC was a
representative from the Research, Development, and Studies staff section at HQMC. His

responsibility was to coordinate the MIFASS acquisition program. His major duties were:

1. To maintain the master project file.

2. To assist in the preparation of the ASP and the MAP, and the programming of
funds. [Ref. 8:p 16]

b. HQOMC Staff

The Commandant of the Marine Corps (CMC) was authorized to make
the final Acquisition Category IIc (ACAT Ilc) decision of continuing or canceling
MIFASS. The Assistant Commandant of the Marine Corps (ACMC) was designated the
Acquisition Executive (AE). As AE he was required to monitor and control the
acquisition development of MIFASS and report to the CMC. The AE had decision
authority for funding and schedule changes for MIFASS acquisition. The ACMC chaired
an ad hoc group of selected General officers called the ACMC Committee. The purpose
of this committee was to act as a program review body, but not as a milestone review.

As problems with MIFASS surfaced at an increasing rate, the Committee assumed many
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of the responsibilities previously held by the Acquisition Program Sponsor (Director,

Command, Control, Communications, and Computer Systems Division). [Ref. 8:p 16]

¢. Deputy Chief of Staff for Research, Development, and Studies

The office of the Deputy Chief of Staff for Research, Development, and Studies

was responsible for acquisition matters for ground combat systems from program

initiation until the systems were ready for production. [Ref. 9:p 54]

The Deputy Chief of Staff for Research, Development, and Studies

(DC/S RD&S) acted as the Program Executive Officer (PEO)’ for MIFASS development
up to Milestone III. His primary responsibilities included:

1. Providing the Development Coordinator (DC) to the Acquisition Coordinating

Group.

2. Coordinating the review and approval of all MIFASS requirement documents.

3. Ensuring a link between Mission Needs, Research Development, Test and
Evaluation (RDT&E).

4. Preparing Acquisition Decision Memorandums. [Ref. 8:p 18]

d. Director, Command, Control, Communications, and Computer Systems

The Acquisition Program Sponsor (APS) was the Director, Command,

Control, Communications, and Computer Systems Division (DirC'SysDiv). His
responsibilities included:

1. Providing the MIFASS Acquisition Sponsor Project Officer (ASPO) to the
Acquisition Coordinating Group.

5 The Program Executive Officer (PEQ) is generally described as a middle manager
responsible for several separate programs.
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2. Interoperability, intraoperability, and compatibility interface of MIFASS with other
Systems.

3. Reviewing all program initiations and requirements for MIFASS.
4. Being the principle point of contact for management and planning guidance.
5. Assessing the capability, suitability and cost of the program.

6. Initiating the mission area analysis for MIFASS in determining operational
requirements. [Ref. 8:p 19]

e. The Deputy Chief of Staff for Installations and Logistics
The office of the Deputy Chief of Staff for Installations and Logistics became the
acquisition focal point during the production and development stages and throughout
the remainder of the systems’ life cycle. [Ref. 9:p 54]

The Deputy Chief of Staff for Installations and Logistics (DC/S 1&L)
would have assumed the duties as the PEO had MIFASS reached the production and
deployment phase. His major responsibilities included:

1. Providing the Acquisition Project Officer (APO) who is a member of the
Acquisition Coordinating Group.
2. Planning and coordinating ILSPs up to Milestone III.

3. Ensuring reliability, availability, maintainability, and quality assurance were given
due consideration during MIFASS development. [Ref. 8:p 18]

J.  The Marine Corps Development Center
The Director of the Marine Corps Development Center (DirDevCtr) was
subordinate to the Commanding General of the Marine Corps Development and Education

Command (MCDEC). Although the Development Center was not directly subordinate to




the DC/S RD&S, there was an obvious need for close coordination between the two.
The RD&S staff section was responsible for development policy within the Marine Corps.
The Development Center implemented that policy. The major responsibilities of the

director included:

1. Providing the MIFASS Development Project Officer (DPO) to the ACG.

2. Managing the Marine Corps Long Range Studies Program that generated a need
for MIFASS, and submitting requirement documents to DC/S RD&S for HQMC
staffing.

3. Conducting Mission Area Analysis as requested.

4. Acting as the single agency responsible for the management of work performed
by the PDA and associated contractors. [Ref. 8:p 20]

g The Principle Development Activity (PDA)
SPAWAR was the PDA for MIFASS and it’s mission was to support the
Marine Corps by providing for the design, development, integration, test and evaluation,
and procurement of MIFASS to satisfy operational requirements. SPAWAR managers
received guidance and direction from CMC, but still reported to the Commander of

SPAWAR.

B. SEVERAL VIEWPOINTS ON THE TERMINATION OF MIFASS

1. What Went Wrong?
Many opinions on this subject have been published in the three years since the

announcement of the termination and many people have addressed the question: "What




went wrong?". Not surprisingly, these numerous perspectives have offered varied, and
sometimes conflicting, answers to that question. The termination of the MIFASS program
can undoubtably be traced to many interrelated factors. In this section, the viewpoints

and opinions of several key people, agencies, and groups will be examined.

2. The Barker Working Group Study of MIFASS, 1982
By late 1981, several MIFASS program perturbations had led to significant
cost increases and schedule delays. Many key decision makers within the Marine Corps
were developing serious doubts that the MIFASS program was still viable. The Assistant
Commandant of the Marine Corps (ACMC) directed that a working group be established
to revalidate the MIFASS requirement, determine cost effectiveness, and develop
recommendations concerning the continuation of the MIFASS program.
[Ref. 10:pp 2-4] This group was chaired by Major Gereral D. B. Barker, USMC,
and is referred to throughout this thesis as the Barker Working Group.
By April of 1982, the working group had completed its evaluation. The report
was very critical of the excessive size and weight of MIFASS. It stated:
Easily the most significant problem associated with MIFASS is its impact on the
mobility and survivability of maneuver command posts at every level. Although
the Marine Tactical Command and Control System (MTACCS) Master Plan states
that equipment size and weight must not exceed the transportation capability
available to the using unit...there is little evidence of adherence to that guidance.
[Ref. 11:p 22]

Significant among the group’s conclusions was its declaration that "the 1979

MIFASS Required Operational Capability (ROC) was invalid" [Ref. 11:p 38]. The group
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found it necessary to submit its own ROC as a recommended replacement for the 1979

ROC. Other key observations included:
1. Despite years of test bed development, the government was not fully prepared to
go to contract in 1979 because it had not clearly specified the functional flow

diagrams which were to form the basis for software development.

2. The contractor underestimated the complexity and difficulty of MIFASS software
development.

3. The Marine Corps organization for development is inadequate. [Ref. 11:p 27]

Several courses of action were studied by this group. Among these were to
continue the MIFASS program in accordance with the 1979 ROC, to significantly modify
the program, or to terminate MIFASS and look elsewhere for a command and control
system. Continuation of the program without modification was flatly rejected. Major
modifications to the program v;ere recommended including the merger of MIFASS with
the Tactical Combat Operations (TCO) program and deletion of the FASC concept.
[Ref. 11:p 41] The ACMC committee chose not to implement the study’s
recommendations because they required major changes, and the belief at the time was that
MIFASS was only six months away from operational testing [Ref. 8:p 37].

3. The General Accounting Office, 1983-1986

During the period of 1983 to 1986, both the Congress and the GAO took a
specific interest in the development of battlefield command and control (C2) systems.
At least five GAO reports reviewed Army and Marine Corps fire support C2 systems

during these years. Generally, there was heightened interest by the Services, OSD, GAO,
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and the Congress in clarifying the need to have both battlefield support systems, the
Army’s Advanced Field Artillery Tactical Data System (AFATDS) and MIFASS.
[Ref. 12:p 10] Marine Corps justification for MIFASS was AFATDS’ inability
to integrate combined air/ground operations and its lack of a real time coordination
capability with aircraft.
In October of 1983, the General Accounting Office (GAO) reviewed both the
Army’s and the Marine Corps’ efforts to automate their fire support command and control
functions. The GAO report to the Secretary of Defense stated:
The potential for common fire support command and control systems in the Army
and the Marine Corps has not been exploited in spite of the Department of
Defense’s (DOD’s) policies promoting standardized systems and equipment.
Although the missions are similar and the fire support systems need to communicate
with each other, each service is developing its own systems. This has led to
possible duplication of development efforts and interoperability problems.
[Ref. 13:p 1]
This appears to be the first alarm being sounded that standardization is being
ignored and that "possible duplication"” exists. The GAO position was critical:
Mission differences exist, and while these differences may constrain the degree of
commonality, they do not preclude it...[Ref. 13:p 4] Neither service has explained
why these differences require systems with totally unique hardware and software.
[Ref. 13:p 6]
The GAO opinion here has substantial merit. There are extensive similarities

in the fire support procedures used by the Army and the Marine Corps. Marine Corps

artillerymen are trained at the Army Atrtillery School at Fort Sill, Oklahoma. Marines use
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several Army field manuals for artillery operations. Much of the equipment and
weaponry used is identical. While there are important, critical differences’, the
significant degree of commonality in fire support procedures should not be overlooked.

While this report states its case clearly and raises good questions, little
attention appears to have been paid to it. If considerable duplication was taking place,
it would seem to be only common sense that, sooner or later, one of the programs would
become indefensible and the ax would fall. Secretary of Defense Mr. Caspar Weinberger,
however, did relatively little during his tenure to constrain the requests of the services.
[Ref. 14:p 123] Given the ever increasing defense budgets of the early 80s, the
duplication was fiscally possible. If the Army and the Marine Corps wanted to go their
separate ways, the barest of justifications was sufficient to gain DOD approval. It is
doubtful this duplication was intentional. Redundancy is often the chosen method of
ensuring survivability. In this case, however, redundancy may simply have been

tolerated.

4. The Institute for Defense Analyses (IDA), early 1987
In July of 1986, the Under Secretary of Defense for Research and Engineering

requested that IDA perform an independent assessment of the fire support command and

¢ FM 6-20 "Combined Arms Operations", FM 6-30 "The Field Artillery Observer",
FM 6-40 "Field Artillery Cannon Gunnery", and FM 6-50 "The Field Artillery Battery"
are just a few examples.

7 The Marine Corps has organic fixed wing fire support, for example, and plans for
extensive employment of Naval gunfire,
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control systems being developed by the Army and the Marine Corps. In his letter, he
emphasized "Considerable momentum is developing to combine the two programs."
[Ref. 15:;p 1] In directing the IDA study, the Secretary of Defense, Mr.
Weinberger, stated that DOD would "ensure maximum cross-service commonality and
interoperability of these systems." [Ref. 16:p 1] Aside from any problems that
either program may have been having, both Congress and the GAO had, by this time,
long been questioning why the Army and the Marine Corps were both developing separate
systems to do principally the same tasks.

By early 1987, the IDA report had been completed. The intent of the study
was to provide an independent assessment of the potential to consolidate the MIFASS

and AFATDS programs [Ref. 12:p 7] The study examined the feasibility of three options:

1. Both services field MIFASS.
2. Both services field AFATDS.

3. Army fields AFATDS and the Marine Corps fields MIFASS.

The study first evaluated the ability of AFATDS to meet the needs of the
Marine Corps without modification. The general finding was that, without modification,
AFATDS would not meet the requirements of the Marine Corps as then stated. It further
concluded that "Although it appears that AFATDS could be adapted to Marine Corps
needs, this adaptability needs to be demonstrated" [Ref. 12:p 66]. While it was
understood that AFATDS would require modification, the IDA study still painted a poor

picture of MIFASS in three important areas: cost, weight, and interoperability. It stated:
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MIFASS for the Army would weigh between two and five times as much as
AFATDS...The variation in weight due to the uncertainty as to whether the Army
would populate its centers with one string of equipment or two strings as the
Marine Corps has planned. [Ref. 12:p 44]

Five years after the Barker Working Group, MIFASS was once again declared
to be toc heavy. Also of major note is their finding that fielding a sufficiently ruggedized
version of AFATDS to the Marine Corps would cost
$285 Million to $355 Million less than fielding MIFASS, a savings of 65-80%.
[Ref. 12:p 48] Worse yet, fielding MIFASS to the Army "could quadruple the cost of the
Army program." [Ref. 12:p 64] From an interoperability standpoint, MIFASS would
have little commonality with any of the other MTACCS Systems [Ref. 12:p E-20] At
the present time, AFATDS is optimistically expected to reach full scale development in
1992. [Ref. S:p 13]

The IDA report concluded that the Marine Corps should conduct an
Adaptability Evaluation Program (AEP) to validate the concept of adapting AFATDS to
the needs of the Marine Corps. This AEP could also help to validate potential cost and
weight reductions. [Ref. 12:p 78]

Assuming the results of the AEP are positive, the Marine Corps, in coordination
with the Army, should supplement and modify the AFATDS software (in ADA) to
implement the Marine Corps unique interfaces. The Marine Corps should select the

Non-Developmental Item (NDI) equipment that most clearly fits its needs.
[Ref. 12:p 82]
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5. The Marine Corps Viewpoint, mid 1987

a. Why Should MIFASS be Terminated?

At the time that MIFASS was terminated, there were several groups and
individuals within the Marine Corps that had direct input into the ultimate fate of the
program. Many were convinced by now that MIFASS would not work and had been
searching for reasons why it should be terminated rather than asking if it should be
terminated. MIFASS still had support, however, and a strong consensus for or against
was certainly lacking. While opinion on the fate of MIFASS was divided, each of the
Marine agencies and commands had similar opinions on the performance of MIFASS
during testing. The one theme that each appeared to express was simple: MIFASS did
have the potential to enhance Fire Support C? at higher levels of command, but it was of
little value, and indeed inhibiting, at lower levels. Unfortunately, very little
documentation exists contairing the thoughts of the decision makers. Reliance must
instead be placed upon several memoranda containing, primarily, the conclusions of the

agencies briefing the Commandant at the final MIFASS review held on 11 May 1987.

b. The Final MIFASS Review, 11 May 1987
This section describes the presentations and opinions that were delivered

by key participants at the final review of the MIFASS program.

(1) The users perspective: Colonel W. A. Hesser. A key participant at

the final review was Colonel W. A. Hesser, Commanding Officer, 7th Marines, whose
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regiment was used in the operational testing. His conclusions, as summarized in a

Memorandum for the Record were:

1. MIFASS did not perform as well as the current manual system.

2. MIFASS communications are inadequate.

3. Reliability is unacceptable.

4. Throughput and PLI (PLRS Location Information) is inadequate.

5. Restricts mobility (Especially infantry battalion).

6. Hard to learn and troubleshoot.

7. Commander will not be tied to console because the console is not adequate for
tactical decision making. [Ref. 17: Appendix B, Tab 2]

Note the first deficiency. He does not state that MIFASS does not
work, but only that it doesn’t work as well as the current manual fire support procedures.
When asked by the Deputy Chief of Staff for Manpower to estimate the percentage of
failure for MIFASS specific items, Colonel Hesser responded with 20%. While this
would be high for an operational system, it is not so for an incomplete system that is still

in the Full Scale Development phase. There was obvious concern that MIFASS would

not provide a significant advantage over current methods. In a separate issue paper,

Colonel Hesser conjectures on a reason for the MIFASS deficiencies:

We decided to implement a new doctrine (the Fire and Air Support Center) along
with the new system but changed our mind three years later. Simply, the Corps
was never sure exactly what it wanted. [Ref. 18]




From Colonel Hesser’s viewpoint, MIFASS basically worked. He
implied, however, that it was not what the Marine Corps needed for fire support
coordination because of the doctrinal and organizational changes required to make it
effective. Also, the existing communications equipment did not fully support the needs
of the MIFASS architecture. In a nutshell, the Marine Corps got what it asked for, but
not what it needed. This was, in part, because the Marine Corps changed course and
turned back to the centralized doctrine with the FSCCs and the DASC instead of

embracing the new FASC concept and a more centralized approach.

(2) The I MAF Test Directorate. Directly above Colonel Hesser during
the operational testing was the I MAF® Test Directorate. Their conclusion was that
"Regiment and above FSCC’s and the DASC can be made to work satisfactorily."
[Ref. 17:Appendix B] In order to make this feasible, they felt four things were required.
Of these four, only two were MIFASS specific: a new computer, and software
cleanup/modification. Their only other negative comment was that the equipment at the
infantry battalion and fire direction center level was too heavy. Also, in their opinion,
"MIFASS worked somewhat better than generally perceived by most observers"
(separation of MIFASS specific problems from the problems of other systems is

necessary). [Ref. 17: Appendix B, Tab 1]

* 1 MAF is the First Marine Amphibious Force. MAF’s were redesignated Marine
Expeditionary Forces (MEF’s) in 1987.
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(3) Marine Corps Operational Test and Evaluation Activity (MCOTEA).
The analysis of the Marine Corps Operational Test and Evaluation Activity (MCOTEA)
is more critical of MIFASS. They state that:
MIFASS does not enhance the control, coordination, and integration of fire support.
In many respects, MIFASS inhibits the integration of supporting arms with the
scheme of maneuver of the supported force. [Ref. 17:Appendix B, Tab 3]

On the subject of operational suitability, they report that "MIFASS
has a significant adverse impact on infantry mobility," and "MIFASS cannot be employed
effectively in the current organization and does not meet the needs of the commander."
[Ref. 17: Appendix B, Tab 3] It must be pointed out that the "current organization" being
referred to is the decentralized doctrine using separate Fire Support Coordination Centers

and Direct Air Support Centers. MIFASS was not intended to support this decentralized

approach and had to be significantly reworked to make the attempt.

(4) Required Operational Capability Working Group. Another group
represented at the final review was the Required Operational Capability Working Group.
While they were originally organized to determine just what the Marine Corps needed
MIFASS to do, this is not apparent from their recommendations. The summary from the
final review bears repeating here:

The current system is not broke, organization and procedures are fundamentally
sound and provide an adequate framework for an integrated air & fire support
system. [Ref. 17: Appendix B, Tab 4]

The ROC working group went on to say that while some assistance

is needed in fire support, it is "primarily, doctrine and training." They recommended

"limited organizational change -- additional capability for the regimental FSCC."
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[Ref. 17: Appendix B, Tab 4] This clearly contradicts the FASC concept (combined semi-
automated fire and air support coordination) that lies at the core of MIFASS. The group

that was supposed to determine the requirements for MIFASS instead found that MIFASS

was not necessary.

(5) The Final Decision. Based on the information and opinions
presented to him at the final review, the Commandant, General P. X. Kelley, decided on

the following course of action:

1. Terminate MIFASS.

2. No immediate commitment to any Tactical Data System acquisition.
3. Expand requirements review.

4. New system definition _study (evolutionary development).

S. Pursue enhancemets i equipment procurement.

6. Deliberate participation in AFATDS. [Ref. 17: Appendix C]

(6) The Embarrassment of MIFASS. Terminating the MIFASS program
was embarrassing. Without a doubt, everyone concemed with MIFASS felt a sense of
failure. As with any failure, questions were asked and fingers were pointed back and
forth laying blame. There were significant problems with the operation of the MIFASS
system during the testing. Even though many of the problems were not the fault of the
contractor or MIFASS specific hardware/software, blaming the failure on the MIFASS

system itself could make the cancellation decision more palatable. After the termination
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of the program, it was certainly much more common to hear the phrase "MIFASS failed"

than it was to hear '"The Marine Corps failed".

6. Space and Naval Warfare Systems Command (SPAWAR), 1987
The last briefing at the final MIFASS review came from Space and Naval

Warfare Systems Command. Highlights from their brief to the Commandant include:

1. The full MIFASS configuration was too complex a first step.
2. The communications architecture used for the MIFASS EDM was high risk.

3. The slowness of operation masks MIFASS functional utility. [Ref. 17]

On the subject of operational requirements, they "agree with the working group
that decentralization/simplification was necessary. A single system solution is not
necessary or desired." [Ref. 17]

Within weeks of the cancellation of the MIFASS program, Space and Naval
Warfare Systems Command (SPAWAR) published an overview of the program and
lessons leamed during the development. One of the key points made by this report was
that:

The MIFASS EDM generally met the requirements for which it was designed. The
hardware units functioned as specified and were suitable for the tactical
environment for which they were intended. The software generally functioned as
intended. [Ref. 19:p 6-1]

The liberal use of the word "generally" reflected SPAWAR acknowledgement

of some technical difficulties, but none apparently that were considered to be major

failures of the system.
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The SPAWAR report is interesting because it does not specifically address the
question: "What were the significant problems and failures of the MIFASS program?"
If the system generally performed as it was designed, then what was wrong with it and
why was it canceled? This appears to be another implied opinion that they got what they
ordered, but not what they needed or wanted. The report gives a history of MIFASS and
it implies that MIFASS development was poorly managed and, as a result, was
excessively delayed and costly. Delays and cost increases, however, were an attribute of
virtually every program at that time. MIFASS was not canceled because it was behind
schedule and over budget. Although these are legitimate problems, the SPAWAR report
fails to define the real factors that led to the termination of the MIFASS program.

Another interesting aspect of this report is that it accepts no responsibility for
any of the mismanagement it attributes to the program. Everything is either the fault of
the Marine Corps or the contractor, Norden Systems. While it can certainly be argued
that these two made mistakes, it is difficult to believe that the Principle Development
Activity (PDA) is totally without fault, yet SPAWAR considered themselves blameless.

There is an implication in the SPAWAR report that there were too many
requirements changes and too many waivers approved. Indeed, there were many changes
and the waivers did number at least 200. Were all these changes the problem, or were
they attempts at correcting other problems such as poor initial requirements definition?
Unfortunately, this question can not be answered within the scope of this thesis. It is not

unreasonable, however, to conjecture that the waivers were a necessary effort required to
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salvage a program in trouble, rather than a result of the simple inability of the contractor

to perform.
7. Current Perceptions, 1987 to the Present

a. The Donald Geving Thesis
In September of 1987, Captain Donald Geving, USMC, devoted his
Masters Thesis at the Naval Postgraduate School to address the failure of MIFASS. Some
of his background research has been quoted earlier in this thesis. His conclusions

declared that three major areas doomed the MIFASS program:

1. Poor requirements definition.
2. A flawed matrix organization.

3. Interoperability problems. [Ref. 8:p 50]

While his first and third conclusions appear to have merit, the emphasis
that he places on the "flawed matrix organization" may be excessive. Was the
organization itself a key contributor to the failure? Probably not. The next section will

offer arguments that address why the organization was merely a hindrance to the program.

b. Deputy Program Manager for MAGTF C’ Systems
Colonel Michael Stankosky, USMC, is the current Deputy PM for
MAGTF C® systems at the Marine Corps Research, Development, and Acquisition
Command (MCRDAC) and was a member of the Research, Development, and Studies

staff at the time of the final review of MIFASS. Colonel Stankosky has been quoted as




saying that we have failed miserably in the past because we have treated the development
of command and control systems like building a tank, for example, where designers try
to complete complex systems at once. Rather than develop a complex command and
control system in one ambitious step, we should commit to a gradual development, with
evolutionary improvements that can build upon smaller successes. [Ref. 20:p 27]
This opinion is interesting because it presents the idea that the problem itself is too big.
A new systems engineering and acquisition methodology must be charted to solve the
problem a little at a time. His position here, then, is that MIFASS failed because the
Marine Corps tackled the problem all at once. There is some truth in this idea, to a
point, but developing systems a piece at a time may invite interoperability problems if a

well defined architecture is not established.

C. IDENTIFYING THE PROBLEMS WITHIN THE MIFASS PROGRAM

1. Why the Program was Terminated

In May of 1987, the Commandant was faced with a MIFASS system that had
real deficiencies. While some of his key advisors still had hope, others felt that the
system was beyond help and no longer viable. Opinion was divided. Had no other
reasonable alternative existed, the program probably would have continued with major
modifications. An attractive alternative, however, did exist.

By simply allowing the Army and the Marine Corps to both develop systems
to do essentially the same tasks, the Defense Department was taking some risk. Though

not a deliberate action, it was laying the foundation for the termination of one of these
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programs. If one or the other were to experience major problems, or if the budget were
to decline, this duplication of effort would become indefensible. When both of these
conditions occurred, the loser was MIFASS. It is doubtful that this duplication was
intentionally fostered in order to ensure at least one of the programs would be successful.
It is more plausible that the Secretary of Defense was convinced of a legitimate need to
pursue different courses of action due to the divergent missions and procedures of the two
services involved.

The IDA study broke the back of the MIFASS program. The Army’s
AFATDS was shown to be superior in virtually every category of any importance. With
the IDA study in hand, both the House and Senate Authorization Committees proposed
to zero MIFASS funding in their versions of the fiscal 1988 Defense Authorization Bill.
[Ref. 21:p 110] Given the mounting Congressional and OSD pressure to cancel
the program, there was only one rational conclusion that the Commandant could reach:
recommend the termination of MIFASS and fall in with the AFATDS program. Under
the circumstances of that day, MIFASS was properly and justifiably killed. =~ The next
question, then, is "Why did AFATDS look like a better program ?" Simply put, it was
better because the Army made a few good key decisions and the Marine Corps made a
few mistakes. The most significant of the Army’s guod decisions was to develop the
software for their AFATDS program first and the hardware last. The key advantage to
this strategy is the availability of the newest technology when the time comes to decide
on hardware. The process of developing software for MIFASS took several years. By

settling on hardware first, the Marine Corps was guaranteed to have equipment that was
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outdated before it was even fielded. This is obvious now, given a 20/20 hindsight, but
the rapid pace of technological advances was not so obvious then. The most sensible
approach, if there is an idea of the final architecture, is to proceed with software

development as early as possible. [Ref. 22:p 8]
2. The Problems Within the MIFASS Program

a. Common Weaknesses in Defense Programs

Several opinions on the MIFASS failure have been presented. Many of
these viewpoints are one-sided perspectives that fail to see the "big picture". This section
will sort through these opinions and draw some conclusions concerning which were the
most significant of the problems.

It has been established in study after study that there are weaknesses
common to nearly every Defense program. J. Ronald Fox, a former Assistant Secretary
of the Army responsible for procurement, lists the following trends as most significant:

1. Setting requirements for the most sophisticated systems attainable, often
irrespective of cost.

2. Underestimated schedules and costs of major programs.

3. Changes in program and contract requirements.

4. Lack of incentives for contractors and government personnel to reduce program
costs.

5. Shortage of trained, quality personnel. [Ref. 14:p 32}
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The MIFASS program is a textbook illustration of all of these common
weaknesses, as well as several others. The following paragraphs provide evidence to

defend this claim.

b. MIFASS Tried to do too Much
While MIFASS may not have been the "most sophisticated system
attainable", there is some evidence that it was designed to do too much. Automation of
some fire support tasks was a welcomed effort, but the designers of the system lost the
support of the users when it was decided that MIFASS would accomplish many tasks that
did not need automation. Many at the infantry battalion level were not amused that a
heavy, resource guzzling system was being developed to automate tasks at their level

that were being performed satisfactorily by the current manual method.

¢. Underestimation of Schedules and Costs

As early as 1982, it was obvious to the Barker Working Group that the
contractor had underestimated the complexity and difficulty of MIFASS software
development. These poor estimations were directly responsible for the cost and schedule
overruns. Norden Systems, however, does not bear the full burden for the lack of
accuracy in their estimations. Norden was significantly handicapped by the lack of
decisiveness within the Marine Corps conceming the application of the FASC concept.
This wavering of requirements led to change after change. Norden apparently did not

have the experience to predict this level of requirements changes.




d. Changes in Program and Contract Requirements
Poor initial requirements definition was without doubt the most serious
of the program deficiencies. Without a clear direction to pursue, the program changed
course time and time again. New doctrine and procedures had not yet been formally
sanctioned, yet a system was already being developed to support the new concep....
When the initial ROC was written, it concentrated far too heavily on
technical requirements and failed to identify the needs of the Marine Corps in mission
terms. This ROC was then replaced by another in 1979 which was also judged by the
Barker Working Group to be without value. The simple lack of a valid, realistic
requirements documerni¢ was a devastating deficiency of the program.
According to Lieutenant Colonel Louis L. Boros’, USMC:
Nearly one third of the developmental costs of MIFASS can be attributed to the
"better mousetrap syndrome"; that is, each time the Marine Corps transferred a

project officer, his successor added to, or in some way changed, the original set of
requirements. [Ref. 23:p 42]

e. Lack of Incentives to Reduce Program Costs
Little could be determined conceming the incentives for government
personnel to reduce costs. Traditionally, few incentives exist, but no information was
available to confirm that this was the case with MIFASS.
The contractor had little incentive, if any, to reduce costs. The initial

MIFASS contract, accounting for a large portion of the funding, was a cost plus incentive

® Lieutenant Colonel Boros served as the Aviation C? officer with the Proponency &
Requirements branch of the MAGTF “Varfighting Center.
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fee contract. With the contractor guaranteed to recoup approved costs, they had no real
need to attempt to keep costs down. This problem was recognized and all contracts after

the initial one were written as fixed price.

J.  Shortage of Trained, Quality Personnel

Colonel Hesser (CO of the regiment that tested MIFASS) drew particular
attention to this factor in an issue paper that he presented to Major General R. "M"
Franklin , USMC, DC/S, RD&S. His stinging comments declared that "during the past
eight years of MIFASS development, not a single MIFASS acquisition project officer has
been promoted... With a single, non-promotable officer at HQMC in charge of
development, the Marine Corps simply was not dedicating sufficient assets to the
problem". [Ref. 18] The lack of trained quality personnel was a key factor. The best
Marines simply did not want to be acquisition project officers. There was widespread
belief that an assignment in acquisition was a career setback that was difficult to recover
from. In addressing this same issue in response to Colonel Hesser’s comments, Brigadier
General R. R. Porter wrote "The acquisition field is not a lucrative one for the majority
of officers because of the perception that it does not lead to promotion" [Ref. 24)
The allegation that none of the MIFASS ASPOs were promoted enhances that perception

making it even more difficult to dispute.

g Underestimation of the Complexity of the Task
It was recognized that the MIFASS program would push the limits of

technology. It was a farsighted concept intended to anticipate the needs of the Marine




Corps in the 1980’s. The Marine Corps relied on Stanford Research Institute, Informatics
Inc., and Norden to provide realistic, competent estimates of the complexity of the task.
It does not appear that the extensive software development necessary was fully understood

or sufficiently stressed by these contractors.

h. Lack of Consensus Concerning Doctrine
When faced with complex problems that have few, if any, precedents,
senior managers often rely on consensus building to determine the best course of action.
In the case of MIFASS, achieving a consensus concerning doctrine proved to be rather
difficult. One can only speculate on the cause of this difficulty. The complexity of the
task was overwhelming. The centralization issue can sharply divide opinion.
i. The Marine Corps Organization for Acquisition
Most of the principles involved have asserted in some way or another that
the matrix organization utilized to develop MIFASS was a poor system. While the matrix
organization was clumsy and inefficient, to blame the failure of the program on the
organization is short sighted. Certainly, the organization was weak, but the real problems
of MIFASS were rooted in other issues. There was a stifling lack of consensus
concerning doctrine. This lack of consensus may be partially attributable to the weakness
of the acquisition organization. Captain Geving asserted in his thesis that the organization
caused a "decision strangulation". This factor could have accounted for the great

difficulty encountered in making the formal decision to accept the FASC concept and

break cleanly with established decentralized procedures. Had the FASC concept been




fully agreed upon and had sound requirements been established at the very beginning, it
is possible, but doubtful, that the weakness of the matrix organization alone would have
resulted in major problems.

For the most part, criticism of the Marine Corps acquisition organization

focused on three claims:

1. No one was "in charge".

2. Management by committee was inefficient and ineffective.

3. MIFASS suffered from "decision strangulation" because of the large number of
people who could effectively veto decisions. [Ref. 25:p 134]

"Management by committee" did appear to be a drawback. The lack of
clear command channels was a problem typical of the majority of the defense acquisition
programs prior to the Defense Reorganization Act of the late 1980’s. There is little
evidence, however, to support the other claims.

The most valid criticism of this organization would be that it was slow
to react to the problems within the MIFASS program. Virtually insurmountable problems
should have been obvious from the beginning. Recognizing and coping with these
problems was a slow and tedious process involving a lot of people. But Marines did

recognize the problems. Marines did recommend solutions and decisions were made to

implement or ignore those recommendations.
While day to day program management by committee may have been

cumbersome there was certainly "someone in charge"” from a big picture point of view.




Numerous Acquisition Decision Memoranda (ADM) were published outlining key strategy
decisions. The correctness of those decisions, however, rested on the shoulders of the
decision maker. Given the best advice in a timely manner, the decision maker can still
make the wrong decision. The acquisition organization appears to have presented the
decision makers with sufficient information to make the right decision. In many cases,
choices were made that, given the benefit of hindsight, appear to have been wrong.
Political pressures, cognitive bias, personal agenda, and parochial attitudes
all could have contributed to those decisions. The impact of these factors is certainly
difficult to assess, but they provide a likely explanation for making the "wrong" decision

when given all of the information necessary to choose correctly.

D. CONCLUSIONS AND LESSONS LEARNED

1. Conclusions
The Commandant of the Marine Corps made the correct decision in 1987.
MIFASS was indefensible from a budgetary standpoint and it was not what the Marine
Corps needed at the time.
There were four key problems within the MIFASS program:
1. A lack of consensus concerning the doctrinal issue of centralization versus
decentralization.
2. Unstable requirements definition that failed to state requirements in mission terms.
3. Underestimation of the complexity of the task.
4. Adherence to the traditional approach of concentration on hardware first and then

the software.
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The clumsy and inefficient management system was a hindrance to the
program, but the only devastating problem was the lack of the foundation necessary to
establish the program in the first place: sound initial requirements definition based on
appropriate doctrine.

The unfounded initial definition, and the failure to agree on doctrinal
justification that followed, led to interoperability problems, cost increases, and program
delays. By 1987, the MIFASS program was the victim of the Serengeti Phenomenon'®:
the slowest thing on the plain in the morning is breakfast and anything that limps, dies.

MIFASS limped, AFATDS did not.

2. Lessons Learned

The Marine Corps has leamed many lessons from the failure of MIFASS. The
old matrix organization has been replaced with a dramatically different acquisition system.
In response to the Goldwater-Nichols Reorganization Act of 1986, and the termination of
MIFASS in 1987, the procurement business in the Marine Corps has been radically
changed. A thorough description of this new acquisition organization is presented in
Chapter III of this thesis.

Hopefully, a lesson has been learned concerning requirements definition. The

recently published Marine Corps Directive on Acquisition drives the point home:

10 The Serengeti Phenomenon was a term used by Radm Flanagan, USN,
Superintendent’s Guest Lecturer, NPS, October 1990, in reference to the ill-fated Navy
P-7 Anti-submarine Warfare aircraft.
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The ROC should identify operational requirements not hardware solutions. It
should provide a range of values vice a fixed point requirement. A poorly written
ROC will overly constrain potential alternatives for meeting the operational
requirements and will jeopardize the success of the acquisition program.
[Ref. 26:p 9-5]

It is unlikely that new Marine Corps systems will try to tackle so much at one
time in the future. Wary of falling into that trap again, current Marine Corps philosophy
embraces the ideas of modular, evolutionary acquisition using non-developmental items
as much as possible. The "build a little, test a little, field a little" approach will be used
to prevent another MIFASS from happening. Overall, the Marine Corps responded to the
MIFASS failure in a big way. A description of that response follows in Chapter III. Will

the response be sufficient to prevent further disappointments? That is one of the driving

questions behind this assessment effort.
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III. MTACCS TODAY: THE RESPONSE TO MIFASS

A. INTRODUCTION

The United States Marine Corps is a proud organization. The failure of MIFASS
was not taken lightly. The response to that failure would be far reaching, but MIFASS
was not the only factor. There were many contributing factors that, when summed
together, virtually demanded a reorganization of the acquisition system. The Goldwater-
Nichols Reorganization Act of 1986'/, the embarrassment of MIFASS in May 1987, the
appointment of a new Marine Corps Commandant, General Alfred M. Gray on 1 July
1987, and the completion of a critical report by the Naval Research Advisory
Committee'?, were all key contributors. Together they forced sweeping organizational
changes throughout the Marine Corps.

Several initiatives were undertaken to strengthen the Marine Corps in its combat
effectiveness and in its management of defense resources. The scope of these initiatives
was rather broad, but some of the more important objectives can be summarized as
follows:

1. Revitalize the MTACCS concept to correct the deficiencies identified by both the
MIFASS failure and the Naval Research Advisory Committee (NRAC).

u The Goldwater-Nichols Reorganization Act forced major changes on Defense

acquisition. It is discussed in greater detail in Section E of this chapter.

12 The NRAC report on Intra/Interoperability deficiencies within MTACCS is
addressed in more detail in Chapter VII.




2. Reorganize the acquisition organization within the Marine Corps to capitalize on
the lessons leammed from MIFASS and to comply with the Goldwater-Nichols
Reorganization Act.

3. Implement several warfighting enhancement initiatives (such as the addition of a
fourth rifle company to each infantry battalion).

The numerous warfighting enhancement initiatives will have a significant impact
on the requirements of MTACCS. They are mainly organizational and equipment changes
designed to provide the most efficient distribution of Marine Corps assets. Assessment

of these initiatives, however, is beyond the scope of this thesis.

This chapter will focus on defining three key issues:

1. The current MTACCS concept.
2. A configuration management tool called the Field Development System (FDS).

3. The current MTACCS acquisition and development organization and methodology.

B. THE "REVITALIZED" MTACCS CONCEPT

1. The Need for Reevaluation
In the past, MTACCS was defined as a "conceptual association of C? systems
to support tactical operations using where feasible, common equipment, operational
procedures, databases, and design philosophy...." [Ref. 3:p 1-1] Exactly what that meant
is unclear now and was probably unclear even to those who wrote it more than eleven
years ago. To many people, "a conceptual association" meant that MTACCS subsystems

were developed somewhat independently with little regard for interoperability and
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configuration management. In fact, this appears to have been the majority belief.
MTACCS was developed from the outset in just that way and serious deficiencies and
setbacks ensued. By 1988, the program had ground virtually to a hait. MIFASS had
been terminated, Congress had passed the Goldwater-Nichols Reorganization Act, and it
appeared that the time had come to step back and reevaluate the entire MTACCS concept.
As a result of this reevaluation, efforts have been undertaken to update the original
MTACCS concept into the planned Marine Corps Command, Control, Communications,

Computers, Intelligence, and Interoperability (C*I?) Architecture.'’ [Ref. 27:p 8]

2. The Vision of General Gray

A key objective of the new Commandant would be to develop a Marine Corps
that is lighter "making both Marines on the ground and the gear in their hands more
mobile and more lethal”. [Ref. 28:p 15]

In General Gray’s view, attrition, firepower, and frontal assault are no longer
the key to combat success; superior technology, purposeful movement, the application of
combat power at the proper time and place, initiative and the influence of commanders
through their command, control, communications, and intelligence will allow Marines to
engage any enemy and win. [Ref. 29:p 107]

These ideas will have a significant impact on the development of MTACCS

component systems. Someone once said "For every vision, there is an equal but opposite

3 Quoting from Signal magazine, "In 1988, the Marine Corps merged the
inextricably entwined, but often estranged, military disciplines - communications and
intelligence. The Corps, acknowledging this as a "bold move", went even further by
adding the seemingly intractable field of intelligence interoperability.”" [Ref. 29:p 107]
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revision". While some may feel that user support for MTACCS will wane with General
Gray’s retirement in June of 1991, there is evidence that MTACCS will continue to
maintain its course.

It is General Gray’s belief that MTACCS decisions have been made based on
the input of all of the senior leadership and he is confident that the focus of the Marine
Corps will be maintained. [Ref. 28:p 16]

3. The Definition of MTACCS

a. The Difficulty of Definition

Clear self expression is a trait that is dying in America'®. The numerous
documents and publications that describe both MTACCS and the Field Development
System (FDS) are heavily crowded with a multitude of obscure terminology. The
excessive use of acronyms, vague cliches, and "buzzword" phrases, significantly hampers

any attempt at developing a thorough understanding. In his book Command, Control, and

the Common Defense, Lieutenant Colonel C. Kenneth Allard, USA, echoed this opinion

when he wrote '"The writings by experts in the field of command and control can be an
impenetrable thicket of buzzwords, jargon, and obscure usages." [Ref. 30:p 148]
This problem remains ubiquitous. It is not merely a trivial nuisance. The simple lack of
a clear, understandable program definition can be devastating to a project. With this

limitation in mind, the "revitalized" MTACCS concept is herein defined.

14 Paraphrased from Dr. Donald Abenheim, Naval Postgraduate School,
12 January 1991.
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b. Key Elements of MAGTF C*

The Commandant of the Marine Corps has identified several key elements
that are required to support the Marine Air Ground Task Force (MAGTF). These
elements include:

1. The tactical command, control, communications, and intelligence (C°I) systems for
Ground C?, Aviation, C?, and Combat Service Support C.

2. Approved C? architectures that synthesize the placement and use of tactical
Command, Control, Communications, Computers, and Intelligence (C*I) systems.

3. Supporting communications equipment.

4, Command, control, communications, and intelligence (C’I) systems aboard
amphibious ships.

5. Common hardware and software building blocks.
6. Interoperability requirements and standards programs.
7. A strong configuration management process that does not allow perturbations of
the elements unless the impact on the whole is assessed. [Ref. 27:p 1]
MTACCS is the "umbrella concept" intended to provide these elements

to the MAGTF commander. [Ref. 27:p 2]

¢. The MTACCS Concept
The MTACCS program will be pursued as a series of integration phases.
Each phase will merge the numerous developing and disparate components and
subsystems into a consistent system that achieves a predetermined level of integration.
[Ref. 31] Instead of building MTACCS in one ambitious step, the Marine Corps

will gradually build the system by making evolutionary improvements in computer

56




software and hardware during each phase. [Ref. 20:p 27] These integration phases will
be called Field Development System events. FDS 1 is the first of these events. The
Field Development System is described in detail in Section D of this chapter.

The MTACCS Operational Concept Document was published on 3 April
1990. That document "defines MTACCS, outlines the operational concept, describes
MTACCS component systems, and provides a concept for development/acquisition".
[Ref. 1]

In the Operational Concept, MTACCS is defined as "the integration of
separate automation assisted MAGTF Command and Control (C?) Systems which support
tactical operations.”" [Ref. 1] It is important to stress that MTACCS is a concept only.
It is the integration of component systems to allow those systems interoperability in order
to provide integrated and automated support for MAGTF C2 [Ref.32:p 3]
"MTACCS will achieve interoperability among automated systems by utilizing a common
family of data processing hardware, a common operating system and support software."

[Ref. 33:p 1] MTACKCS is an engineering effort to:

1. Select common hardware and software.
2. Select MTACCS architecture.
3. Test the architecture.

4. Manage the integration of the component systems. [Ref. 33:p 1]

Rather than simply allow for a vague "conceptual association," MTACCS is expected to

"integrate" the separate systems. Now the role of MTACCS is better defined.
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Separate C? systems will be developed for each of the four functional
areas:
1. Ground C% Tactical Combat Operations (TCO), Multi-service Advanced Field
Artillery Tactical Data System (MAFATDS).
2. Aviation C* Marine Air Command and Control System (MACCS).

3. Combat Service Support (CSS) C% Marine Integrated Personnel System (MIPS),
Marine Integrated Logistics System (MILOGS).

4. Intelligence: Marine Air-Ground Intelligence System (MAGIS).

Figure 6 depicts the MTACCS concept. The Tactical Combat Operations (TCO) system
will be the hub of MTACCS and is the system intended for MAGTF command and
control. As such, TCO is intended to be the system that integrates the component

systems of MTACCS.

d. The MTACCS Architecture

Pacific Northwest Laboratories (PNL) is the system engineer and
integrator for MTACCS. PNL is responsible for architecture development and
implementation, system requirements definition and standards development, systems
engineering and development, and configuration management. [Ref. 34:p iii]

The proposed architecture has been defined in a draft hardware/software
recommendation prepared by PNL. This architecture consists of four layers as shown in
Figure 7.

The hardware layer will be comprised of a family of computers whose varying

capabilities will be matched against the varying needs of different echelon levels.
MTACCS Common Application Support Software (MCASS) envelops the two
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Figure 6: The MTACCS Concept [Source: MCCDC]

middle layers which consist of System Support Software and Command and Control
Software and will be the foundation upon which MTACCS software will be built.
System Support Software will provide a uniform development approach and will
rely on Commercial-Off-The-Shelf Software (COTS) to the maximum extent
possible. Command and Control Support Software will capitalize upon
developments made by the Army’s CASS program. The Command and Control
Applications Software Layer will contain those common applications that provide
common functionality across two or more MTACCS nodes. It will be comprised
of software developed by Air, Ground, Intelligence, and Combat Service Support
programs. These applications fall under the umbrella of MTACCS software which
will facilitate communications between the various applications and provide an
overall battle situation picture for the command and control facilities of the
MTACCS.
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Figure 7: MTACCS Four Layer Architecture [Source: Ref. 34)

An important goal of the MTACCS philosophy is to develop common software
for levels two and three, and common application software for each functional area
at level four. The end result of the common building block approach for MTACCS
is to lower development and production costs, enable common training and
maintenance, lower support costs, reduce complexity, and increase interoperability.

[Ref. 34:p 2.3-2.4]

C. THE CURRENT STATUS OF MTACCS COMPONENT SYSTEMS

1. MAGTF C?

The capstone of MTACCS will be the system which provides integration of

all the other component systems.
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although it is conceived to be a derivation of the Tactical Combat Operations (TCO)
system. The TCO system is currently in the conceptual stage and will receive much of
its definition through the Field Development System (FDS). [Ref. 2:p 1-6] The

anticipated TCO development schedule is shown in Figure 8.

FY 1990 ;1991 . 1992 . 1993 - 1994
QTR 2 3 41 2 3 4:1 2 3 4:1 2 3 4.1 2 3 4
TCO . FDS-1 | FDS-2 ’

Core Definition - - - _A
Core Protocol Eval PaN

Core Development e . o = = =

Core Test VAN
ASU -Core AN
Core 10C ) PaN

Core FOC 2003

Figure 8: TCO Development Schedule [Source: Ref. 32]

TCO will providle MAGTF commanders at all echelons with specific tactical
applications software programs which will build on common hardware and software.

These applications will include tools such as:

1. Display of Position Location Information (PLI) extracted from PLRS/GPS
systems.
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2. Information on the friendly situation and resources extracted from the MIPS and
MILOGS systems.

3. Information on the supporting arms situation extracted from the Multi-service
Advanced Field Artillery Tactical Data System (MAFATDS) system.

4. Summary information on the enemy situation extracted from the MAGIS system.
[Ref. 32:p B-1]

2. Ground C?

The major component systems of Ground C? include the Tactical Combat
Operations (TCO) system and the Multi-service Advanced Field Artillery Tactical Data
System (MAFATDS). At this level, TCO will primarily support infantry, tank, engineer,
and reconnaissance units while MAFATDS will support the fire support units (artillery,
mortar, and naval gunfire). TCO is still in the conceptual stage. The focus of TCO will
be the development of a common situation picture to support ground combat unit
commanders and operations personnel. MAFATDS is a proposed adaptation of the Army
Advanced Field Artillery Tactical Data System (AFATDS). AFATDS recently underwent
a concept evaluation and is currently undergoing further development by the Magnavox
Electronic Systems Company. [Ref. 2:p 1-6] The General Accounting Office reported in
1989 that:

Fielding AFATDS...is scheduled for the fourth quarter of fiscal year 1992...the
schedule appears to be optimistic considering the significant software development
still required....[Ref. 5:p 13]

MAFATDS is expected to be fielded in the 1994 time frame. Currently, Fleet

Marine Force (FMF) units have an interim system, FIREFLEX, which will be used until
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MAFATDS becomes available. [Ref. 2:p 1-6] The anticipated MAFATDS development

schedule is shown in Figure 9. [Ref. 32:p B-2]j

FY 1990 . 1991 : 1992 : 1993 . 1994
QTR 2 3 4:1 2 3 4i1 2 3 4:1 2 3 4:1 2 3 4

FDS-1 & FDS-2
MAFATDS :

V1 Definition -——— _ AN _ : :

VIFSD A._ _____ .. ______ __.._.A

Vi Tes . a.a
viioc AN
V1FOC 2003

V2 Definition P S . -

Figure 9: MAFATDS Development Schedule [Source: Ref. 32]

3. Aviation C?
The major component systems of Aviation C? include the Advanced Tactical
Air Command and Control Central (ATACC), the Tactical Air Operations Module
(TAOM), the Improved Direct Air Support Center (IDASC), and the Marine Air Traffic
Control and Landing System (MATCALS). [Ref. 2:p 1-7]
ATACC is being developed to support the operations and planning functions

of the Tactical Air Command Center (TACC), the senior Marine aviation combat
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operations center in the MAGTF. The TACC exercises command over MAGTF air

operations, generates daily air tasking orders, plans the air campaign, and is the principle

MAGTF interface with joint and combined C? agencies [Ref. 32:p B-3]. ATACC is

scheduled to be available in 1992 [Ref. 2:p 1-7]. The anticipated ATACC development

schedule is shown in Figure 10.

FY 1990 . 1991 ;1992 . 1993

ATACC FDS-1 FDS-2

Software Design — - -

System Integration - - A

QTR 2 3 4/1 2 3 4.1 2 3 4.1 2 3 4:1 2 3 4

1994

Test AN

Training Course : - i\
Development : : :

Training

10C

Figure 10: ATACC Development Schedule [Source: Ref. 32]

TAOM is currently in production and has been designated to replace the

AN/TYQ-2 and AN/TYQ-3A" at the Tactical Air Operations Center. TAOM is capable

13 The AN/TYQ-2 and AN/TYQ-3A are communications and computer

components of the TAOC.




of performing all operational air defense tasks and is currently deployed in Saudi Arabia
in support of Operation Desert Storm.

IDASC is designed to support the Direct Air Support Center (DASC) tasks of
coordinating assault support, close air support strikes, and air reconnaissance missions
with other fire support means. The DASC product improvement program will incorporate
selected automation measures to improve system performance. Phased improvements to

IDASC include:

1. Electronic mapping capability, i.e., replacement of paper map-manual plot with
electronic projection map and electronic automated assistance (computer) plot.

2. Status board automation, i.e., replacement of plexiglass status boards (one dealing
with fixed wing and the other with rotary wing) and manually transcribed data
information/updates with electronic displays at appropriate operator stations (fixed
wing siatus display/rotary wing status displays) and electronic automated
assistance input control devices (computers) to control fixed and rotary wing status
input/display.

3. Automation of the Air Tasking Order (ATO) to include receipt, dissemination,
update, etc.

4. Automation assistance for receipt of digital (DCT type) messages (Tactical Air
Requests (TAR), Helo Requests (HR), etc.)

5. Automatic incorporation of Position, Location, Reporting System (PLRS) data into
the DASC electronic map/projection system.

6. Automated assistance in journaling, recording traffic, printing, etc.

7. Downsizing (transitioning to lighter equipment and smaller mobile shelters).
[Ref. 2:p 1-7]

The product improvement schedule is shown in Figure 11.
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FY 1990 ; 1991 ;1992 ;1993 ;1994
QTR 2 3 4i1 2 3 4:1 23 41 23 4:1 2 3 4
IDASC . FDS-1 | FDS2 | '
Phasel Y. A _
(Electromech) :
Phase I ___i_ PN PN :
(Automated ; : = -TT=
Processing) :
Phase I A
(Downsizing) : : :

Figure 11: IDASC Product Improvement Schedule [Source: Ref. 32]

4. Combat Service Support C?
The major component subsystems of Combat Service Support C? include the
Marine Integrated Personnel System (MIPS), the Marine Integrated Logistics System
(MILOGS), and the Improved Force Automated Services Center (IFASC) [Ref. 2].
MIPS will provide the FMF commanders essential near real time personnel
information through its interface with TCO. MIPS will employ the Unit Commander’s
Personnel System (UCPS) as the source of data to provide to TCO and the MAGTF C?

system. UCPS is currently available and being used by FMF units. The MIPS interface




with UCPS and TCO is conceptual and will be developed throughout the FDS series.

[Ref. 2] The MIPS anticipated development schedule is shown in Figure 12

[Ref. 32:p B-5].
FY 1990 : 1991 . 1992 . 1993 . 1994
QTR 2 3 41 23 4:1 23 41 23 4.1 2 3 4
MIPS . FDS1 | FDS2 :

Core Definition - - - _A
Core Protocol Eval PaN

Core Development P - _———D

Core Test AN

ASU -Core a :

Core 10C a
Core FOC ) 2003

Figure 12: MIPS Development Schedule [Source: Ref. 32]

MILOGS will employ the LOG II AIS™ systems and integrate their output
to provide the information required by TCO and the MAGTF C° system. LOG II AIS
systems currently exist and are being used within FMF units. The MILOGS interface
with LOG II AIS and TCO is also conceptual and will be developed throughout the FDS

series. The ongoing U.S. Army Combat Service Support Control System (CSSCS)

16 The second generation automated logistics information system.
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development is being closely monitored. Maximum advantage of Army development
efforts will be taken in defining and developing MILOGS and will be incorporated into
the FDS series. It is anticipated that the CSSCS development schedule will not permit
the use of CSSCS functionality in FDS 1. [Ref. 2:p 1-7] The anticipated MILOGS

development schedule is shown in Figure 13 [Ref. 32:p B-5].

FY 1990 . 1991 . 1992 . 1993 . 1994
QTR 2 3 4.1 2 3 4:1 2 3 4:1 2 3 4.1 2 3 4
MILOGS . FDS1 | FDS2 | ‘

Core Definition - - .A
Core Protocol Eval PN

Core Development O o i = = =D

Core Test PaN
ASU -Core D
Core 10C : PaN

Core FOC 2003

Figure 13: MILOGS Development Schedule [Source: Ref. 32]

5. Intelligence
The Intelligence Analysis System (IAS), currently under development, will be
incorporated into FDS 1 and following FDS events as appropriate. Interfacing to the IAS

will be facilitated for FDS 1 since the computer hardware, tools, etc., upon which the IAS
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are hosted are the same basic building blocks that will be utilized for TCO, MIPS, and
MILOGS. IAS serves as the fusion center for the multiple intelligence sources available
to the MAGTF.

Intelligence systems and agencies that provide input to the Intelligence
Analysis System/Intelligence Analysis Center (IAS/IAC) are shown in Figure 14.
Included are the Technical Control and Analysis Center (TCAC), Tactical Electronic
Reconnaissance Process and Evaluation System (TERPES), Topographic platoon,
Reconnaissance units (Force and Division), the Imagery Interpretation Facility (IIF),
Imagery Processing (IP) segment, Remotely Piloted Vehicle (RPV) system, Interrogator
Translator Teams (ITT), Counter Intelligence Teams (CIT), Joint Service Imagery
Processing System (JSIPS), Remote Ground Sensors/Tactical Remote Sensor System
(RGS/TRSS).

The interaction between IAS and TCO is conceptual at this time and will be
defined and developed during the FDS series. [Ref. 2:p 1-7] The anticipated IAS block

upgrade development schedule is shown in Figure 15. [Ref. 32:p B-4].

6. Communications
The MTACCS Master Acquisition Plan identifies several communications
systems that are of vital importance to the success of MTACCS:
1. AN/PSC-2 Digital Communications Terminal (DCT). A light weight, handheld,
programmable message processor that plugs into standard Marine Corps Radios.
2. Position Location Reporting System (PLRS). A system of digital UHF radios that

will automatically provide commanders with accurate, near real time identification
and location data on assigned forces.
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Figure 14: Marine Air/Ground Intelligence Systems [Source: Ref. 32]

3.

Global Positioning Systems (GPS). A spaced based radio navigation system that
provides position, velocity, and time.

Unit Level Circuit Switch (ULCS). A family of digital equipment that provide
automatic switching service and subscriber service functions.

Unit Level Tactical Data Switch (ULTDS). A team transportable, 12 line data
switch.

Single Channel Ground Air Radio System (SINCGARS). A VHF-FM single
channel, frequency hopping radio used to transmit voice and data.

AN/MRC-142. A secure, VHF, digital, multichannel radio for voice and data.

AN/TRC-170. A SHF troposcatter multichannel radio. [Ref. 21]
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FY 1990 ;1991 . 1992 ;1993 ;1994
QTR 2 3 4:1 23 4123412341234
IAS . FDS-1 | FDS2 '
Eval .
BU O —A -
Definition : :
BU I A
Contract :
Award : :
BU 0 10C oA :
BU II A o
Definition 5 : 5 :

BU : Block Upgrade

Figure 15: IAS Development Schedule [Source: Ref. 32]

All but the ULTDS are in production. These systems are intended to provide
the necessary communications throughput to sustain at least early versions of MTACCS.
It is recognized that the capabilities of these systems may be exceeded as the MTACCS
integration matures.

The anticipated communications architecture is shown in Figure 16.
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D. THE FIELD DEVELOPMENT SYSTEM (FDS)

1. Background
MTACCS was defined earlier as an 'engineering effort” intended to
accomplish, among other objectives, management of the integration of MTACCS

component systems. The Field Development System project is a key component of that

engineering effort.

The Field Development "System'" would perhaps be better described as a
""process" or "methodology". FDS is based on promoting a strong working relationship
between the FMF user, Marine Corps developers, and private industry. [Ref. 35:p iii] It
is a strategy for including the user in the process of identifying and validating
requirements for an integrated command and control automated support system.
Figure 17 details the FDS approach. As shown in Figure 18, FDS will be a series of
events. Specific goals will be established for each FDS event. During that event, the
available version of all component subsystems will be brought to the FDS site. The
systems will be integrated to the level necessary to achieve the objectives of that event.
Once those objectives are achieved and the system is evaluated to be ready, a working,
integrated system is delivered to the fleet users. Colonel Michael Stankosky, the current
deputy program manager for MAGTF Command and Control Systems, feels that the
evolutionary design of the system will allow the Marine Corps to deploy basic versions
of MTACCS early on. Information from field testing will help designers overcome errors
and technical difficulties by gradually building upon successes. [Ref. 20:p 27] The

Marine Corps Tactical Systems Support Activity (MCTSSA) at Camp Pendleton,
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Figure 18: FDS Evolutionary Strategy [Source: Ref. 32]
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California, has been selected as the site for the first event, FDS 1, scheduled to be

conducted in early 1991 [Ref. 2].

2. Guidance Framework
In order to assure long term value and consistency between each Field
Development System event, a Guidance Framework has been established prior to initiation
of FDS 1. Key elements of the Guidance Framework are:
1. Common software foundation from industry as the baseline information system
architecture.

2. Initial command software functionality for FDS 1 to include suitable items from
emerging USMC programs.

3. Leverage from industry hardware specifically to support USMC requirements.

4. Application and integration software development only as deemed essential to
furnish the required command software functionality to be addressed in each FDS.

5. Provide a consistent, but evolving system framework to support embedding
disparate components and subsystems each with their various schedules and
maturities.

6. Institute direct FMF involvement and direction in the sequential and open system
development environment.

7. Provide an evolving system platform for developing interoperability approaches
and resolving issues.

8. Provide system support for examining technologies prior to selection and/or
funding for inclusion in subsequent FDS phases. [Ref. 2:p ii]
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3. Operational Concept

The overall operational objective of FDS 1 is to provide operational personnel
within the MAGTF with a set of automated tools and techniques that will assist them in
performing already established C? functions. These functions have already been
documented and proven over the years and are an accepted part of the command and staff
process. Functionally, FDS 1 will put in place a system that will provide automated
capabilities to commanders and staff officers in performing these doctrinal functions.

In support of these objectives, the operational concepts employed in FDS 1 are
simple. WHAT functions are performed and by WHOM will not be affected by FDS 1,
only HOW the function is accomplished. What this means is that FDS 1 will concentrate
on providing commanders and staff officers automated assistance in the form of
computers, electronic displays, and digital communications to perform functions they are
now performing manually.

In this regard, FDS 1 will not initially try to achieve a wide range of
"operational functionality" to support C? personnel, but rather will focus its efforts on
putting the basic support functionality in place that will enable simple operational
functions to be performed using automated equipment. The scope of the operational
functionality will be incrementally expanded in future FDS phases to include all required
command and staff functions deemed appropriate for inclusion in MTACCS.

[Ref. 2:p 1-9]
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4.

Generalized Objectives

The generalized objectives to be achieved at each FDS phase are:

Present to users a functioning entity, not just disconnected technologies.
Demonstrate leverage from available system components.

Provide increasing experience and guidance opportunities in the growth of C?
automated assistance.

Provide fieldable system segments for USMC units.
Build an evolving working model of MTACCS.
Build models so that some enduring value is achieved at each FDS phase.

Institutionalize a development approach that will enhance alignment with
requirements and accelerate the delivery of capability to the field.

Institutionalize a development approach that will facilitate integration of disparate
developing technical subsystems. [Ref. 2:p iii]

THE NEW MARINE CORPS ACQUISITION ORGANIZATION

1. The Goldwater-Nichols Reorganization Act

Marine

The Goldwater-Nichols Reorganization Act "requires the military departments

to designate a single office or entity in each secretariat to conduct acquisition functions
to eliminate the parallel or duplicate acquisition offices that had existed in both
secretariats and the services’ Chief of Staff organizations". [Ref. 26:p 2] This same

guidance was applied to the acquisition organization within the Marine Corps.

The Marine Corps complied with this act by creating two new commands: the

Corps Combat Development Command (MCCDC) and the Marine Corps
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Research, Development, and Acquisition Command (MCRDAC). The Marine Corps
Development and Education Command (MCDEC) was eliminated and its functions were
distributed between the two new commands.
Prior to this reorganization, acquisition responsibilities were divided among several
headquarters activities. Most of the acquisition functions previously conducted by
several different departments and divisions in Marine Corps Headquarters were

centralized into the newly formed Research, Development, and Acquisition
Command. [Ref. 9:p 54]

2. The Marine Corps Combat Development Command (MCCDC)

MCCDC has the responsibility of refining requirements that are identified by
the Fleet Marine Force (FMF). Requirements may be satisfied through changes in
doctrine, structure, tactics, or equipment. The Commanding General of this command
assesses the FMF requirement in order to validate the need for the acquisition of
equipment. If new equipment is needed to satisfy the requirement, the Warfighting
Center (a component within MCCDC) publishes a statement of Required Operational
Capability (ROC). The Commanding General of the Marine Corps Research,
Development, and Acquisition Command uses this ROC as the basis to acquire the new
equipment. [Ref. 27:p 30]

The Marine Corps Systems Acquisition Management manual lists specific

responsibilities of the Commanding General of MCCDC. These responsibilities include:

1. Develop concepts, plans, and doctrine.

2. Identify requirements for changes to doctrine, training, MAGTF force structure,
and material.

3. Serve as the MAGTF proponent. [Ref. 26:p 3-21)
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The organization created to accomplish these tasks is depicted in Figure 19.

MCCDC
DEPUTY CDR DEPUTY CDR DEPUTY CDR | | DIRECTOR USMC
TRAINING AND FOR FOR SUPPORT | | INTELLIGENCE
EDUCATION WARFIGHTING | | CG MCB CENTER
WARFIGHTING WARGAMING AND
CENTER ‘ ASSESSMENT CENTER

Figure 19: MCCDC Organizational Diagram [Source: MCCDC]

3. The Marine Corps Research, Development, and Acquisition Command
(MCRDAC)
The Marine Corps Systems Acquisition Management Manual describes the
responsibilities of MCRDAC as follows:
The Commanding General of MCRDAC is the Marine Corps Program Executive
Officer (PEO). As such he has the responsibility, authority, and accountability for
all Marine Corps acquisition programs in accordance with Public Law 98-94
(Goldwater-Nichols Reorganization Act) ... [Ref. 26:p 3-13]
The Program Executive Officer (PEO) is defined by the Secretary of Defense,

Dick Cheney, in his 1989 report to the President on defense management. In that report,
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the PEO is described as a key middle manager responsible to the Service Acquisition

Executive (SAE) for defined and limited groups of major programs. The PEO will have

a small, separate staff organization and devote full time attention to management of

assigned programs and related technical support resources. [Ref. 36:p 9] The

streamlined acquisition organization mandated by the Defense Management Review is

shown in Figure 20. This streamlined approach was instituted with the intention of

establishing clear command channels for the acquisition of new systems. An extract of

the MCRDAC organizational diagram is shown in Figure 21.

Service Acquisition Executive
(SAE)

Program Executive Officer
(PEO)

Program Manager Program Manager Program Manager
M) (PM) PM)
One One One
Program Program Program

Figure 20: Streamlined Acquisition Approach for Major Programs [Source:

Authors]
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Figure 21: MCRDAC Organizational Diagram [Source: Ref. 26)

The Commanding General of MCRDAC assigns program managers and issues their

charters. '"The charter is a memorandum of understanding between the program manager

and his superiors" [Ref. 37:p 2-6].

It details the precise scope of the program

manager’s responsibility and authority [Ref. 37:p 2-5].

The appropriate program manager takes the validated ROC and tums it into a
reality. The Commanding General of MCRDAC has the authority for overall
MTACCS acquisition policy, accountability for acquisition execution, and clear
lines of command for program managers... He has designated the program manager
for Marine Air Ground Task Force (MAGTF) Command and Control as the focal

point for MTACCS [Ref. 27:p 30]
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Program managers have full authority, responsibility, and accountability for their
programs. They report directly to the Program Executive Officer (PEO) for all
programmatic matters, and are assigned the full authority of the PEO for the
centralized management of specified acquisition programs. [Ref. 26:p 3-16]
The Marine Corps Systems Acquisition Management Manual lists thirty five
specific responsibilities of the Commanding General of MCRDAC. These responsibilities

include:

1. Advises the Commandant on Marine Corps acquisition policy.

2. With the Commanding General MCCDC, coordinates the implementation of Joint
Service Programs (JSP) and Other Service Programs (OSP).

3. Implements DOD/DON/USMC systems acquisition policy.
4. Provides input into the PPBS for acquisition and RDT&E.

5. Provides guidance to Program Managers in managing the business, financial, and
technical aspects of assigned programs.

6. Represents acquisition programs to HQMC, DON, OSD, and the Congress.

7. Advises the Commandant at acquisition decision milestones and coordinates a
number of review committees.

F. SUMMARY

Several problem areas were identified by the Marine Corps during the MIFASS era.
Efforts to solve those problems have been extensive. The main thrust of these efforts has
concentrated on a major reorganization of the Marine Corps development and acquisition
team and a dedication to the strategy of Evolutionary Acquisition. The remainder of this

thesis examines these solutions in detail. The objective is to develop an understanding
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of the strengths and the possible risks inherent in both the MTACCS concept and the

proposed solutions to long standing problems.
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IV. A FEASIBILITY ASSESSMENT

A. THE NEED TO QUESTION FEASIBILITY

Since its inception, MTACCS has been considered to be a bold, farsighted concept.
Developing a fully operational, effective command and control system of this scope will
pose a major challenge to the Marine Corps. The risk of failure is significant. While
supporters of the MTACCS concept are optimistic, there is considerable precedent to
cause concerns; concern that the system may not be compatible with current doctrine;
concern that the objectives may not even be technically possible at any reasonable cost.
There must be, at the very outset, an assessment of the feasibility of this project.

For the purpose of this thesis, feasibility is defined as the satisfaction of the

following general criteria. To be feasible, MTACCS must be:

1. Compatible with current doctrine and established procedures.
2. Technically possible.
3. Limited in complexity, not the most sophisticated system imaginable.

4. Procured with an effective acquisition strategy.

While these criteria have been chosen based on subjective determination, there is little
doubt that they represent a collection of common sense factors vital to the success of the

MTACCS project.
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Many risk factors have already been identified and addressed within the draft
MTACCS Master Acquisition Plan (MAP). Some risk factors, however, have not been
presented. Others have been acknowledged, but not yet thoroughly explored. The effort
of this chapter will be on developing a complete understanding of the risks involved in
developing this command and control system in order to evaluate the likelihood of
success.

Much of the question of feasibility centers on risk analysis. Defining the idea of
"risk" is crucial to this assessment. Several factors have been identified to qualitatively

measure risk:

1. To what degree is the anticipated technology available now?

2. What is the extent of user advocacy?

3. How well are the tasks involved defined and understood?

4. What is the stability of the mission and the environment?

5. What is the expected length of time to develop needed technologies?

6. Are the procurement strategies tested? Appropriate?

While this list is not exhaustive, these factors will provide some of the basis for

determining how much risk is involved in meeting each of the feasibility criteria.
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B. THE FEASIBILITY CRITERIA

1. MTACCS must be Compatible with Current Doctrine and Established

Procedures
The warfighting doctrine of the United States Marine Corps provides the
authoritative basis for the conduct of war by Marine forces. While authoritative, doctrine
is not prescriptive [Ref. 38:p 44]. In the broad sense, doctrine is the foundation
for the development of organizations and procedures. The command and control system
includes these organizations and procedures as well as the communications and computers
of automated decision support systems. It has been decided from the outset of the
program that the MTACCS effort will not change current MAGTF staff and unit
organizations [Ref. 32:p 3]. The doctrine that is the basis of the organization must be
complimented by the concept that defines the decision support systems.

It is a frequently cited axiom of systems analysis that information models the

organization. An information system should model the structure of the
organization. [Ref. 39:p 57]

2. MTACCS must be Technically Possible
There is no doubt that the technical integration of numerous disparate
automated systems across the entire spectrum of the battlefield will be a complex
problem. There are many questions that must be answered as development of the
MTACCS concept proceeds. The MTACCS Operational Concept implies several

technical requirements. Among these are:

1. Multi-level security.
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2. Extensive data communications.
3. Real time or near real time processing capability.

4. Challenging software development.

The technical feasibility of these requirements is difficult to assess. There are implied
requirements that have not yet been completely defined. Still, a technical assessment can
be made to develop an understanding of the general level of difficulty expected in

achieving the goals of MTACCS.

3. MTACCS must be Limited in Complexity
It was pointed out in Chapter II that a common weakness of many defense
programs is the desire to obtain the most sophisticated system available, regardless of cost
and schedule delays.
Robert R. Everett'’ has written:
There is a normal human tendency to want more than is provided. We have, in
fact, enormously greater technical capability than we had a few years ago but we
cannot do everything, certainly not for a reasonable sum of money... If some
elements of the system are over specified, over complex, and over expensive, some
other elements may have to go without and the performance of the whole system
may be limited by the weaker parts... A considerable amount of thoughtful work is
now going on into C* evaluation to help alleviate this problem, but it is one of great
difficulty. [Ref. 40] :
To avoid this pitfall, MTACCS should be limited in complexity. Here, limited

is defined as attempting to develop a level of sophistication that is sufficient to achieve

desired goals yet obtainable within time constraints at reasonable effort. Admittedly,

17

Robert R. Everett is a past president of the MITRE Corporation.
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modifiers such as "sufficient" and "reasonable" are open to interpretation. The goal is not
to establish rigid definitions, but rather to convey the idea that the problem must be
approached in a practical manner, mindful of the time critical need for this system and

of the fiscal austerity that looms in the future of MTACCS.

4. MTACCS must be Procured with an Effective Acquisition Strategy
The acquisition strategy determines the success or failure of a system. An
effective strategy is one that provides an organized and consistent approach to meeting

the program objectives within known constraints through an overall plan.

C. ASSESSMENT OF MTACCS COMPATIBILITY WITH CURRENT

DOCTRINE

1. The Importance of Compatibility

The MTACCS Operational Concept Document states "the MTACCS concept
supports and is consistent with service plans and doctrine" [Ref. 1]. There has, however,
been no formal assessment found in the numerous MTACCS documents (many in draft)
that addresses the subject of compatibility with current doctrine and established
procedures. The compatibility factor can be a significant contributor to the downfall of
any program. It was clear that the MIFASS program was crippled by its incompatibility
with "accepted" doctrine and procedures. It was intended to operate within a doctrine of
centralization that was characterized by the Fire and Air Support Center (FASC) concept.
When decisions were made to remain primarily with decentralized procedures or use a

combination of both, MIFASS was no longer entirely compatible. Major rework was
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necessary to try and force MIFASS to support a doctrine, an organization, and a set of
procedures that it was not initially intended to support. The MTACCS concept, its goals,
and its objectives must be compatible with the ideas of warfighting as practiced in the

Marine Corps today.
2. Warfighting Doctrine

a. Doctrine
Fleet Marine Force Manual 1, Warfighting, provides the authoritative
basis for how Marines fight [Ref. 38:p i]. The manual establishes many of the guiding
principles that Marines must use to achieve success in the conduct of war. Several key
principles that are established by the manual will be discussed to provide a foundation in

Marine Corps doctrine.

b. Maneuver Warfare
The Marine Corps concept for winning on the modern battlefield is a
warfighting doctrine based on rapid, flexible, and opportunistic maneuver. It is through
maneuver in both time and space, that a force can achieve decisive superiority at the
necessary time and place. [Ref. 38:p 58] An emphasis on maneuver warfare implies a

need for forces that are light, fast, and efficient

¢. Decentralization of Command
The doctrinal issue of centralization versus decentralization was a pivotal
factor on the failure of the MIFASS program. The support for decentralized control was

stronger then and remains pervasive. FMFM 1 boldly asserts:




First and foremost, in order to generate the tempo of operations we desire and to
best cope with the uncertainty, disorder, and fluidity of combat, command must be
decentralized. That is, subordinate commanders must make decisions on their own
initiative, based on their understanding of their senior’s intent... [Ref. 38:p 62]

d. Implicit Communications
Marine Corps doctrine promotes a reliance on the "human element" of
command. Marine Corps philosophy must not only accommodate, but must exploit
human traits such as boldness, initiative, personality, strength of will, and imagination.
[Ref. 38:p 62] Along with this basic belief in the importance of the human element, the
Marine Corps stresses the importance of "implicit communication".
Implicit communication - to communicate through mutual understanding, using a
minimum of key, well understood phrases or even anticipating each others thoughts
- is a faster, more effective way to communicate than through the use of detailed,
explicit instructions. [Ref. 38:p 63]
A practical implication of this philosophy is that Marines should

communicate orally when possible, because we communicate in how we talk; in our

inflections and our tone of voice. [Ref. 38:p 63]

e. Decision Making
The making of competent and timely decisions is recognized as essential
to victory in war.
Whoever can make and implement his decisions consistently faster gains a
tremendous, often decisive advantage. Decision making thus becomes essential to

generating tempo. We should spare no effort to accelerate that decision making
capability. [Ref. 38:p 69]
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J.  Focus of Effort
More than 300 years ago, Antoine-Henri Jomini proposed the idea of a
"decisive point"” of vulnerability. Victory could be achieved only by massing one’s forces
against this decisive point. [Ref. 41] The idea of a "Focus of Effort" is a similar
philosophy.
Of all the efforts going on within our command, we recognize the focus of effort
as being the most critical to success. All other efforts must support it.

[Ref. 38:p 73]

An important implication of this principle is the need for coordination and

integration of forces to maintain a focus.

g. Combined Arms
The Marine Corps has long advocated the integration of combined arms
in the conduct of war.
In order to maximize combat power, we must use all the available resources to best
advantage. To do so, the Marine Corps must follow a doctrine of combined arms.

Combined arms is the integration of arms in such a way, that in order to counteract
one, the enemy must make himself more vulnerable to the other. [Ref. 38:p 75]

3. MTACCS Objectives that are Pertinent to Compatibility
Several important objectives of the MTACCS concept impact on its
compatibility with current doctrine. The MTACCS operational concept document outlines

the following general objectives that are pertinent to compatibility:

1. MTACCS must be as expeditionary as the force it supports.

2. MTACCS must permit commanders to lead from where they are most needed.
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3. MTACCS should not impede mobility,

4. The communications architecture must evolve from a network of functionally
dedicated voice channels into a system of digital information pipelines.

5. MTACCS will provide a common user, centrally managed database.

The first three of these listed objectives are entirely compatible with the
doctrine that has been described. They demonstrate a recognition that the Marine Corps
will operate in an expeditionary environment; an environment that mandates the capability
to deploy rapidly and operate under austere conditions. The ideas of evolving
communications and a centrally managed database, however, require investigation. Both

imply the possibility of conflict with current doctrine.
4. Compatibility Assessment

a. An Evolving Communications Architecture

Historically, there has been considerable difficulty establishing what
information should be data and what should remain voice in a C? system. [Ref. 30:p 228].
While current Marine Corps doctrine emphasizes voice transmissions, face-to-face
interaction, and "implicit communications", the objective of MTACCS appears to be
aimed at significantly reducing voice traffic. This conflict can have important
implications. A conflict with doctrine can cause division within the Marine Corps and
a loss of user advocacy.

The point is not trivial. In his book Command in War, Martin

Van Creveld emphasizes the importance of informal communications:
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... it is vital that the formal communication system be supplemented by an informal
one that acts, so to speak, as lubricating oil. In any large organization, the virtues
of formal communications systems - standardization, brevity, and precision - cannot
be denied; those very virtues, however, also make such a system more subject to
interruption and less flexible as a vehicle for original ideas... The danger that formal
communications reduce command, and indeed thought itself, to trivia is a real one
indeed. It must be guarded against by a design that deliberately leaves room for
face-to-face, unstructured interaction... such exchanges represent the best way both
of cutting down the total amount of communications that has to take place and of
improving the quality of that communication. [Ref. 42:p 273]

b. A Centrally Managed Database

The centralization versus decentralization conflict was a contributor to the
downfall of MIFASS. Since then, the Commandant has reemphasized the importance of
the decentralization of command. A centrally managed database implies movement in a
conflicting direction. It is true that a centrally managed database that is sufficiently
replicated and distributed can support decentralized decision making. A complete
assessment of this idea therefore, cannot be made. The particulars of the design and
implementation of the centrally managed database have not yet been developed. The
level and purpose of centralization continue to be an important concem in the future of

MTACCS.

c¢. Conclusions on Compatibility
There continues to be considerable potential for doctrinal incompatibility
within the MTACCS concept as currently stated. This compatibility problem can be
averted but must be given appropriate attention in order to avoid a result similar to

MIFASS.
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The Field Development System concept document implies that doctrinal
conflicts will be avoided since MTACCS will only affect how a task is performed and
not by whom. This idea can help to avert the tendency towards centralization. If no
changes are made in who makes the decisions, the system will tend to maintain a
decentralized structure that reflects the current organization. Doctrine, however, also
implies how something will be done, as has been shown. An emphasis on "implicit
communications" implies voice transmissions, for example.

The centralization issue is especially sensitive. The degree of
centralization must be explicitly defined and accepted early in the program. Robert R.
Everett has written:

The potential for centralization that resides in modern C’ technology creates great
tension in the military structure. The C° designer says "Let’s provide the capability

and argue about who does what later", but the local commander knows better. [Ref.
40]

D. ASSESSMENT OF MTACCS TECHNICAL FEASIBILITY

1. The Need to Work Within Technical Reality
Obviously, developers and contractors begin each new project with the belief
that they can accomplish the task. They are optimistic. They have assessed the technical
risks and judged them to be within reason. But this "judgement" is not infallible. It was
shown in Chapter II that Norden Systems dramatically underestimated the volume and
complexity of software necessary for MIFASS. This underestimation led them to believe

they could build a system light enough to meet Marine Corps needs. When software

requirements escalated, the hardware technology of the day was stretched beyond its
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capacity. The hardware increased in size to handle the new processing requirements.
Eventually, the sheer size and weight of the equipment became intolerable. It appears
that processing fire and air support coordination in a box light enough and rugged enough
for Marines was not possible given the technology limitations of that day.

Several technical risk issues have been identified by program coordinators and
contractors. The possibility of problems in the areas of multi-level security and
communications capacity have been anticipated. The possibility of continued software
development problems was not specifically addressed in the documents currently
available.

It is imperative that the MTACCS project assess the technical risk of
implementing its goals. To that end, this chapter addresses three key technical questions
that are derived from implied requirements:

1. Can current and projected communications systems meet the anticipated level of
data communications?
2. Will adequate multi-level security be achievable?

3. What assurances are there that software development will succeed this time?

The ability to answer these questions is restricted for several reasons. Many
of the requirements, for example, have not yet been defined. Valuable insight, however,
can be developed from a qualitative calculation of the technical feasibility of meeting

implied requirements.




2. Capacitv of the Communications System

In October of 1988, the Naval Research Advisory Committee published a
report on intra/interoperability of Marine Corps command and control systems. That
report stated in its executive summary:

... it is unlikely that existing or planned tactical communications systems will have
adequate capacity, connectivity, robustness, and multi-level security to support
future battlefield information systems. [Ref. 43:p 3]

They found that the Marine Corps had not done an up-to-date analysis to
define in detail the communications requirements to support the MTACCS component
systems [Ref. 43:p 33]. It appears that there continues to be a lack of detailed
information in this area. The draft MTACCS Master Acquisition Plan states: '"No data
has been developed to bound the communications requirement for MTACCS. The
evolutionary developing MTACCS will be a source of feedback requirements for the
communications system for the procurement of greater digital handling capacity."
[Ref. 32:p 3]

The data requirements of MTACCS will, in all likelihood, quickly overwhelm
the capacity of current communications systems. The Marine Corps expects this to
happen. Specifics of the Marine Corps’ plan to counter this problem are not entirely
clear. One can speculate that the Corps is watching closely the progress of the Army in

addressing this same problem. The Army’s Tactical Command and Control System

(ATCCS) will use some of the same tactical communications equipment that the Marine
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Corps will use'®. ATCCS will more than likely have similar data flow requirements.
The army plan will include deployment of packet switch appliques to circuit switched
bearer systems to extend their communications capacity. [Ref. 44:p 181]

An increase in the capacity of switching equipment alone, however, may not
be sufficient. Much of the data traffic will continue to travel over single channel radio
circuits, not a switched backbone. A switched backbone lacks the flexibility of single

channel radio and it cannot completely supplant radio circuits.

3. Multi-level Security

The integration of the MTACCS component subsystems will require a
capability for multi-level security. An operator utilizing the TCO system, for example,
will have the capability of accessing several databases with varying levels of security
classifications.

As noted earlier, however, there is little confidence in the eva'uation
community thai the systemr s available or in development will have a secure, trusted, multi-
level capability. With the leaps and bounds technology continues to make at an
accelerated pace, the era of secure trusted systems is not far away. William Barker stated
in Signal magazine that:

All the necessary trusted computer and cryptographic components exist, what
remains is the secure integration of the trusted cryptographic control functions into

workstation hardware and evaluation of the resulting information security
workstations. [Ref. 45:p 59]

18 Both the Army and the Marine Corps are fielding SINCGARS equipment, for
example.
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There is currently a commercial device in development that has demonstrated
the ability to allow classified and unclassified users to share the same network without
compromising classified information. This system works on the basis of encrypting the
classified information, thereby rendering it unintelligible to unauthorized users. This
means that many types and classifications of users can work on the same network without
compromising classified information. This system, developed by Xerox, is reported to
be able to turn any computer network into a network capable of handling classified data.
[Ref. 46:p 92] Although this appears promising, the system throughput, after
merging cryptographic functions with network level protocol functions, is still too slow
for many user requirements and applications [Ref. 45:p 56).

There does not currently appear to be system capable of meeting the MTACCS
requirements for information security if sensitive intelligence databases are to be an
integrable part. The outlook is good for the future, but user confidence in secure, trusted
systems must be cultivated in order for MTACCS to successfully integrate with the

intelligence community.
4. Software Development

a. The Increasing Importance of Software
Software has become the dominant factor in many of today’s military
systems. This is especially true in command and control systems which tend to be very
software intensive. An estimated 80-90% of the development costs of command and

control systems can be attributed to software. [Ref. 47:p 92]




In the 1960's, CIS managers went by a rule of thumb that put the cost of computer
hardware at about seven or eight times the cost of software. Since that time,
software costs have risen steadily...during this same period, hardware costs have
come down rapidly...thus the ratio between the cost of hardware and the cost of
software has shifted dramatically. Today, software costs are estimated to be about
ten times greater than hardware costs. [Ref. 39:p 33-34]
Like most command and control systems, MTACCS will be software
intensive. The development of MTACCS software will play a major role in determining

the success of the program.

b. The Crisis in Software Development

While the capability of computer hardware has risen dramatically over
the last decade, the capability of software has not kept pace. Major General Billy M.
Thomas'® was recently quoted in Army magazine as saying "the entire software industry
is at the Model T Ford stage right now." [Ref. 48:p 36] Clearly, there is a low
expectation of the current state of the software development art.

The excessive schedule delays and cost overruns in software development
projects throughout the Department of Defense have reached crisis proportions. "Experts
are now saying that the chief military software problem may soon be that DOD cannot
get enough of it - period." [Ref. 49:;p 27] This problem affects everybody.

General James S. Cassity Jr.?, USAF, wrote in 1988 ".. ask any program manager what

19 Major General Thomas was the Commanding General of the U.S. Army

Communications-Electronics Command at the time of the Army magazine interview.

» Commander, Air Force Communications Command in 1988.
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his or her number one nightmare is today and the answer is software; it is the cause of
most program delays." [Ref. 50:p 39]
This crisis is not strictly a problem for the contractors to solve alone.
Developers as well must take action to reduce the risk of software development failure.
The report from a major software conference hosted by the Army’s Communications
Electronics Command (CECOM) in 1989 emphasized this point:
Most of the current problems in software development are not technical in nature.
They are management problems...unfortunately, little attention has been paid to the
software  development process, which is often poorly controlled.
[Ref. 51:p 5]
In the development of MTACCS software, "management" is largely a
responsibility of Marines; members of the three commands that together serve as the

systems engineering management team. Marines must devote their fullest attention to the

mitigation of software development problems.

¢. A History of Software Development Problems
The MIFASS program was plagued with software problems, but MIFASS
was not alone. Software problems are pervasive throughout the Department of Defense.
General Bernard Randolph?, USAF, was quoted in Military Forum as saying "on
software schedules, we’ve got a perfect record; we haven’t met one yet." [Ref. 49:p 29]

Historically, software development in the military has been poor.

u Chief of Air Force Systems Command at the time.
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d. How to Avoid the Software Development Dilemma
Avoiding the software dilemma is not easy. Experts in the field of
software development are optimistic, but they also realize that major modification of the
software development process is necessary. Many of these experts have recommended
methods of improving the chances of successful development. Those recommendations

are outlined here: [Ref. 51:p 8]

(1) Buy rather than build. Barry W. Boehm* has written:

Clearly, if you want to improve your organization’s software price-performance
ratio, one major principle is "Don’t build custom software where mass produced
software will satisfy your needs.” [Ref. 52:p 43]

(2) Build simpler products. It is an increasingly popular opinion that
the only way to avoid excessive risk in the development of software is to settle for a
modest software capability and see much of the capability of the hardware go unrealized.
This opinion was colorfully presented in the SoftCon 89 report published by CECOM:

We also need some appetite suppressants for the users. If you have to go to the
hospital, it is better to have a Ford on the road than a Mercedes-Benz half built in
the garage. [Ref. 51:p 5]

The growing software shortage means that the end user will have to moderate
his demand for unrealized performance which has so driven complexity, experts
contend. It will also mean buying more off-the-shelf software available in the
commercial market. Traditionally, the services have failed on both accounts.
[Ref. 49:p 31]

2 Barry W. Boehm was the chief scientist in the Office of Technology at the
TRW Defense Systems Group when this article was published in 1987.
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(3) Use prototypes. Valuable experience and insight to the users actual
needs, and not perceived requirements, can be gained from the use of prototypes. A
software prototype should be considered just that; a prototype. A tool to help identify
requirements and to ascertain feasibility. The prototype demonstrates what technology
is actually capable of and how the objective system should behave [Ref. 51:p 5]. The
prototype provides the base for the operational solution, but rarely is the prototype
sufficient in itself to be considered the best solution, both in operational capability and

life cycle costs, to the operational requirement {Ref. 51:p 111].

(4) Involve the user in the requirements process. This is an idea that
has been repeated continuously throughout this thesis and reference material as well. This
is the only way to ensure that the system fielded is actually what the user wants and
needs. The user does not have to be software literate in terms of design and engineering,
but must be thoroughly proficient in his military occupation. Only by being thoroughly
proficient can he ensure that the system will actually serve a useful role in the military
environment.

Another idea that has been repeated also applies: the use of
incremental development. Incremental development coupled with frequent, competent
user feedback has proven to be the most effective technique for fielding useful systems.

[Ref. S51:p 4]

(5) Plan for Controlled Technology Insertion. Most current software

development problems are not technical, but are management related problems. Not
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enough attention has been paid to the software development process. Rather, the
concentration has been on exhaustive testing of a particular product. {[Ref. 51:p 5]
Coordinating the upgrading of software incorporating new technology should be planned
in advance to ensure the effectiveness of the system as a whole is increased. It is
possible to add new technology into a system which greatly enhances the performance of

a particular part, but the overall performance of the system is degraded.

(6) Promote the use of standards. Standards improve our capability to
communicate without hampering innovation. Standard interfaces and languages allow
developers to concentrate on the program itself. Time and money is saved by not having

to redevelop interfaces or work around software incompatibilities. [Ref. 51:p 104]

e. Current MTACCS Software Development Methodology
Pacific Northwest Laboratories has been contracted as the system engineer
and integrator for MTACCS. Their draft recommendations for the software components
of MTACCS were based on several general criteria:
1. Commonality. The recommended architecture should capitalize on developments
made by the Army’s CASS? working groups and by Marine Corps C? programs.

2. Interoperability. Recommendations should focus on enhancing communications
between C? programs.

3. Non-Proprietary. No recommendation will be vendor specific.

4. Use of Non-Developmental-Items. No recommendations will rely on a product
that has not been developed.

2 Common Army Tactical Command and Control System Support Software.
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Availability/Maintainability. Recommended components should be easily available
from a number of different sources and should be well supported and maintained,

Graceful Degradation. The overall architecture should provide sufficient
redundancy so that loss of part of the system does not degrade the entire system.

Supportability of Future Developments. Recommendations should not prevent
incorporation of new equipment or ideas into the system.

Recommendations should follow industry standards wherever possible.
[Ref. 34:p 3.4]

J. Assessment of Software Development

It is clear that both the Marine Corps and its contractors are intent on

implementing all of the generally accepted methods for averting disastrous problems in

software development. Of the six recommendations listed earlier for avoiding software

problems, Pacific Northwest Laboratories has specifically endorsed three as criteria for

determining their software recommendations. The remaining three are expected to be

implemented through the Field Development System (FDS). They are:

Build simpler products.

2. Use prototypes.

Involve the user in the requirements process.

These ideas, however, are still in their infancy. FDS-1 has not yet been

demonstrated. Marine Corps’ intentions for software development are promising, but a

more detailed assessment will not be possible until the system matures.
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5. Conclusions on Technical Feasibility

a. Capacity of the Communications System
There is a generally accepted expectation that the data requirements of
MTACCS will exceed the capability of current equipment. Clearly, enhancements are
required to boost the capability of the communications equipment. Developing these

enhancements will take time, but there are at least several reasons for optimism:

1. The problem is already generally accepted.

2. The Armmy does have a plan to develop packet switch appliques to enhance
communications capability.

3. MTACCS will be developed incrementally and is not expected to immediately
overwhelm the communications system.

b. Multi-level Security
Although there is not a capability currently available, there has been a lot
of promising progress in the commercial market place. At the rate of present
development and market demand by the civilian sector, a multi-level security capability
should be available within the next few phases of the MTACCS Field Development

System.

¢. Software Development
While software development continues to be an exceedingly difficult task
throughout DOD, the initial outlook for MTACCS is favorable. MTACCS software

development is still in its infancy, but the development procedures and criteria that have
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been established are in complete agreement with software experts throughout both DOD
and industry. If these procedures are maintained and adhered to, a successful software

development project is likely.

E. LEVEL OF COMPLEXITY ASSESSMENT

It is explicitly stated in the MTACCS Operational Concept that:

Systems and/or equipment complexity and operational sophistication shall be kept
to a minimum consistent with providing the required operational capability to the
MAGTF. [Ref. 1:p B-1]

While MTACCS is intrinsically complex, the current development approach does
tend to limit the complexity of each FDS phase. A small, limited set of goals will be
established for the first increment of MTACCS. Only those goals will be pursued.
Greater sophistication will be left to follow on increments.

Throughout all of the FDS and MTACCS documents, there is a common theme:
MTACCS must not and will not attempt to tackle too much in any one increment. There
is caution expressed at every turn. The emphasis on the "build a little, test a little, field

a little" approach is a reassuring indication that the project will proceed with complexity

held within practical limits.

F. ASSESSMENT OF ACQUISITION STRATEGY

1. The Impact of Acquisition Strategy
Poor acquisition strategy decisions can have serious adverse effects on any

program. In retrospect, it was a poor strategy of the MIFASS program, for example, to
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choose hardware configurations first, then work on software. The negative effects of this
strategy were pointed out in Chapter II. The use of an appropriate acquisition strategy

is vital to the success of the program.

2. Acquisition Strategy Defined

Acquisition strategy is defined in the Defense Systems Management College
Acquisition Strategy Guide as:

A conceptual basis of the overall plan to follow in program execution. The
acquisition strategy is the basis for all functional strategies, plans, and tasking; it
provides a coordinated approach to achieving program objectives within the
constraints placed on the program. [Ref. 53:p 3-21]

The main ingredients for successful acquisition of systems involves strategic,
technical, and resource concerns. Program objectives must be established, controlled, and
assessed to permit the deployn;gnt of a militarily useful system that meets cost, schedule,
performance, and supportability goals.

The acquisition strategy must show how the system and program objectives
will be met, how policy and procedures will be accommodated, and how the conduct of
the program will meet such criteria as realism, stability, resource balance, flexibility, and
controlled risk. [Ref. 53:p 3-21]

The benefits of a sound acquisition strategy allow the program manager to

maintain control and provide direction to his management effort. Some of the realized

benefits are:

1. Providing a consistent and organized approach.
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2. Providing a coordinated approach to achieving program objectives economically
and effectively through informed and timely decisions.

3. Providing a baseline for preparing plans and activities to facilitate program
understanding and agreement.

4. Documenting decisions and assumptions made in the process of acquisition.

5. Providing important political credibility. [Ref. 53:p 3-2)

These are more than just benefits, they are crucial to a systems success.
Without them, political support, and hence financial support, is difficult to maintain.

The acquisition strategy should be determined as early in the systems life cycle
as possible. The impact of decisions made early in the cycle substantially determine the
majority of the costs later in the cycle.

[Ref. 53:p 3-2]
3. The MTACCS Acquisition Strategy

a. Evolutionary Acquisition
The MTACCS acquisition concept is a "build a little, test a little, field
a little" approach using off-the-shelf equipment and software where applicable. It is a
strategy known as "Evolutionary Acquisition". Evolutionary Acquisition is defined as:

An acquisition strategy which may be used to procure a system expected to evolve
during development within an approved architectural framework to achieve an
overall systems capability. An underlying factor in Evolutionary Acquisition is the
need to field a well defined core capability quickly in response to a validated
requirement, while planning through an incremental upgrade program to eventually
enhance the system to provide the overall system capability. These increments are
treated as individual acquisitions, with their scope and context being the result of
both continuous feedback from developing and independent testing agencies and the
user... [Ref. 54:p 23]
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Requirements are to originate from the Fleet Marine Force to ensure users
needs are met. System development must be managed from the Program Executive
Officer (PEO) to ensure an integrated C? system. User requirements will be satisfied in
a coordinated, evolutionary manner using non-developmental automation and
secure/reliable digital communications equipment. [Ref. 1:p 7]

The MTACCS Operational Concept Document establishes the following
policies:

1. Marine Corps requirements for new acquisition shall be satisfied, whenever
suitable and acceptable, through the programs of other services, government
agencies, or joint developmental efforts.

2. When existing, proven technology will satisfy a requirement, it shall be used.
Standard Marine Corps equipment and other off-the-shelf components shall be
used unless specific justification to do otherwise is provided. [Ref. 1: Appendix B]

Again, these policies imply the maximum use of Non-Developmental Items (NDI) and
Commercial Off-The-Shelf (COTS) material.

Evolutionary acquisition is an alternative acquisition process used to acquire
command and control systems that are expected to evolve during development and
throughout their operational life.

Figure 22 graphically represents the application of an evolutionary acquisition
approach. The figure emphasizes that the initial preliminary system architecture is

segregated into planned increments. Those increments are then refined, funded, and

developed in stages. [Ref. 55]
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Figure 22: A Model of Evolutionary Acquisition [Source: Ref. 55)
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b. Motivation for Employing Evolutionary Acquisition
The Marine Corps has chosen to develop MTACCS through the use of

Evolutionary Acquisition for several reasons:

(1) Lessons Learned From MIFASS. As discussed in Chapter II, the
Marine Corps® attempt at the "big system approach" has failed miserably in the past at
extreme cost. It was simply too hard to adjust requirements and specifications to keep
up with both user demand and technology, and quickly incorporate these adjustments into
a system. [Ref. 32:p 16] Using Evolutionary Acquisition, improvements or changes can
be made at the next incremental upgrade and can be made easily if the original core

design was built with changes in mind.

(2) Lack of a Firm, Complete List of Defined Requirements. A complete
list of C* automation or support requirements would be impossible to generate. The
introduction of new technology and procedures makes old tasks easier and opens the door
to provide new capabilities. This makes it difficult to predict the final requirements. [Ref.
32:;p 6] By using Evolutionary Acquisition, the user can provide timely, accurate
feedback of what he wants, needs, and actually uses. This feedback can be applied to the

next increment and tested.

(3) Growing Political Acceptance of Evolutionary Acquisition. The use
of Evolutionary Acquisition as an alternative acquisition strategy is consistent with the
guidance of OMB Circular A-109, DoD Directive 5000.1, and with Defense Acquisition

Circular 76-43. Evolutionary Acquisition encourages regular and continual interaction
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with Deputy Program Managers (DPM)*, requirements proponents, users, developers,
testers, and logisticians. It encourages the consideration of Non-Developmental-Items
(NDI) and Commercial-Off-the-Shelf (COTS) materiel where applicable. [Ref. 32:p 16]
By this continual interaction, the risk of spending a large amount of resources with no
measurable return is reduced. The program is reviewed by all concemed at each
increment. Those responsible for certain fields will have to interact repeatedly with those

responsible for the other fields that could effect them.

(4) The Ability to Impact and Coordinate Subordinate Programs. Since
several of the MTACCS component systems are being developed by separate DPMs under
the PM, MAGTF C?, each DPM will be given the same set of standards, interface criteria,
and requirements to incorporate into their systems. The DPMs will manage the
development of their separate systems, but with a common goal to be achieved. Their
progress will be reviewed for compatibility by the same senior, one person, not a
revolving committee. [Ref. 32:p 17] This will help to ensure that MTACCS subsystems
are interoperable and the Marine Corps will not suffer drastic logistical burdens

supporting a multitude of completely different systems.

(5) The User Response is Quickly Incorporated. By starting with
equipment and procedures the user is already familiar with, and incorporating a limited

amount of change at each increment, the user can easily assimilate and evaluate the

u Deputy Program Managers are responsible for subsystems under the MTACCS
engineering effort. They report to the PM, MAGTF C2.
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change, providing appropriate and accurate feedback. Through the use of FDS, this is

possible.

(6) Capabilities are Fielded Faster. Evolutionary Acquisition permits
faster fielding of core capabilities to the user. It allows building on existing equipment
and systems to quickly field a useful core capability and concurrently develop component
systems, capitalizing on the ability to incorporate component systems as they complete
their individual development phases. [Ref. 32:p 16] This permits new technology to reach

the user at a rate that is much faster than currently possible.
4. Assessment of the Feasibility of the Evolutionary Acquisition Strategy

a. Emergence of Evolutionary Acquisition
Evolutionary Acquisition is gaining recognition as a strategy that provides
the flexibility necessary to adapt evolving command and control systems. Robert R.
Everett has written:
I believe that to resort to evolution is not a failure of the overall design process, but
recognition that evolution is the way that complex systems actually do change.
[Ref. 40]
In 1987, the Joint Logistics Commanders® endorsed a guide for

evolutionary acquisition. The guide was prepared by the Defense Systems Management

College. The guide noted:

B The Joint Logistics Commanders are the Comman-<ier, U.S. Army Materiel
Command, the Deputy Chief of Naval Operations (Logistics), the Commander, Air Force
Logistics Command, and the Commander, Air Force Systems Command.
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Significant studies have been conducted in the field of evolutionary acquisition
by authoritative, learned and experiences groups representative of public and private
sectors of our economy. These studies have concluded that for the acquisition of
C? systems an evolutionary approach should normally be used. [Ref. 55]

Brigadier General Edward Hirsch®, USA (Ret), wrote in an article in
Signal magazine:
Evolutionary Acquisition is not a cure-all for the real or perceived ills of the U.S.
acquisition process; but it does hold some promise to help field command and

control systems sooner, at lower cost and with higher user satisfaction than other
approaches. [Ref. 54:p 23]

b. Non-Developmental Items and Commercial-Off-The-Shelf Products

Non-Developmental Items and Commercial-Off-the-Shelf products are
generic terms that describe material available from a variety of sources with little or no
development by the government. These are items that are either available in the
commercial market place or from other services.

According to William H. Taft IV?, "The use of Off-The-Shelf sources
is a major initiative of the Department of Defense [Ref. 56:p 103]. There is
considerable motivation for the Marine Corps to pursue this element of acquisition

strategy wherever possible. Non-Developmental Items yield several benefits:

1. The time in development and the time to fielding is greatly reduced.

2. Users requirements and needs can be met and satisfied quickly.

% Director, Center for Acquisition Management Policy, Defense Systems

Management College at the time of publication of the article.

a Former Deputy Secretary of Defense.
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3. Costs for Research and Development are reduced.

4. Current, state of the art technology is used and fielded. [Ref. 57]

However, there are risks involved with using Non-developmental Items.
These include:

1. Cost and performance tradeoffs to accommodate the use of NDI components in
production.

2. The resulting proliferation of hardware and software can cause logistic support,
training, and configuration management problems and possible increased life cycle
costs.

3. Safety deficiencies may occur because the NDI was not built specifically for a
military environment. [Ref. 57]

The benefits of using NDI should aid in the fielding of MTACCS
tremendously. The risks are being minimized through the use of the common hardware

and common software. By restricting the amount and type of each, many of the logistical

and training burdens are alleviated.

¢. Conclusions on Acquisition Strategy
The Evolutionary Acquisition strategy is widely accepted as an
appropriate method for developing complex, integrated systems. William E. Leigh and
Clifford Burgess® assert in their book Distributed Intelligence:

Building complex, integrated systems in a single project seldom is successful and
rarely is attempted. Normally, integrated systems are the result of an evolutionary

% Associate Professors, University of Southern Mississippi when they published

their book in 1987.
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sequence of development, modification, and enhancements of multiple systems
originally designed to operate in a stand alone fashion. [Ref. 39:p 50]

.. attempting to solve a problem or set of problems that is too large in scope
virtually guarantees that the solution will be obsolete by the time it is developed
fully. [Ref. 39:p 56]

... options that can be implemented as modules that are relatively narrow in scope
are becoming increasingly attractive. [Ref. 39:p 56]

The use of this strategy in the development and procurement of MTACCS
dramatically increases the probability of success, but it is still not tested on a project of

such complexity.

G. CONCLUSIONS ON FEASIBILITY

The MTACCS concept is feasible. The use of an Evolutionary Acquisition strategy
markedly strengthens the program. In an evolutionary , incremental development,
advances in technology can be more readily introduced as upgrades to the core system.
There are several factors, however, that can undermine the basic feasibility of the project.

These factors must be addressed and mitigated to ensure they do not inhibit development.

1. Use of Data Communications
The MTACCS program must ensure that informal communications and voice
radio are not entirely supplanted by data communications. To rely too heavily on data
transmissions violates the spirit of Marine Corps doctrine and runs the risk, as Van

Creveld said, of "reducing command to trivia" [Ref. 41:p 273].
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2. Centralization
A clear vision of the degree of centralization of command and control must
be established early and maintained. In addition, it is vital that the degree of
centralization be swrongly supported across the entire Marine Corps. There must be

consensus. Division on this highly critical issue can cripple the program.

3. Communications Capacity

The simultaneous development of both MTACCS and its supporting
communications system is a hauntingly familiar scenario. The MIFASS system was also
intended to operate with communications equipment that was being developed
concurrently. When the communications equipment experienced delays, MIFASS was
handicapped. It did not have a communications system capable of providing adequate
support. The Marine Corps must be very concerned that this does not occur again with
the "revitalized" MTACCS. The Naval Research Advisory Committee has cast doubts
on the ability of both current and future communications equipment to handle the load.

Action must be taken to plan for that contingency.

4. Multi-level Security
Continued emphasis must be placed on establishing multi-level security if TCO
is to interface with IAS and provide unit commanders with real time intelligence.
Without a demonstrated secure, trusted system, there will be little user support for
allowing classified information of a sensitive nature to be passed on MTACCS nets.

There is a need to allow users of differing security levels to be able to access the same
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system using the same database. Until this can be done with a high degree of confidence,
our intelligence system could be unintentionally violated. Fortunately, there appears to
be a strong interest displayed, by both industry and the services, in the development of
multi-level security for both military and commercial applications. It appears that the
Marine Corps need only follow those developments closel* and evaluate candidate

methods to determine the method most appropriate for Mar  Corps needs.

5. Software Development
Software development continues to be DOD’s "Achilles” heel”. The MTACCS
development team has laid out a development plan that incorporates the best advice of
the time. However, the plan must be adhered to. The software must be adequately tested
and progress demonstrated to avoid making decisions based on promises and reputations
as MIFASS did. The acquisition strategy must be able to react to new technologies,

processes, and strategies.
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V. COST-EFFECTIVENESS ASSESSMENT

A. INTRODUCTION

1. Purpose of this Chapter
The purpose of this chapter is to examine the combat effectiveness of
MTACCS in relation to its cost. Automation of a particular task or set of procedures is
generally thought to improve combat effectiveness. While MTACCS may indeed improve
the efficiency with which assets are used and increase the overall effectiveness of the
Marine Corps, is it the most cost effective method? Could the same level of effectiveness
be achieved at a lower expenditure of resources if something else was purchased? These

questions will be addressed here.

2. The Importance of a Cost-Effectiveness Assessment
The procurement of a C* system as extensive as MTACCS is an expensive
proposition. Hundreds of millions of dollars were spent on the failed MIFASS system
alone. Given this significant investment, several vitally important issues must be

addressed:

1. Is it worth the expense?
2. Will it significantly enhance combat effectiveness?
3. Would the Marine Corps be better off to buy more weapons and less C?

4. What is the most cost-effective level of automation?
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These are difficult questions to answer. The information presented here
provides insight to possible answers, but does not address the level of detail necessary to

determine the best answers.

3. Assessment Methodology

Questions of this nature are generally answered by cost-effectiveness studies.
A complete cost-effectiveness study of MTACCS as it currently stands, is beyond the
scope of this thesis. Fortunately, several cost-effectiveness studies have been completed.
Two of these studies will serve as a foundation for an assessment of the potential of the
"revitalized" MTACCS to enhance combat effectiveness. Both were conducted in 1981
by the Center for Naval Analyses (CNA). The first is a study of the Tactical Combat
Operations (TCO) system as it stood then. The second addresses the Marine Air Ground
Intelligence System (MAGIS).

Cost-effectiveness may be assessed in two parts: combat effectiveness and
cost-effectiveness. First, the combat effectiveness section will examine the change in
combat capability that MTACCS may provide. The cost-effectiveness section then relates
the amount of change in combat effectiveness that can be attributed to MTACCS to the
resource cost of the system.

This chapter will use TCO as its primary example due to the role TCO will
maintain as the system integrator for MTACCS. It is, in essence, the hub of MTACCS.
TCO possesses the functions and tools with which to allocate forces and assets, while
processing intelligence, and disseminating orders and plans. TCO is the primary

component of the initial MTACCS development. It is geared towards providing
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automated assistance for MAGTF command and control through the integration of the
MTACCS component systems. An assessment of TCO will closely approximate an
assessment of the integrated MTACCS system.

Additionally, a second CNA study that addresses the Marine Air Ground
Intelligence System (MAGIS) Intelligence Analysis Center (IAC) is reviewed. The IAC
study has two drawbacks, however. First, only measures of performance were tabulated.
Measures of force effectiveness were not considered. Second, a cost-effectiveness trade-

off between the manual system and the IAC was not developed.

4. Limitations of the Assessment
The CNA studies were completed ten years ago, well before the
"revitalization" of MTACCS. This places limits on the validity of an assessment of the
"new'" MTACCS. Extensive similarities remain, however, and much of the analysis of
the earlier version of these can be applied today. The cost-effectiveness studies are used

to illustrate the potential benefits and limitations of an automated C* system.

B. THE IMPACT OF MTACCS ON COMBAT EFFECTIVENESS
An evaluation of combat effectiveness usually requires extensive modeling and
simulation. Modeling and simulation, however, are outside the scope of this assessment.

The impact of MTACCS on combat effectiveness will be concluded from prior studies.
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1. The Center for Naval Analyses TCO Assessment

a. Background
The basic approach used in the TCO analysis was a three tiered approach.
Each alternative was evaluated on a first level using measures of performance (MOP’s),
on a second level using measures of effectiveness (MOE's), and on a third level using
measures of force effectiveness (MOFE’s). The study concluded with the evaluation of
the effectiveness of equal-cost alternatives. [Ref. 58:p 1] Five relevant
alternatives were analyzed, four variations of TCO? and a manual system:
1. Full TCO - TCO as described in Chapter III with fully functioning nodes down
to the battalion/squadron level.
2. Nodally Austere TCO - The nodes at the battalion/squadron level were eliminated.
3. Functionally Austere TCO - Decision aids were eliminated at all levels.

4. Very Austere TCO - The nodes at the battalion/squadron level were eliminated
and the decision aids at all levels were eliminated.

5. Manual System - The majority of information was maintained on status boards,
overlays, and paper files.

» The CNA analysis evaluated TCO with the MIFASS concept before the
revitalization of MTACCS in 1989. Since the majority of the MTACCS subsystems were
in the development phase, only the concepts and not the systems themselves were being
analyzed. The concept for TCO has remained essentially the same in many respects.
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b. Evaluation Criteria

(1) Measures of Performance

(a) Timeliness. Timeliness represents the time that elapses between
the first occurrence of an event and when information concerning that event is processed
and translated into action.

(b) Accuracy. Accuracy is the degree of correctness of the
information in the system. Each system can only be as accurate as the information put
into it. [Ref. 58:p 7] It is assumed that the same caliber of input is used in each case, and
the measurement of accuracy is in the transmission of the data.”

() Decision Aids. The change in effectiveness due to decision aids
was measured through the use of three decision aids: Battlefield Simulation, Air Routing,
and Air Weaponeering. Battlefield Simulation is basically a war game with which to test
and improve operational plans before implementation. Air Routing allows the pilot to
choose the optimal route with an Electronics Counter Measures (ECM) plan to ensure
survival and mission effectiveness. Air Weaponeering aids in matching targets with

optimal weapons.*' [Ref. 58:p 6]

% In a manual system, information can be significantly delayed resulting in
erroneous perceptions. These delays are usually due to voice transmission taking too long
to convey information and having to wait for a turn on the net. In an automated system,
messages generally travel faster with greater accuracy.

A The current TCO system has not yet identified the decision aids to be included.
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(2) Measures of Effectiveness
(a) Perceptions. The commander’s estimate of enemy strength was
used as an indication of his perception of the battlefield. [Ref. 58:p 6]
(b) Resource Allocation. The allocation of rifle squads between
front line battalions and the reserves was used as an indication of resource allocation.
The more accurate the commander’s perception of the battlefield, the more accurately he

can allocate his forces. [Ref. 58:p 6]

(3) Measure of Force Effectiveness. The loss ratio was used as a
measure of force effectiveness. The loss ratio was defined as the ratio of enemy losses

to friendly losses after two days of simulated battle. [Ref. 58:p 6]
c¢. Effectiveness Results

(1) Time Delay (Figure 23). There is a readily observable difference
between the automated systems and the manual system. This was attributed to increased
processing speed and transmission speed. The human processing at the receiver is
considered the same for each system. It became apparent that dccision aids are not a

factor in the speed of the decision based on these results. [Ref. 58:p 4]

(2) Error Rates (Figure 23). Again, there appears to be a significant
difference between automated and manual systems. Automated systems demonstrate half

the error rate of the manual system.
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Figure 23: Error Rates and Time Delay [Source: Ref. 58]

(3) Decision Aids. In the analysis, Battlefield Simulation yielded a 26%
decrease in the rate of friendly casualties. Air Routing produced a 30% reduction in
aircraft vulnerability. Air Weaponeering increased the effectiveness of delivered ordnance
by 76%. [Ref. 58:p 5] Clearly, decision aids can contribute greatly to the combat

effectiveness of a force.

(4) Perceptions (Figure 24). The study also analyzed how the
improvements in a C? system can impact the commander’s perception of the battlefield.
The starting premise was:

The current perception is a function of the previous perception and the "new"
information that is becoming available. Due to time delays in the system, the
"new" information may be hours old. These two factors are weighted so that the

higher the confidence in the 'new" information, the more reliance on it.
{Ref. 58:p 6]
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Figure 24: Perceptions of Enemy Strength in the TCO assessment [Source: Ref.
58]

It became obvious from the results and from military experience, that
perceptions will tend to lag behind the actions and intentions of the enemy. Figure 24
depicts this time lag of friendly perceptions and enemy actions. The analysis
demonstrated that the automated system had roughly a one hour time lag while the
manual system averaged a four hour time lag. There was also a noticeable difference in
the accuracy of the commander’s perception. Accuracy in enemy strength showed an
average error of 1300 soldiers for the manual system. The average error was only 350
soldiers for the automated system. Overall, the automated system resulted in a much

more accurate perception of the battlefield.
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(5) Resource Allocation. Resources were allocated based on perceptions.
Figure 25 shows the movements of rifle squads between the front lines and the reserves.
The allocation of rifle squads was based on a fixed decision rule which was a function
of the current battlefield perceptions. Therefore, the more accurate the perception of
enemy forces and intent, the more appropriate and effective the allocation. The manual
system, due to its inaccuracies in perception, assigned rifle squads in a poor fashion as

compared to the more accurate TCO system. [Ref. 58:p 6]
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Figure 25: Resource Allocation in the TCO assessment [Source: Ref. 58]

(6) Loss Ratio. In the analysis®, battle outcome was determined by
the final loss ratio. The results were all normalized and portrayed relative to friendly

losses. Command and control was incorporated by keeping track of the two views of the

2 The analysis used a deterministic, two sided computer model know as the C
Model. The model portrays a large scale amphibious assault of a Marine Expeditionary
Force.
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battlefield; the commander’s perception and the actual situation. Plans, resource
allocation, and control of the battle were conducted based on the commander’s
perceptions. The outcomes of the commander’s decisions, of course, were based on the
actual situation. Table I shows the resulting final loss ratios. [Ref. 58:p 8] The ratios can
be roughly segregated into three levels of effectiveness. The Full TCO and Nodally
Austere TCO achieved a similar level of effectiveness, performing significantly better than
all of the other systems. The Functionally Austere TCO and Very Austere TCO both
performed at a similar level of effectiveness that was significantly lower than the other
two automated alternatives. The overriding difference between these two and the other
automated systems is in the use of decision aids. The values shown in Table I illustrate
the relatively higher value of decision aids compared to that of having additional
automation at lower echelons. Again, this implies that decision aids can significantly

impact the outcome of the battle.
2. The Center for Naval Analyses MAGIS Assessment

a. Background
The CNA analysis focused on a cost and operational analysis assessment
of the MAGIS Intelligence Analysis Center (IAC). Three automated alternatives to the
IAC were considered, but none were found to be suitable. These were the existing

intelligence systems of the Army, Navy, and the Air Force. The study, then, compared
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Table I: LOSS RATIOS IN THE TCO ASSESSMENT
[Source: Ref. 58]

E

ALTERNATIVE LOSS RATIO

FULL 700 1.4
NODALLY AUSTRER TC0  swmmmmremameme 1411
FUNCTIONALLY AUSTERE TC0 e 1. (4
VERY AUSTERE TCO 1.03
MANUAL 1.00

only two alternatives: the JAC and a manual system. The effectiveness data came from
two sources. The 1975 operability test of the Intelligence Analysis Storage and Retrieval
System was the source for manual data. The 1979 Developmental Test II of the IAC
provided data for the automated alternative. [Ref. 46:p v]
b. Methodology

In the previous TCO analysis, a three tiered approach was used. The
TCO system was evaluated against measures of performance (MOP), measures of
effectiveness (MOE), and lastly, measures of force effectiveness (MOFE’s). In the IAC

analysis, only performance was measured. [Ref. 59]
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¢. Measures of Performance
The measures of performance used during the JAC analysis are defined

here.

(1) Percentage of Required Products Produced. The number of required
products that are actually produced by the test team divided by the total number required.

[Ref. 59:p 33}

(2) Completeness. The percentage of items that are complete, based on
those outputs that are actually produced. The percentage is obtained by comparing the

items completed by the test team with the predetermined solution. [Ref. 59:p 33]

(3) Accuracy. The percentage of those items completed that are correct,

based on the predetermined solutions. [Ref. 59:p 33]

(4) Timeliness. The deviation between the actual output time and the
scheduled output time. A negative timeliness score indicates that the output was produced

earlier than required. [Ref. 59:p 34]

d. Summary of Effectiveness Results in the IAC Analysis
The CNA study concluded that the IAC was a significant improvement
over the manual system. Test results showed that the IAC provided a marked measure
of improvement in the first three of the performance measures. The measure of
timeliness, however, greatly favored the manual system. For this reason, the analysts
expressed concern that the results of the two tests were not entirely comparable in the

timeliness measure. Some limitations were developed as a result of these conclusions.
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e. Limitations of the CNA MAGIS Assessment

(1) MOP’s versus MOFE’s. Measures of performance (MOP’s) are an
indicator of the isolated performance of the system only. MOP’s do not provide an

accurate indication of the overall impact on combat effectiveness. [Ref. 59]

(2) Two Tests not Entirely Compatible. As mentioned earlier, the results
of the two tests were compiled to produce the MAGIS TAC assessment. These tests were
not administered under the same, or in some cases, even similar conditions. CNA
analysts were required to manipulate the test data to achieve a rough comparability

between the tests. [Ref. 59]

(3) Production of Required Reports. In the manual method, production
of required reports could begin at any time. Intelligence personnel were able to start
reports well before the required delivery time based on information available at the time.
Users of the automated system were not permitted to begin report preparation until a
certain time prior to the required delivery time. [Ref. 59]

J.  Conclusions on the Effectiveness of the IAC

The CNA analysis revealed that automation of the intelligence system has
the potential to substantially improve system performance. The analysis has limited
utility, however, because it did not address the potential of the automated system to

improve force effectiveness.
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C. COST-EFFECTIVENESS

1. Definition
Cost-effectiveness studies generally attempt to evaluate the effectiveness of
various alternatives on a common scale, then relate the effectiveness "score” for that
system to its cost. A system is most cost-effective when it provides a larger incremental

increase in effectiveness per unit of cost.
2. The TCO Cost-Effectiveness Assessment

a. Background

The TCO study performed an equal cost analysis with the five systems
described earlier. The most expensive system, full TCO, was used as a cost baseline.
The difference in cost between the Full TCO alternative and the other systems was used
to purchase more firepower. Add.tions: tanks were added to the less expensive
alternatives. Figure 26 shows the breakdown of the estimated costs of the C* systems
plus the number of tanks added to achieve equal cost forces. Using the C* model
described earlier, the equal cost forces were evaluated and the final loss ratios tabulated.

[Ref. 58:p 10]

b. Cost-effectiveness Results
The cost-effectiveness results in Table II show that automation of
command and control is an effective method of increasing combat effectiveness. It is
important to point out, however, that the Full TCO was not the best performer. The

Nodally Austere TCO system did achieve a higher score in loss ratio. Although the
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Figure 26: Equal Cost Forces [Source: Ref. 58]

difference may not be statistically significant, the implication is clear. Given the ability

to buy firepower, or C?, or a combination of both, choosing a proper combination may

be the most appropriate decision.

¢. Limitations of the TCO Study

The results of the TCO study must be tempered with the facts that:

1. Only tanks were used as additional sources of firepower. If the money had been
spent on helicopters, artillery, or additional forces the outcome of the simulation

could have been different.

2. It was a specific scenario against a specific enemy.

3. Only one type of computer model was used.
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Table II: EQUAL COST LOSS RATIOS [Source: Ref.
58]

ALTERNATIVE LOSS RATIO

NODALLY AUSTERE 1.4
TCO 1.13
VERY AUSTERE TCO 1.03
FUNCTIONALLY AUSTERE TCO  wemmeme 1. 01
MANUAL 1.00

4. The computer model is only a representation of reality; a representation of
unknown fidelity.

d. Summary
The Center for Naval Analyses study of the TCO system showed that the
automation of command and control tasks can greatly increase combat effectiveness. It
is also important to note from the results, that automation of C* below the regimental
level did little to enhance the overall force effectiveness results. The study does have
limitations, however, particularly in the use of additional tanks to increase fire power.
The current trend in the Marine Corps is towards a "lighter" force. The addition of more

tanks is an unlikely possibility.
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D. CONCLUSIONS

The "revitalized" MTACCS concept intends to establish "work station equipped
nodes at every echelon throughout the MAGTF" (underline added) [Ref. 1:p 7). The
MTACCS Master Acquisition Plan provides a communications architecture diagram that
implies automation will be provided down to the battalion level at the very least
[Ref. 32:p 6-8].

Based on the results of the TCO study, automation of this degree may not be the
most cost-effective method of increasing combat effectiveness. The study showed that
the Austere TCO performed basically as well as Full TCO. This can lead to the
conclusion that the automation of the lower levels is not as effective or not feasible.
There may, however, be cause to doubt the applicability of these results to the TCO
study. The apparent lack of benefit from full TCO may have been a result of a portability
problem that no longer exists. Ten years ago, the capability of portable equipment was
minuscule compared with current capabilities. Generally a large heavy piece of
equipment was necessary to achieve any significant level of processing capability. TCO
was intended to use the same equipment as MIFASS. Recall form Chapter II that the
MIFASS equipment was universally recognized as too heavy. The TCO of ten years ago
may have overwhelmingly encumbered the lower echelons. The majority of the lower
command levels are active participants in "Maneuver Warfare". They shoot and move and
stay on the go. Modern data processing and telecommunications technologies, however,
have the potential of providing sufficient automation to the lower command levels in a

much smaller, much lighter package. These are important issues that should be examined
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before such an analysis is used as a justification for a particular degree of automated
command and control.

The most significant conclusions to be drawn from this chapter are these:

1.  Automation of command and control functions has the potential to significantly
enhance the combat effectiveness of the Marine Corps.

2. The proper level of automation may not be "all you can get". The most cost
effective level of automation may be that which restricts automation to the higher
headquarters; regiments and above.

3. The rapid pace of technological progress in data processing and

telecommunications calls into question the applicability of the CNA studies to the
TCO and MAGIS systems of today. [Ref. 58:p 11]
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VI. COMBAT DEVELOPMENT ASSESSMENT

A. INTRODUCTION

1. Definition of Combat Development

The Marine Corps recognizes that it must continually evaluate its own combat
effectiveness and efficiency, and develop guidance and direction that plans the course of
the Marine Corps in the years ahead. Planning that course and guiding the Marine Corps
along the way, is called combat development. The responsibility for combat development
is primarily vested in the aptly named Marine Corps Combat Development Command
(MCCDC). There does not appear to be a formal definition of combat development. For
the purposes of this assessment, combat development is defined as the' evaluation of
current combat capabilities and effectiveness and the subsequent planning and
implementation of a development effort designed to meet anticipated requirements.

Mainly, combat development consists of:

1. Development of concepts, plans, and doctrine.
2. Threat assessment.
3. Development of training requirements.

4. Identification of requirements for changes to doctrine, training requirements, force
structure, and equipment.

5. Development of required operational capabilities.

6. Mission Area Analysis. [Ref. 26:p 3-21]
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The goal of combat development is to ensure that the Marine Air Ground Task
Force of the future will be capable of effectively accomplishing its assigned mis~ions on

the battlefields of the future.

2. The Impact of Combat Development on MTACCS
The MTACCS program is a direct result of combat development efforts in the
Marine Corps. It was through combat development that the need for MTACCS was
determined. Combat development will continue to chart the course of MTACCS

throughout its operational life.

3. Objective
The objective of this chapter is to assess the combat development practices
used within the Marine Corps that directly impact the MTACCS program. These
practices will play a major role in shaping the evolution of MTACCS, and to a large

degree, will determine its fate.

4. Lack of Contractor Information
The systems engineering practices used by contractors will also impact combat
development in general and MTACCS in particular. Pacific Northwest Laboratories
(PNL) is the system engineer and integrator for MTACCS. They have not yet formally
published their Systems Engineering Management Plan (SEMP) and a draft could not be
attained. Many other contractors including Command Systems Incorporated (CSI) and
Atlantic Research Corporation (ARC) are working on various segments of MTACCS.

While their methods would be necessarily similar, each undoubtably has their own
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individual approach to systems engineering. For these reasons, the systems engineering
methodology employed by contractors is considered beyond the scope of this thesis and

will not be assessed.

5. Assessment Methodology
Combat Development practices in the Marine Corps are similar to a systems
engineering methodology. The objective of both, in the simplest sense, is to develop a
"system" that can effectively accomplish its assigned tasks. An assessment of combat
development, therefore, can be accomplished through a comparison with established
systems engineering techniques. The methodology for assessment, then, consists of the

following steps:

1. Describe current Marine Corps combat development practices.
2. Describe the impact of these practices on MTACCS.

3. Define systems engineering.

4. Develop a system view of the Marine Corps.

5. Identify the impact of applying systems engineering to combat development in the
Marine Corps.

6. Outline of this Chapter
Section B of this chapter describes in general terms how combat development
is currently accomplished in the Marine Corps. Section C describes the impact of combat

development practices on MTACCS. In Section D of this chapter, systems engineering

is defined and explained. This definition provides the basis for a comparison with combat
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development. Systems engineering models are developed to establish a baseline process
for effective systems engineering. The models represent an ideal systems engineering
effort; everything done correctly. Section E develops a system view of the Marine Corps.
In section F, the possible impact of applying a systems engineering methodology to

combat development is described.

B. COMBAT DEVELOPMENT IN THE MARINE CORPS

1. The Combat Development Team
The combat development team in the Marine Corps is primarily composed of
three organizations: MCCDC, MCRDAC, HQMC. Figure 27 outlines the
interrelationships between these activities. The functions and responsibilities of these

organizations were described in Chapter III.

a. Marine Corps Combat Development Command (MCCDC)
The Marine Corps Combat Development Command (MCCDC) is tasked
with analyzing current and anticipated Marine Corps missions and developing concepts,

plans, doctrine, force structure, and equipment requirements to support those missions.

b. Marine Corps Research, Acquisition, and Development Command
The Marine Corps Research, Acquisition, and Development Command,
as its name implies, is primarily tasked with managing the research, acquisition, and
development of new equipment to meet the needs of the Marine Corps. MCRDAC, then,

provides feedback to the Combat Development Command on technological capabilities.
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¢. Headquarters Marine Corps
Headquarters, Marine Corps sets policy and must approve combat

development recommendations.

2. Procedures
Figure 28 provides a brief overview of the combat development cycle. The
combat development procedures outlined here are a simplistic, high level representation.
Details of activities occurring within the organizations have not been presented.
Additionally, a considerable amount of operations analysis is accomplished by activities

external to the Marine Corps such as the Center for Naval Analyses.

a. Mission Area Analyses
In many cases, the combat development process is initiated by a Mission
Area Analysis. This analysis of a particular mission area, such as intelligence or
command and control, identifies deficiencies and proposes recommended actions for
correction. The combat development process then analyzes and evaluates the
recommended solutions. Figure 29 gives a brief description of the process from a

Mission Area Analysis to achievement of mission capability.

C. THE IMPACT OF COMBAT DEVELOPMENT ON MTACCS

Combat development is a complex process. The description of combat development
presented in the previous section only scratches the surface of a very deep subject. For
this reason, the impact of combat development on MTACCS is not entirely clear. There

appears to be two trends, however, in the recommendations and decisions that result from
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Figure 28: The Combat Development Process [Source: Authors]
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the combat development process. From these trends, it is possible to generalize on the

probable impact of combat development on MTACCS.

1. General Trends
Mission Area Analyses are key contributors to the combat development
process. The recommendations that result from Mission Area Analyses, and subsequently
from the combat development process, appear to follow two general trends. These trends

will likely have an impact on the development of MTACCS.

a. An Equipment Orientation

The majority of recommendations appear to be equipment oriented;
relating to improvement of existing equipment or the acquisition of new material or
equipment. An examination of two recently completed Mission Area Analyses revealed
that recommendations for materiel changes were most common. In an analysis of fire
support deficiencies, materiel recommendations were offered as the solution to 15 of the
29 noted deficiencies. [Ref. 60] Another Mission Area Analysis for assault
support recommended materiel changes as at least part of their proposed solutions to 22
out of 28 priority deficiencies. [Ref. 61]

The possibility of an equipment or materiel orientation is not surprising.
The requirement for Mission Area Analyses has its roots in the Office of Manpower and
Budget (OMB) Circular A-109 which requires any major new system acquisition be

preceded by an analysis of the mission. [Ref. 62] Mission Area Analyses were
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intended from the very beginning to provide evidence to support the acquisition of new
equipment.

The development of MTACCS will also emphasize materiel and
equipment solutions. MTACCS will not change the organization or structure of the
MAGTF. Only procedures will be modified to some extent as tasks are automated.

[Ref. 32]

b. Basic Recommendations

A second trend appears to be that the recommendations that result from
the combat development process are only basic recommendations that do not offer
integrated solutions. A basic recommendation may only address one element of the entire
system, whereas an integrated recommendation might address a requirement for changes
in several elements of the system. A "basic" recommendation for a communications
deficiency, for example, might be to buy another radio. An "integrated" recommendation
might be to adjust procedures to cut down on traffic requirements, reorganize the unit to
allow for alternate communications paths, and reallocate traffic to altemative.systems.
The basic recommendation may be the best solution at times, but probably not all the
time. The recommendations in Mission Area Analyses are rarely, if ever, as involved as
the example of an "integrated" recommendation shown here.

The process shown earlier in Figure 29 also fosters a basic approach to
solutions. While the process diagram is necessarily simplified, it implies that solutions

to a deficiency can be categorized as either training, doctrine, and force structure
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recommendations or equipment recommendations. The diagram does not foster the idea
of integrated solutions.

In some sense, MTACCS is a basic recommendation as well. While the
integration of component systems will be enormously complex, the underlying concept
is relatively basic: automate tasks that are currently being done by manual systems, and
allow those automated systems to share information. No attempt will be made, at least

initially, to modify force structure or doctrine in concert with materiel procurement.

2. Command and Control System Trends
The development of command and control systems within DOD in general also

appears to follow certain trends that are described here.

a. Use of an "Applique Approach” for C:

It appears to be a general trend in the military to acquire weapons systems
first and then devise the command, control, and communications as an accessory
[Ref. 63:p 5]. This method of development has been referred to as an "applique
approach” [Ref. 64:p 17]. This approach can be sufficiently effective when the
complexity of the system is relatively low. Command and control of what essentially
amounts to the entire Marine Corps, however, is not low on the complexity scale.

The Strategic Defense Initiative (SDI) is one example of a highly complex
system with software challenges of unprecedented magnitude. In addressing the command
and control of SDI, one report stated:

The trade-offs necessary to make the software task tractable are in the system
architecture...the "applique approach' of designing the system first and then writing
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the software to control it is the wrong approach for SDI. System architecture and
battle management must be developed together. [Ref. 63:p v]

The MTACCS program appears to follow an applique approach as well.
The MAGTF structure, doctrine, and communications have been set and MTACCS
hardware and software will be applied as an accessory. As with SDI, the trade-offs
necessary to make software development more manageable might be found in
modifications to force structure, doctrine, or the communications architecture. It appears,

however, that these elements of the Marine Corps system will not budge.

b. Standardization is More Important than Optimization
In the age of a seemingly boundless integration of transistors onto a single
chip, merely coping with technology is consuming a majority of our efforts. Many in the
military have virtually abando_qed the idea of optimizing and are now simply trying to get
their systems to work. Lieutenant Colonel C. Kenneth Allard, USAF, emphasized this

point in his book Command, Control, and the Common Defense:

The dominant issue in establishing a telecommunications path is not its optimization
but standardization of the process. More important than doing things the best way
is doing them the same way. [Ref. 30:p 17]
MTACCS, too, may suffer from this plight. The challenge of "just
getting it to work" is enormous. The complexity and volume of irterfaces is so large, that

the first priority appears to be establishing a demonstration model to field a limited

capability. Optimizing appears to be a lesser concern.
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D. A DESCRIPTION OF SYSTEMS ENGINEERING

1. Introduction
Combat Development has much in common with systems engineering. This
section develops a description of systems engineering to serve as a framework for

comparison.

2. Definition

A system is defined as a collection of elements organized to perform a set of
designated functions in order to achieve a specific result. The elements which comprise
a system include personnel, material, equipment, facilities, procedures, and information.
The approach used to plan and design a system in its entirety is called systems
engineering. The goal of systems engineering is to plan and design a system as an entity
in order to satisfy the needs of the user. [Ref. 65] Effective systems engineering
makes the successful operation of all subparts guarantee that the assemblage will perform
the tasks for which it was intended. Many systems fail to accomplish what was expected
due to inadequate, biased, or misleading communications between the system designers
and the users. [Ref. 22:p 3]

There are many definitions of systems engineering. The terms "systems
engineering" and "systems engineering management" are often used interchangeably and
the difference between them is occasionally blurred. Systems engineering can be defined

as the application of scientific and engineering efforts to:
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1. Transform an operational need into a description of system parameters and a
system configuration through the iterative process of definition, synthesis, analysis,
design, test, and evaluation.

2. Integrate related technical parameters and assure compatibility of all physical,
functional, and program interfaces in a manner which optimizes the total system
definition and design.

3. Integrate reliability, maintainability, safety, survivability, human and other such
factors into the total engineering effort to meet cost, schedule, and technical
performance objectives. [Ref. 66]

The Defense Systems Management College concentrates on management
aspects and defines systems engineering as the management function that controls the
total system development effort for the purpose of achieving an optimum balance of all
system elements. It is a process which transforms an identified operational need into a
description of system parameters and integrates those parameters to optimize the overall
system effectiveness. [Ref. 67:p 1-2]

For the purposes of this thesis, systems engineering is composed of two
elements, the engineering process and the management of the overall engineering effort.
The systems engineering process consists of the steps and procedures used to define,
design, and develop the system. Systems engineering management consists of the
activities and decisions that control the process of the engineering effort. The systems

engineering process is described in detail in the following sections. It is this description

that will serve as a basis for comparison with combat development.
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3. The Systems Engineering Process

a. Definition of the Systems Engineering Process
The systems engineering process is oriented toward system analysis,
design, and definition. A sequential process is depicted in Figure 30. [Ref. 65:p 43] This
figure represents the model that will be used in the systems engineering assessment. The

process is defined in terms of tasks to be performed somewhat sequentially.

b. A Systems Engineering Process Model
The systems engineering process model consists of the steps depicted in
Figure 30. Each step has several functions to be accomplished before the next step can

be completed.

(1) Requirements Analysis. A major problem with many systems is that
the reasons to build the system do not necessarily fill operational requirements. The
requirements analysis examines the current threat and mission needs. Once the needs
have been validated to meet the threat, system performance requirements are defined.
Utility functions are created to provide a method (a value system) to compare disparate
characteristics of different systems on a relatively equal basis. The choice of the system
to pursue is decided on the basis of a weighted decision matrix. Characteristics are
evaluated and weighted and each system’s characteristics are measured. The alternatives
with the highest scores are considered for further development. This is the key step of
the system engineering process: translating mission requirements into system performance

and design requirements. [Ref. 65]
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(2) Functional Analysis. Functional analysis is a method for analyzing
performance requirements and dividing them into discrete tasks or activities. It involves
che identification and decomposition of the primary system functions into subfunctions
at ever increasing levels of detail to establish a baseline of the functions that must be
performed in order to satisfy system requirements. [Ref. 67:p 6-1]

Three levels of functional decomposition are generally performed to
provide enough description to suggest alternative architectures for evaluation. Figure 31
depicts these three levels. The top level (level 0) functional flow diagram shows a
general overview of the activities performed during the mission. The second level (level
1) shows the functions that are done in each activity. The third level (level 2) breaks
down in sreater detail the actions that are performed for each function in level 1. After
a concept has been chosen, the functional decomposition will be broken down further to

reflect a particular design. [Ref. 65:p 21]

(3) Definition of System Alternative Architectures. An architecture is

a statement of what is required to accomplish the mission. The statement includes the

hardware, software, personnel, and operational items to be used. "It is the allocation of
system functions among defined system elements."” [Ref. 65:p 23]

Since there are a number of ways to accomplish the same task using

different technologies, procedures, or equipment, a study of several different methods

must be accomplished to determine the optimal solution. This study must measure each

individual system, on its own merits, in the accomplishment of the requirements.
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Figure 31: Functional Decomposition [Source: Ref. 67)
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Normally this would be accomplished through a value system of some kind.

[Ref. 65:p 24]

(4) Concept Evaluation and Selection. There are three steps to concept
evaluation and selection. The first is to synthesize and refine the alternative architectures
through a series of trade studies. The second step is concept selection. Based on the
results of the trade studies and the weighted decision criteria described in the
requirements analysis, the most promising system or concept is selected for further
development. The results from the trade studies and the utility functions consisting of the
decision criteria should have sensitivity analysis conducted for each system or concept.
Small changes in performance, especially when the final scores are close, may change the
optimal solution. A review of the scores will usually reveal a few key decision criteria
that drive concept selection. [Ref. 65:p 30]

The final step is concept definition. Concept definition takes the
selected concept and formally defines its performance, physical configuration, and critical
technologies. = Performance parameters, error budgets, hardware and software
specification, and human and machine interfaces are some examples of the areas that
contribute to the system’s composition. Human factors engineering must play a vital role
to ensure the system can be operated effectively, especially during periods of high stress.
Survivability, maintainability, and availability criteria are delineated at this point. The
final part of concept definition is a systems engineering management schedule with

milestone decision points. [Ref. 65:p 30-35]
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(5) Concept of Operations The Concept of Operations is written by the
operational using command. It consists of a time sequenced narrative of system

operations, system employment and deployment, and system readiness. [Ref. 65:p 35-36]

E. A SYSTEM VIEW OF THE MARINE CORPS

The Marine Corps is a highly complex organization; a "Band of Brothers" bound
by tradition, esprit de corps, honor, loyalty, and patriotism. A system view of the Marine
Corps can not provide a complete portrayal of the intricacies of America’s warrior elite.
It is useful and necessary for the purpose of this assessment, however, to reduce the
complexities of combat development to a manageable, simple representation. There are
several ways to represent combat development in varying levels of detail. The alternative
chosen in this assessment is to view the entire Marine Corps as an enormous "system"
designed to develop combat power and efficiently translate that power when necessary
into combat force effectiveness. The system is composed of Marines and their
organizations, weapons and equipment, and procedures and standards.

Headquarters Marine Corps, the Marine Corps Combat Development Command, and
the Marine Corps Research, Development, and Acquisition Command together, essentially
serve as the systems engineering team for the Marine Corps. They manage the total
system development effort within the Marine Corps to achieve an effective balance of all
system elements. That balance is optimal when the combat effectiveness of the Corps is

maximized within given resource constraints. The organization and procedures used to
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achieve that optimal balance are absolutely vital to the success and future of the Marine
Corps.

Essentially, MCCDC serves as the systems engineer for the Marine Corps. The
Commanding General of MCCDC has been assigned the responsibility of ensuring that
the Marine Corps functions smoothly as an effective, integrated system and can
accomplish its assigned missions.

In many respects, MCCDC carries out a systems engineering process in the
development of concepts and requirements.

In a very basic sense, MCRDAC serves as the systems engineering management
team for the Marine Corps. The Commanding General of MCRDAC has been designated
as the Program Executive Officer (PEO) for the Marine Corps. As such, he has the
responsibility, authority, and accountability for all Marine Corps acquisition programs.

Basically MCRDAC carries out a systems engineering management process in the

development of systems that are components of the overall Marine Corps "system".

F. THE IMPACT OF APPLYING SYSTEMS ENGINEERING TO COMBAT
DEVELOPMENT
Applying a more rigorous scientific methodology to combat development has both

positive and negative aspects.

1. Positive Aspects
If systems engineering is properly applied to combat development, several

potential benefits exist. The most important benefit could be a more effective Marine
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Corps; a Marine Corps that is capable of achieving a greater level of combat effectiveness
within the same resource constraints. This greater effectiveness would be the result of
attempts at balancing all of the elements of the system to maximize overall combat
effectiveness. The trends mentioned earlier could be mitigated or eliminated entirely.
An effective systems engineering methodology would also promote the idea
of examining other elements of the system as potential solutions to any identified
deficiencies. In the MTACCS program, for example, software development is seen as a
significant challenge. One hypothetical method of reducing the software complexity can
be found in altering force structure or procedures. In this example then, the difficulty in
implementing the equipment portion of the overall solution is lessened through the

implementation of change in other elements of the system.

2. Negative Aspects

Negative aspects include the likelihood of a lengthier and more costly combat
development process. Complex "integrated" recommendations would be far more difficult
to generate, evaluate, and validate. Considerable resistance to changes in doctrine and
structure is almost a certainty. In addition, "integrated" recommendations have the
appearance of the '"big system approach." While "big system approach" has no formal
definition, it appears to consist of two aspects. The first is an emphasis on complete
development of a fully functioning system in one big step. The second aspect involves
simultaneous modifications to several elements of the system. The MIFASS program, for

example, intended to implement significant modifications to doctrine, equipment, and
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procedures all at the same time. The experience of the MIFASS system has brought great

disfavor on "big system approaches" that affect many facets of the Marine Corps system.

G. CONCLUSIONS

1. Little Faith in the "Big System Approach”

The failure of MIFASS has caused the Marine Corps to have little faith in the
"big system approach.” This is unfortunate because it appears that the chosen alternative
is a tendency toward evolutionary development of only one element of the Marine Corps
system at a time: change some equipment, for example, and keep all other system
elements relatively static. The trend towards evolutionary development appears to be
beneficial, whereas the reliance on basic solutions that address only equipment, for
example does not. While basic solutions are less complex, they trade a great deal of
effectiveness away to achieve that lower level of complexity. Regardless of the bad
experience of MIFASS, there remains a need to implement change in a manner that

integrates all of the elements of the system.

2. The Need for Systems Engineering in the Marine Corps
As described earlier, the Marine Corps’ "system" is composed of three basic
elements: people and organizations, weapons and equipment, and procedures and
standards. Ideally, these elements are optimally proportioned and structured. Manpower
levels, types and quantities of equipment, operating procedures, and such, have been
carefully chosen to maximize the overall effectiveness of the system within the resource

constraints imposed.
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Revolutionary advances in any one of the elements can dramatically improve
system effectiveness, but the new proportion or structure may no longer be optimal.
Modifications to doctrine, procedures, or force structure, for example, may better
complement a major advance in weapons technology that the current doctrine, procedures,
or force structure. If no complementary modifications are made, effectiveness may be
less than the maximum possible within a given level of resources. This equates directly
to wasted resources. In some cases, advances in one element may even be countered by
out of date practices in another element.

In recent years, revolutionary advances have occurred most often in the
development of weapons and equipment. Users and developers alike are tempted to solve
most deficiencies with new technology. New technology alone, however, focuses on only
one element of a complex system. Equal attention must be given to all elements of the
system to ensure optimal use of resources.

Robert Everett also believed that new technology should not merely be used
to support a static organizational structure. Addressing the role of technology in the
organization, Everett wrote:

The problem with the staff is not how to support the staff, but how to get rid of the
staff.... [Ref. 40:p 24]. To take advantage of distributed C* we must learn how to
distribute the staff function itself, how to separate the peacetime from the wartime,
and how to use computers to support the commander directly rather than the
commander’s staff.... Much work needs to be done on finding ways to replace all
kinds of people with machines in carrying out C* functions. [Ref. 40:p 23]

Clearly Everett promotes the simultaneous evolution and integration of staff

(Marines and their organizations), procedures, and technology (weapons and equipment).
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In managing the Marine Corps as an enormous system, the systems engineering team
must employ a scientific approach in order to efficiently maximize combat effectiveness.
The Marine Corps must evolve continuously using these scientific methods as tools to

direct its own evolution.

3. The Impact of Continuous Evolution

Continually balancing the elements of the system implies a continual
reorganization. Frequent reorganization, however, is viewed by most Marines as more
of a malady itself than as a cure for effectiveness shortfalls. When the "spectre" of
reorganization raises its ugly head, few embrace it with enthusiasm. It is true that
reorganization and changes in doctrine can disrupt the continuity within a command and
degrade performance, at least initially. Changes such as these are frequently cited reasons
for a lack of cohesion within a unit.

Marines, like everyone else, are creatures of habit; more comfortable with
routine than chaos. Adaptability and flexibility, however, are vital to the success of the
Corps. In the midst of revolutionary advances in weapons, computers, and
communications, the remaining elements of the system cannot remain static. They must
keep pace. In reflecting on the relationship of technology to command in his book
Command in War, Martin Van Creveld wrote:

... The most important conclusion of this study may be that there does not exist, nor
has there existed, a technological determinism that governs the method to be
selected for coping with uncertainty. At various periods in history, and in the face
of any one set of requirements arising from the art of war as exercised in those
periods, different military organizations, though making use of the same general

communications and data processing capability, have approached the problem from
radically different angles with radically different results. There was nothing in the
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nature of any single technology, whether based on the signum or on the telephone,
the messenger or the computer, to dictate which of two solutions should be adopted.

Far from determining the essence of command, then, communications and
information processing technology merely constitutes one part of the general
environment in which command operates. To allow that part to dictate the structure
and functioning of command systems, as is sometimes done, is not merely to
become the slave of technology but also to lose sight of what command is all about.
Furthermore, since any technology is by definition subject to limitations, historical
advances in command have often resulted less from any technological superiority
that one side had over the other than from the ability to recognize those limitations
and to discover ways - improvements in training, doctrine, and organization - of
going around them. Instead of confining one’s actions to what available technology
can do, the point of the exercise is precisely to understand what it cannot do and
then proceed to do it nevertheless. [Ref. 40:p 274-275]

4. The Point of This Chapter
The principle theme of this chapter is this: while technology is capable of
marvelous achievements, it continues to be only a part of a larger system. To make
optimal use of technology does not necessarily maximize the effectiveness of the system
as a whole. Each element, the personnel, procedures, and technology, of the system must
be properly balanced to achieve that maximum effectiveness. In his book Technology and
War, Martin Van Creveld wrote:

.. let us turn to the first paragraph on the first page in the first chapter of
Clausewitz’s On War. Here, armed conflict is defined as an act of violence where
each side is out to destroy the other. This makes it into the province of hardship
and of suffering, of stress and fear, and pain and death. ... war is, therefore,
primarily an affair of the heart. It is dominated by such irrational factors as
resolution and courage, honor and duty and loyalty and sacrifice of self. When
everything is said and done, none of these have anything to do with technology...
$0 it was at a time when war was limited to face to face clashes between hide-clad,
club-armed cavemen 50,000 years ago; so it will be when laser firing flying saucers
permit it to be fought over interplanetary distances 100, or 500, or 1,000 years
hence. [Ref. 68:p 313-314]
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Adherence to a systems engineering process in combat development has the
potential of mitigating some of the current trends and restoring the oft neglected elements
of the system to their proper levels of emphasis. The trend toward an equipment
orientation, for example, can be lessened if modifications to doctrine, force structure,

procedures, and such, are more readily accepted as candidate solutions.

164




VII. MTACCS INTEROPERABILITY ASSESSMENT

A. INTRODUCTION

1. Objective
The purpose of this chapter is to describe the problems encountered in
achieving interoperability in past programs and assess the direction MTACCS is taking

towards interoperability.

2. Methodology
From the very beginning, the developers of MTACCS have encountered great
difficulty in their efforts to obtain interoperability among the MTACCS subsystems. This
chapter begins with a review of the interoperability problems of the past and then follows
with a description of the current efforts to enhance interoperability. It then concludes

with an assessment of those efforts.
3. A History of Interoperability Problems
a. Historical Reasons for Interoperability Problems

(1) Management Redundancy. Historically, the Department of Defense
has tasked numerous agencies and organizations, as shown in Figure 32, with the
development of interoperability standards. This has led in some cases to ambiguities in
responsibility and authority for standards. There is no "czar" that could manage

interoperability. There is a forum, the Military Communications-Electronics Board
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Figure 32: Organizations involved in Interoperability [Source: Ref. 69]

(MCEB), at which many of the key organizations meet. However, this board is not
equipped to resolve interoperability issues in a timely fashion. The Joint Tactical C*
Agency (JTC’A) was established to enhance interoperability a: the theater/tactical level.
The JTC?A, however, mat not be an effort of sufficient strength. Dr. Stuart Starr of the

MITRE Corporation has written:

(JTC’A) has limited influence, is under-resourced, and tends to be reactive rather
than proactive... The key role in interoperability management devolves to the
Service Program Executive Officers (PEO’s) and the Program Managers (PM).
[Ref. 69:p 5-6]
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In a few large scale programs®, such as NIS, WIS, and TRI-TAC,
attempts were made to consolidate authority and centralize development in an effort to
coordinate interoperability. Although the performance of these organizations varied, there
were several areas of relative consistency. In general, the organizations were too slow,
too expensive, and resulted in little success. [Ref. 71:p 8]

Since there is no central organization to establish DOD
interoperabality standards that are directive in nature, the responsivility for interoperability
falls on the program manager. However, the program manager tends to be narrowly
focused and the top priorities for many programs have been performance, schedule, and
cost. Little effort has been expended to design interoperability into a program at its
inception. Insufficient effort has been made to coordinate cross program adjustments
when configuration changes were made. Proper emphasis has not been given to

interoperability. [Ref. 69:p 8]

(2) Architectural. C* systems are characterized by many interfaces that
are complex, frequently changing, difficult to predict, and occupy many levels. A broad
architectural vision must be established early to achieve and maintain interoperability.

This vision must state clearly the relationship between systems. In the past there has been

3 The NATO Identification System (NIS) is developing the next generation query
and response system to support NATO’s need for interoperable target identification
capability. The World Wide Military Command and Control System (WWMCCS)
Information System (WIS) was to modemize key facets of WWMCCS. TRI-TAC was
chartered to develop a family of interoperable communications systems for the military.
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no vision and architectures, if developed, were generally not continually adhered to.
[Ref. 69:p 6]

MIFEASS, for example, had a very general vision and did not adhere
to the stated architecture. When ianges to the architecture were made, there was little

coordination among the other MTACCS subsystems.

(3) Proliferation of Standards. In order to be interoperable, the system
must be configured to a single set of compatible standards. Currently, there are several
agencies and directives developing and setting standards. This makes it difficult to
determine the proper set of standards and building to "a" standard does not necessarily

guarantee interoperability. {Ref. 71:p 8]

(4) The Expense of Backward Compatibility with Fielded Systems.
Backward Compatibility entails enabling the system to be interoperable with older, fielded
systems. Interoperability can be achieved through any suitable method, and need not be
restricted to technological changes. These older systems usually utilize outdated
technology, behind that being fielded in the new system. The Department of Defense has
already invested an immense amount of money in C? system development and fielded a
number of systems. Achieving backward compatibility can be extremely difficult and
expensive. In addition, there are many unique systems within the different services.
Because of their unique nature, these systems tend to be limited in their capability to

interoperate with other systems. [Ref. 71:p 8]
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(5) Lack of Standard Testing Policy. Another common source of
interoperability problems, is the manner in which systems are tested. As depicted in
Figure 33, each service maintains testing agencies of its owr. Additionally, many civilian
testing and verification agencies and contractors are also used. There does not seem to
be a central manager or overseer who can direct testing efforts in a singular direction nor
is there a central repository of interoperability standards and information to serve as a

baseline for testing. [Ref. 69:p 8]

Figure 33: Test Facilities [Source: Ref. 69]




b. Examples of Prior Interoperability Problems

It has been noted previously that MTACCS was originally conceived as
a "conceptual association" of systems. That definition, combined with weak configuration
management, bred interoperability problems of immense proportions. The problem was
particularly acute in the MIFASS program. By 1987, the Institute for Defense Analyses
declared that "MIFASS would have little commonality with any other MTACCS system."
[Ref. 12:p E-20] The development of protocols for the Unit Level Message Switch®
(ULMS), for example, was neither coordinated with MIFASS nor with the other systems
it was to support. MIFASS was developed with different message protocols and was
incompatible with the ULMS. MIFASS was also incompatible with both the Position
Location Reporting System (PLRS) and the Digital Communications Terminal (DCT).
Work around solutions were required in order to provide common modes of operation.

[Ref. 43:p 31}

B. INTEROPERABILITY

1. Definition of Interoperability
As defined in JCS Pub 1-02, interoperability is:

... the capability of systems, units, or forces to provide services to, and accept
services from other systems, units, or forces, and to use the services so exchanged
to enable them to operate effectively together. It is achieved among
communications-electronics equipment when information or services can be
exchanged directly and satisfactorily between equipment and/or users.
[Ref. 70:p 190]

M The primary switching device for message transmission between command and

control centers.
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In simpler terms, interoperability is the ability to exchange data in a prescribed
manner and to use extracted information from that data to operate together effectively
[Ref. 71:;p 3]. The information that is passed must be understandable to the
receiver.

Interoperability can be achieved through manual or automated methods. It can
be designed into a system from inception or added as an applique after the system is
fielded. Designed-in, automated interoperability requires that emphasis be placed in the

four basic elements of interoperability.

2. Elements of Interoperability
There are four basic elements in achieving automated interoperability.
1. Technical Interface Standards. These involve the "electrical engineering" aspects
of the problem. This includes the interfaces among the data systems, modems,

and receivers/transmitters as well as the waveforms and modulation designs.

2. Message Standards. These are the data elements, data items, and individual
message formats in which data is to be transmitted between operators.

3. Operating Procedures. These refer to th~ procedures to be followed by data
system operators in the establishment of data links and exchange of tactical data.

These procedures should not be confused with the broader set of operational
procedures that guide tactical actions.

4. Database and Applications Program Standards. These define variable formats that

represent information that is stored and processed in the system. [Ref. 69:p 2]

As depicted in Figure 34, the four elements must be negotiated between

programs. In addition to the four elements listed above, thoroughly tested configurations,
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Figure 34: Elements of Automated Interoperability [Source: Ref. 69]
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well trained operators, and configuration control (or management) of interfaces, are

required to achieve interoperability. [Ref. 71:p 4]

3. Methods of Interoperability
The level of interoperability sought should be derived from careful assessment of
the potential benefits and liabilities based on a broad and deep understanding of
mission needs and program constraints. [Ref. 69:p 5]

Figure 35 depicts four of the five basic methods of interoperability. These
methods describe ways to achieve a level of automated or manual interoperability. Any
one of these methods can be the "best" solution for the situation, depending on the needs,
goals, and resources available.

The "swivel chair" and liaison team methods are quick, flexible, and initially,
relatively inexpensive. These are generally best in temporary situations when
organizations who normally do not work together are forced to interoperate during a
conflict or exercise. Common modes and gateways are more "after the fact
interoperability fixes. These methods are generally applied to systems that are well along
in their development or are actually fielded. Same system interoperability is
accomplisked in the design and development of a system. They are designed with the
elements of interoperability being compatible. It is important to keep in mind that 100%
interoperability with everyone is neither achievable nor necessary. The disparity in

methods, systems, and political preference is a challenging obstacle to overcome when

determining the appropriate level of interoperability.
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Figure 35: Methods of Interoperability [Source: Ref. 69]

a. "Swivel Chair” Interoperability

The "swivel chair" is nothing more than a human translator between two
incompatible systems. Figure 35 shows a person receiving information on one system and
sending it out on another [Ref. 71: 5). This method is, as one can imagine, quite slow
and prone to errors. However, it is inherently the most flexible. The individual only
needs to know how to read information from one system and input the information into
another system. The need for "swivel chair" interoperability can occur due to
incompatibility in any one of the elements of interoperability. The "swivel chair'" method
puts a heavy burden on training, and personnel assets, and compounds configuration

management problems. The "swivel chair" method was used in Operation Urgent Fury
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and Golden Pheasant due to the incompatibility of the cryptographic devices to

interoperate with all of the others. [Ref. 69:p 7]

b. Liaison Teams

Interoperability can be achieved through the use of liaison teams.
Although not depicted in Figure 35, liaison teams are very similar in operation to the
"swivel chair”. Each system uses a human translator to put data into the proper format.
The advantage of liaison teams is that there is someone to help interpret the data from the
sending organization. There are many instances in which organizations must be able to
exchange information rapidly and with great accuracy while possessing separate,
independent systems that are not interoperable. This occurs when two forces must
temporarily work together to achieve a common goal, such as in Operation Desert Storm.
The Allied coalition in that operation was comprised of many countries, several of which
had never conducted combined operations with many of the other forces present. Liaison
teams were used to overcome many interoperability problems. Under these
circumstances, liaison teams and their equipment are exchanged between organizations
or forces, to allow the exchange of intelligible information, and to achieve at least a
limited amount of interoperability. This allows each organization to coordinate with one
of their "own" and have direct interface with the command element of the original
organization.

The liaison team can greatly assist in the understanding of the capabilities
and limitations of his forces. Generally, the richness of information provided by a liaison

team far exceeds that of automated methods. Forces that have never worked together
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before or were not intended to work together, generally require this high level of richness

of information.

¢. Use of Common Modes

Figure 35 shows two different systems interoperating. Even though the
systems are different, they have achieved partial automated interoperability through
agreement in the four necessary elements described earlier. Generally, this is "partial"
interoperability with each system having some common modes with the other system. In
this approach, it is common to have only a very austere interoperability capability. Both
systems use compatible communications interface standards, message standards, operating
procedures, and database and applications standards. This method requires increased
testing to ensure interoperability. The training and configuration problems can also

increase due to dissimilarities in the physical hardware and software. [Ref. 71:p 5]

d. Use of a Gateway

Two dissimilar systems can be made interoperational through the use of
a gateway. This time there is an electronic translator that uses hardware and software to
translate one system’s information into a format that is understandable to the other. As
with the "swivel chair" method, neither system needs to have all the elements in common
with the other system. [Ref. 71:p 5]

Although faster and more accurate than the swivel chair, there are
limitations to how much a gateway can do. Only certain standards can be translated, for

example. From a training standpoint, the gateway would be transparent to the user, but
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the system manager/maintainer would need increased training to handle the operation of
the gateway. Configuration management may be easier depending on the capability of
the gateway. The more capable the gateway and the more protocols and standards it call
handle, the easier the configuration management due to the increased flexibility.

[Ref. 72}

e. Use of the Same System
As shown in Figure 35, using the same system is a reliable method of
achieving automated interoperability. Each system would have the same interface,
message, operating, and data standards as the rest of the systems. The training would be
the same for each user, and the configuration management would entail configuring only

one system. [Ref. 71:p 5]

4. Steps to Achieving Interoperability
Figure 36 shows a pictorial representation of the basic steps to achieving
automated interoperability. The steps put into action the elements of interoperability and
demonstrate a sequence for minimizing problems. The feedback loops highlight the
extensive amount of time and coordination that must take place. The steps include:
1. Establishing System Requirements. These requirements must be based on a

mission perspective. These should be recorded in a Technical Interface Concepts
Document.

2. Develop and Specify Standards. These include message, interface, and
database/applications programs. These should be captured in a Technical Interface

Design Plan.
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Figure 36: Steps to Interoperability [Source: Ref. 69]

3. Specification of Operating Procedures. These include the interface operating
procedures, the establishment of data links, and methods of exchanging data.

4. Development of Interfaces. These are the individual system interfaces.

5. Test of Interface. This includes the development and implementation of an
Interface Test Pian.

6. Training. This is the operational training of the operators to ensure their
proficiency in establishing links and exchange of data.

7. Fielding.

8. Control of Configuration. This is managing and controlling the interfaces when
the system becomes operational to ensure continued interoperability. [Ref. 69]
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5. Benefits and Liabilities of Interoperability
Interoperability yields many benefits, but not without a price. A highly

interoperable system suffers from liabilities as well. Both are discussed here.
a. Benefits

(1) Automated Interoperability. Many of the benefits are obvious. In
particular, the minimization of errors in transmission and the increased speed of
information processing and transmission are important benefits. There will be reductions
in the amount of people necessary to perform "translation" services. Interoperable
systems perform without the need for data to be massaged into new formats.
Maintenance costs are reduced due to a limited amount of diversity in equipment. The
equipment is all physically similar and/or operates in common modes. This reduces the

amount of personnel, training, and spare parts required to maintain the system. [Ref. 69]

(2) Appropriate Methods of Interoperability. As noted above, there are
some obvious benefits to automated interoperability. There are, as well, some not so
obvious benefits of interoperability that transcend all interoperability methods. In general,
interoperability leads to each unit having a relatively similar perception of the battle and
the surrounding environment. This can lead to a stronger resistance to enemy actions.
Friendly forces reap a synergistic benefit from working together without wasting effort
or resources and can more easily reconfigure around a destroyed node or command center.

[Ref. 69]
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b. Liabilities

(1) Standardization Makes Things Easier for the Enemy. In his book,

Technology and War, Martin Van Creveld took particular care to point out the liability

of standardization:
However desirable or necessary (standardization) may be from the point of view of
efficiency, in war its result is to make things easy for the enemy. The amount of
uncertainty with which he is confronted is diminished. He is put in a position
where resources and attention can be focused on countering a single threat instead
of many different ones. Finally, he is spared the dilemma of having to do two
contradictory things at once; which probably represents the most important single
way of using technology (or anything else) in order to obtain victory in war.
[Ref. 68:p 319]
There are new vulnerabilities with automated, interoperable systems.
In the past, a software virus was isolated to the few systems it could effect. Now, with

automated, highly interoperable systems, viruses are compatible with all the systems and

can create crippling disruptions in vast networks. (Ref. 71:p 6]

(2) Integration can Diminish the Capability of the System. Despite the
fact that some systems can achieve "state of the art" levels of speed and efficiency, they
must often conform to interoperability standards which direct a less efficient method of
operation [Ref. 71]. These operability standards usually derive from older, outdated
systems that, with today’s technological pace, are nearing obsolescence. Although this
practice may be more cost effective in the short term, it is only marginally effective in
the long run. [Ref. 39]

When new systems are required to run in a mode that emulates outdated equipment,
increased performance benefits of the newer system are sacrificed. These benefits
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that are sacrificed are often the justifications for procuring the system in the first
place. [Ref. 39:p 48]

A current example of this liability involves the Single Channel
Ground Air Radio System (SINCGARS). SINCGARS is a single channel, frequency
hopping VHF radio designed to be resistant to jamming. However, in order to operate
with the older PRC-77 and VRC-12 VHF radios, it must often suspend its frequency

hopping capability and operate on a single frequency.

(3) Interoperability Costs More. Interoperability requires increased
coordination. This requires more man hours which leads to higher costs. These man
hours result from increased effort in configuration management and from the limitations
placed on the size, weight, and power of the equipment to be built. Another cost in
achieving interoperability is attaining backward compatibility. Backward Compatibility
entails enabling the system to be interoperable with older, fielded systems.
Interoperability can be achieved through any suitable method, and need not be restricted
to technological changes. These older systems usually utilize outdated technology, behind
that being fielded in the new system. It can become cost prohibitive to design the system
in development to both comply with older operational standards and interfaces and
achieve "state of the art" capability as well. This tends to restrict the full utilization of

"state of the art" technology. [Ref. 71]
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C. INTEROPERABILITY ASSESSMENT

1. Findings of the Naval Research Advisory Committee

The Naval Research Advisory Committee (NRAC) published a report shortly
after the demise of MIFASS. The report examined the intra/interoperability capabilities
of the Marine Corps. They found that many interoperability deficiencies existed,
primarily due to a lack of strong, central coordination. This led to many configuration
management problems with MTACCS and its associated subsystems. The tactical daa
interfaces were inadequately defined or satisfied. As stated earlier, this led to problems
with basic interoperability between MIFASS and the message switch that was to handle
MIFASS’ message traffic. The documentation was reactive instead of directive and was
not internally consistent. Standards were not enforced uniformly and waivers were the
rule instead of the exception. [Ref. 8,43]

The committee also stated that the crucial performance standard of a C system was
its level of interoperability [Ref. 43). A C? system that can not interoperate, commands
and controls very little and receives little outside information. The committee proposed
recommendations for improvements in three areas. Those recommendations are outlined

here:

a. Systems Engineering
The system baseline should be based on an open architecture with
standard interfaces. This will allow developers and designers to "plug in" their projects

and will force a set of standards. System engineers must concentrate on what is
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achievable in the near term and incrementally enhance the system, aiming for maximum
integration of tactical data systems, automated information systems, and tactical

communications systems. [Ref. 43:p 4]

b. Management

A strong, centralized intra/interoperability configuration management
authority should be established with unambiguous responsibility for all tactical data and
communications systems. Baseline documents should be transformed into authoritative
guides. These documents should be regularly reviewed and updated to incorporate new
technology and maintain intemnal consistency. [Ref. 43:p 5]

Management continuity is a problem that can be solved through career
planning and development for Marine Corps officers. This coupled with long term
technical support for program managers should enhance configuration management and

minimize the changes to requirements. [Ref. 43:p 5]

¢. Implementing Strategy
The Committee stated that near term efforts should concentrate on
documentation updates, implementing FIREMAN®, and planning for enhanced tactical
communications. The implementation of FIREMAN should be treated as part of a larger
C? systems, and not just a separate entity. It should be acquired through an evolutionary
strategy using off-the-shelf equipment and software. Command and control data

requirements should be re-evaluated for all phases of MAGTF operations. All critical

3 FIREMAN has developed into the Tactical Combat Operations (TCO) system.
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design constraints (such as data security/integrity and system robustness) must be defined.
An overall architecture should be adopted which satisfies near term needs and supports

future growth. [Ref. 43:p 5]

2. Current Marine Corps Efforts to Enhance Interoperability

The timely, accurate, efficient, and secure flow of vital processed and tailored
information is the key to removing the uncertainty associated with the chaos of war.
[Ref. 73:p 81] ... technology alone is not the total solution. It is absolutely
essential that standards be developed and adhered to by all members of the joint
and combined community, so that our technologically advanced equipment can
interoperate effectively to collect, process, and disseminate the flood of information
that currently threatens to inundate the commander. [Ref. 73:p 83]

The current efforts of tihe Marine Corps to enhance interoperability are

threefold.

a. Organizuational efforts
In an effort to highlight interoperability requirements, General Alfred M.
Gray has reorganized the offices responsible for interoperability in the Marine Corps. In
Signal magazine, General Gray wrote:
The Headquarters, U.S. Marine Corps, has been reorganized to merge the
Intelligence and Command, Control, Communications, and Computers (C*) divisions
into the Command, Control, Communications, Computers, Intelligence, and
Interoperability (C'I?) Department. This step has, for the first time, given formal
cross-discipline visibility in the complementary fields of C* and intelligence. With
the addition of the second "I" for interoperability, that concem so critical to C
systems has been elevated to the position of importance that it deserves.
[Ref. 73:p 82)
This reorganization has consolidated the interoperability focus to facilitate

the coordination and distribution of standards, yet has maintained the focus in three key
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areas of systems development and acquisition. Currently, there are three organizations
responsible for ensuring intra/interoperability:
1. C* Section at HQMC - Responsible for establishing policies and procedures for
assuring intra/interoperability of all Marine Corps systems.

2. MCCDC - [Responsible for defining, validating, and publishing
intra/interoperability requirements.

3. MCRDAC - Responsible for cataloging, developing, and describing approved
Marine Corps intra/interoperability standards for messages, data elements, and
communications protocols. [Ref. 74]

The relationships between these sections are depicted in Figure 37. The
reorganization should aid in the establishment of a central configuration manager
(MCRDAC), with clearly defined responsibilities as suggested by the Naval Research
Advisory Committee.

There are two interoperability organizations that are used to aid in
establishing policy, requirements, and standards. The first is the Interoperability Planning
Board (IPB), chaired by the Commanding General, C‘I* HQMC. This board develops
recommendations for interoperability policy; soliciting responses from the other
organizations as shown in Figure 37. This board also controls the issuance of temporary
waivers, weighing the impact of the waivers on other Marine Corps systems. The second
key organization is the Interoperability Configuration Control Board (ICCB). This board
is chaired by the Commanding General, MCRDAC and makes recommendations to

MCCDC for changes to interoperability requirements and to MCRDAC for changes to

interoperability standards. These recommendations are based on input from the Fleet
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Figure 37: Intra/Interoperability Relationships [Source: Ref. 74]
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Marine Force and the other interoperability organizations depicted in Figure 37. Through

the use of these boards, the interoperability cross coordination problem between programs

that plagued MIFASS should be avoided in MTACCS. [Ret. 74]

4.

b.  Administrative efforts

There are a number of documents that delineate interoperability guidance:

MCO 3093.1. This order establishes policies and management procedures within
the Marine Corps to ensure that both Marine Corps intraoperability and
joint/combined interoperability standards are implemented in Marine Corps tactical
C'I® systems. This order is published by the Assistant Chief of Staff for
Command, Control, Communications, Computers, Intelligence, and
Interoperability. [Ref. 74:p 1-3]

Interoperability Management Plan (IMP). This plan is written to ensure the

exchange of critical tactical information in Marine Corps combat operations
through interoperability management. Its aim is to facilitate the implementation,
verification, and testing of standards on developing tactical data systems,
prescribing coordination between various configuration management bodies, and
to ensure interoperability requirements are adequately planned for and properly
funded. The plan is published by the Assistant Chief of Staff for Command,
Control, Communications, Computers, Intelligence, and Interoperability.
[Ref. 75:p 1-3]

Marine Corps Interoperability Configuration Management Plan (MCICMP). This

plan addresses current requirements for configuration management and
interoperability requirements and for message, data, and protocol standards. This
plan is published by the Assistant Chief of Staff for Command, Control,
Communications, Computers, Intelligence, and Interoperability. [Ref. 75:p 1-5]

MAGTF Interoperability Requirements Concept (MIRC). The purpose of this
document is to assist in meeting interoperability objectives by identifying and
documenting interoperability requirements that have been established in doctrine.
Additionally, this document is to provide an interoperability requirements baseline
for the development of standards contained in the Technical Interface Design Plan
(TIDP), and to validate input into joint C* architectures. This plan is published
by the Commanding General, Marine Corps Combat Development Command.
[Ref. 76:p 1-3]
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5. Technical Interface Design Plan (TIDP). This document provides approved

Marine Corps inwaoperability standards including message, data element, and
protocol standards. The TIDP provides information on each tactical data system’s
or interconnecting equipment’s interface description by outlining approved
message, data, and protocol specifications including those that temporarily deviate
from the standard through approved waivers. This document is published by the
Commanding General, Marine Corps Research, Development, and Acquisition
Command. [Ref. 77:p 1-3]

6. Interoperability Data Base System (IDBS). The IDBS maintains MIRC
interoperability requirements and supports the interoperability program and
configuration management of interoperability requirements and standards.
[Ref. 74]

The steps to interoperability specifically state that a Technical Interface
Concept Document and a Technical Interface Design Plan be written to aid
interoperability. As noted above, the Marine Corps complies with these
recommendations. The steps also list a configuration management plan. The Marine
Corps has written an Interoperability Management Plan and an Interoperability
Configuration Management Plan. The updating and rewriting of Marine Corps
Interoperability documents is a step toward fulfilling Naval Research Advisory Committee
recommendations to redo the documentation. NRAC stated that the documents in 1987
were reactive and not directive. An evaluation of the rewritten documents was not an
objective of this thesis. However, the increased visibility of these documents

demonstrates a general trend towards increased interoperability awareness.

¢. Technical efforts
From a technical aspect, the Marine Corps is working towards increasing

use of industry standards. This will allow common, tested interfaces, operating systems,
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and hardware. In closely watching the development of other service C* systems, the
Marine Corps is kept abreast of what it will take to maintain interoperability.

[Ref. 34:p 4.3]
3. Assessment of MTACCS Efforts to Enhance Interoperability

a. Introduction
This section discusses the current efforts, for which documentation was
available, in MTACCS and how they measure up to recommendations that have been

stated concerning the proper way to ensure interoperability.
b. MTACCS Interoperability Elements

(1) Technical Interface Standards. As stated in a report commissioned
of the Pacific Northwest Laboratories, MTACCS will employ industry standards for
communications and storage interfaces and will use NDI common buses for peripheral
compatibility [Ref. 34:p 4.3]. Repeatedly stated throughout MTACCS documentation, is
the concept of common hardware and common software [Ref. 2:p 1-5]. The common
hardware and software must meet the standard interfaces set forth in the Technical
Interface Design Plan (TIDP), or in order to maintain consistency, the standards must
change to keep pace with technology. This will save in redesigning new standards and
provide industry an opportunity to start designing and building using standards with which
they are familiar. This will allow the employment of a wider array of Commercial-off-
the-Shelf items and will greatly enhance interoperability due to the great proliferation of

similar computers throughout the military around the world. The system is to be built
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around an open architeciure using a modular concept. This will facilitate the
upgradability of the system, and should be readily attainable through the use of predefined

hardware and software interfaces.

(2) Message Standards. Message standards have been published in the
Technical Interface Design Plan (TIDP) However, Pacific Northwest Laboratories has
stated that these are incomplete for use across all MTACCS functional areas and cautions
against progressing past FDS 1, until there has been a proper integration of applicable
Marine Tactical System (MTS) messages [Ref. 34:p 4.33]. The use of the POSIX* for
system support software does allow for a limited variety of message formats
[Ref. 34:p 4.9]. The program managers and prime contractors of MTACCS subsystems
were interviewed concemning the impact MTACCS would have on their system. A large
part of the discussion centered on the impact of connectivity, namely the message formats
and operating systems. The visibility of this problem is one positive step in the correct
direction. [Ref. 34:p 4.1]

(3) Operating Procedures. At this point in time, specific operating
procedures have not been defined. As stated later in this section, MTACCS is currently
in step two, specification of interfaces and information, of the steps to interoperability.

This step must be completed before step three, specification of operating procedures.

% A standardized open system computer operating environment based on UNIX.

190




(4) Database and Program Applications Standards. At this point in
time, the Marine Corps has decided there would be common software and common
applications programs. This lends itself to interoperability, at least within the Marine
Corps, by the use of the same systems. The Marine Corps is currently investigating

Database Management Systems (DBMS) and has not yet set a standard. [Ref. 34:p 4.20]
¢. MTACCS Level of Interoperability

(1) Current. Currently, the Marine Corps has made great strides through
Operation Desert Storm. Many communications problems have been, at least temporarily,
ironed out through the use of borrowed or reconfigured equipment. The aviation element
of the Marine Corps has been interoperable for many years, not in every system, but in
the overall scheme. Useable information in the proper format is passed to other services
and foreign militaries. In exafmining the levels of interoperability, the majority of the
Marine Corps wouid (all in the "swivel chair” or liaison team category of interoperability.
A Marine would physically transfer the information from one system to the other, be it
a manual or automated system, or explain a situation and transfer information to another
organization. As stated above, much of the aviation element of the Marine Corps
interoperates in the common mode. Different systems with common methods of

transferring data.

(2) Anticipated. The intent in integrating MTACCS with fully
developed and/or fielded systems is to only integrate them to the extent possible without

causing major revisions to their elements [Ref. 32:p 17]. This infers that major systems
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that are to be fielded will only make minor changes, initially to enhance interoperability.
Long term interoperability standards will be developed, but compliance with those
standards will be achieved in an evolutionary manner. There will be limited forced
interoperability at first, and then through the evolutionary development of MTACCS and
the product improvements of its subsystems, MTACCS will achieve a greater measure of
interoperability in time. It is envisioned that a "swivel chair" interoperability will be
attained with systems currently developed. Systems in development should be able to
attain some common modes of operation. Gateways will be developed to increase
interoperability until systems life cycles progress in that their interoperability is upgraded
through product improvement. Through these product improvements, MTACCS will
achieve, in an evolutionary manner, full integrated interoperability. Interoperability with
other services would be achieved through common modes of operation and gateways.
Pacific Northwest Laboratories has been examining the functioning of the Army ATCCS
and CASS programs as a reference for MTACCS. [Ref. 34:p ii]
d. MTACCS Steps to Interoperability

Currently the MTACCS program appears to be in the second step of
specifying the technical interfaces and the information to be exchanged [Ref. 34]. The
first step was accomplished in the original MTACCS concept stated in the late 1960’s and

redone in the revitalization of the late 1980’s.
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e. Avoidance of Historical Problem Areas

(1) Management. As stated in MCO 3093.1C, only one agency has the
responsibility for setting and maintaining standards, MCRDAC. The others, C*I’ and
MCCDC, identify problems, requirements, and set policy. The directives more clearly
delineate standards and responsibility, although they apparently could be better, they are
a step in the correct direction [Ref. 34). At MCRDAC, an office responsible for
disciplining the development of systems in accordance with set standards was established
to ensure configuration management [Ref. 34:p A.33]. The last historical problem is that
of proper priority. Interoperability has been a key buzzword for many years and is

enjoying a lot of popularity. It is difficult to assess if this is enough to make an impact.

(2) Architectural. MTACCS is defined as having an open architecture.
It is being built in software modules on common operating systems. Common types of
hardware are being used on which to operate the system. [Ref. 34] This should ease
configuration changes and upgrades to the system. This should also enhance

interoperability through the use of modules.

(3) Standards. A key guideline for MTACCS has been to establish
standards early. An early definition of standards can prevent a profusion of incompatible
"standards. Early MTACCS subsystems, such as MIFASS, developed unique interfaces
in the absence of an enforced common standard. The result was the incompatibility of
MIFASS with other MTACCS systems. Pacific Northwest Laboratories has reinforced

the concept of early standard development throughout their study. [Ref. 34] As stated
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before, the Marine Corps has rewritten a number of its intra/interoperability standards

documents and continues to examine solutions for undefined standards.

(4) Systems. Backward compatibility could be an extensive problem.
Pacific Northwest Laboratories has examined the problems of interfacing with established
systems [Ref. 34]. While backward compatibility can be achieved by an interoperability
method, a technological solutions appear to be the method of choice. Technological
problems\are beyond the scope of this thesis. However, a high priority must be given to

backward compatibility, or the older, incompatible systems must be eliminated.

D. CONCLUSIONS
History is filled with examples of vastly superior forces failing to prevail or
suffering actual defeat at the hands of dramatically weaker forces that possessed
more flexible, responsive and effective C? ... our intention is to ensure that our C?
systems foster sound tactical decisions that will enable commanders to focus their
tremendous combat power at the enemy’s center of gravity. [Ref. 73:p 83]
MTACCS should not significantly change operationally, the way Marines fight. It
will provide more processed and useable information to the commander and reduce his
processing time. Neither tactics, strategy, nor procedures are scheduled to change.
[Ref. 27] Interoperability will be achieved by establishing standards and complying with
these standards in an evolutionary manner. As MTACCS evolves, the various subsystem
will progress through several levels or methods of interoperability. A subsystem may
utilize liaison teams at first, then progress to a common mode or gateway, and eventually

achieve full integration. It is envisioned that as the system is used, more efficient and

effective methods of operation will be discovered. As each service gains experience and
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shares the knowledge gained, higher levels of interoperability will be achieved. As
demonstrated in Operation Desert Storm, the U.S. Military will be fighting in a arena with
not just the other services, or NATO allies, but with a significant portion of the world.
A computer terminal with translation, electronic mapping, and message handling
capability can greatly enhance the power focused at the enemy’s critical mass and is
much more efficient than a liaison team. While more efficient, automated systems are
not necessarily more effective. In actuality, liaison teams can not be completely replaced
by automated systems. Liaison teams provide a richness of information not found in

automated systems.
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VIII. CONCLUSIONS

A. SUMMARY

1. Purpose of the Assessment
" he driving goal of this assessment is to develop an understanding of the
strengths and the possible risks inherent in the new MTACCS concept. Additionally,
recommendations are proposed that offer methods of mitigating the impact of identified

risk factors.

2. A Challenging Task
A quarter of a century has passed since the inception of MTACCS. Tens of
thousands of man years have been invested in its development. Assessment of a project
of this scope is an enormous challenge. The authors have exper.ded considerable effort
simply in attempting to develop a thorough understanding of the many complex issues

involved.

3. Limitations of the Assessment
The scope of this assessment is very broad. Emphasis on any one subject has
been necessarily limited. Many of the guiding directives and planning documents are
written only in draft or are not yet written at all. Additionally, the MTACCS program
is dynamic and evolving. Some concept derisions are being made even as this assessment

is being written. All of these factors place limitations on the credibility of the
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assessment. Much of the information contained in the assessment, however, remains
current. The conclusions are intended to be general and do not address a fine level of
detail. A finer level of detail is beyond the scope of this effort due to the limitations that

have been discussed.

4. Methodology

An assessment of a command and control system may examine many factors.
Assessments typically examine program management procedures, cost-effectiveness,
performance, etc. In the case of MTACCS, the failure of the key MTACCS subsystem,
known as the Marine Integrated Fire and Air Support System (MIFASS), was viewed as
a principle driver of the "revitalized" concept. A thorough investigation of the MIFASS
program revealed several key ares of concem. Important among these were the basic
feasibility of the project, cost-effectiveness, combat development practices, and
interoperability. This assessment then attempts to determine the likelihood of the
"revitalized" MTACCS experiencing problems in the same areas.

This assessment began with an investigation of a key MTACCS subsystem.
MIFASS had crippling acquisition and system engineering problems and the project was
canceled in 1987 after almost twenty years in development. Chapter II detailed the
difficulties encountered during the MIFASS program and discussed the causes of the
MIFASS failure.

After the termination of MIFASS, the MTACCS program was re-evaluated and
a "revitalized” concept was published. Chapter Il described the MTACCS concept as it

is currently envisioned. Many of the guiding directives and strategy documents that
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define MTACCS, however, are still in draft. While the basic thrust of the new concept
is stable, some changes in concept definition are occurring even as this thesis is being
written.

The implementation of MTACCS is an extreme challenge. At least several of
the objectives of MTACCS fall into the "high risk" category and may not even be
possible to achieve at any reasonable cost and expenditure of effort. The assessment in
Chapter IV was an evaluation of the feasibility of the MTACCS goals.

It is often tacitly accepted that the automation of a particular task has inherent
benefits that always result in improved combat effectiveness. Chapter V addressed the
potential cost-effectiveness of MTACCS. The cost of MTACCS was related to its ability
to increase effectiveness to determine if spending funds on MTACCS is an optimal use
of resources.

In Chapter VI, the Marine Corps’ Combat Development practices were
reviewed to determine the impact of combat development on MTACCS.

Chapter VII provided an assessment of the interoperability efforts of MTACCS

and the levels of ‘nteroperability expected to be achieved.
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B. CONCLUSIONS
1. MIFASS

a. Key Problems

There were four key problems within the MIFASS program:

[a—y
.

A lack of consensus concerning the doctrinal issue of centralization versus
decentralization.

2. Unstable requirements definition that failed to state requirements in mission terms.

3. Underestimation of the complexity of the task.

4. Adherence to the traditional approach of concentration on hardware first and then
the software.

The clumsy and inefficient management system was a hindrance to the
program, but the only devastating problem was the lack of the foundation necessary to
establish the program in the first place: sound initial requirements definition based on
appropriate doctrine.

b. The Impact of MIFASS on MTACCS

In response to both the Goldwater-Nichols Reorganization Act of 1986,
and the termination of MIFASS in 1987, the procurement business in the Marine Corps
has been racically changed. The old matrix organization has been replaced with a
dramatically different acquisition system.

It is unlikely that future Marine Corps efforts will try the "big system

approach" with simultaneous development of several elements of the Marine Corps in one
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big step’”. Wary of falling into that trap again, current Marine Corps philosophy
embraces the ideas of modular, evolutionary acquisition using non-developmental items
as much as possible. The "build a little, test a little, field a little" approach will be used
to prevent another MIFASS from happening. Avoiding the "big system approach",
however, may result in a reliance on simple, basic solutions that trade away efficiency
and effectiveness for simplicity.

Only one aspect of the "big system approach" need be avoided. The
Marine Corps should not attempt to develop a major system such as MTACCS in one big
step. An evolutionary development is the preferred method. The second aspect of the
"big system approach", however, remains a legitimate requirement. Integrated solutions
that address all elements of the Marine Corps system are necessary to maximize combat

effectiveness within resource constraints.
2. The New MTACCS Concept

a. General
The new MTACCS concept properly anticipates the need for an
automated command and control system to support MAGTF operations. Automation of
command and control tasks has the potential of significantly increasing the combat

effectiveness of Marine forces.

3 The "big system approach"basically entails simultaneous development of

elements such as doctrine, force structures, and equipment and an emphasis on achieving
an acceptable system in one iteration.
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b.  Feasibility
The MTACCS concept is feasible. The use of an Evolutionary
Acquisition strategy markedly strengthens the program. In an evolutionary, incremental
development, advances in technology can be more readily introduced as upgrades to the
core system. There are several factors, however, that can undermine the basic feasibility
of the project. These factors must be addressed and mitigated to ensure they do not

inhibit development.

(1) Use of Data Communications. The MTACCS program must ensure
that informal communications and voice radio are not entirely supplanted by data
communications. To rely too heavily on data transmissions violates the spirit of Marine
Corps doctrine and runs the risk, as Van Creveld said, of "reducing command to trivia"

[Ref. 41:p 273].

(2) Centralization. A clear vision of the degree of centralization of
command and control must be established early and maintained. In addition, it is vital
that the degree of centralization be strongly supported across the entire Marine Corps.

There must be consensus. Division on this highly critical issue can cripple the program.

(3) Communications Capacity. The simultaneous development of both
MTACCS and its supporting communications system is a hauntingly familiar scenario.
The MIFASS system was also intended to operate with communications equipment that
was being developed concurrently. The communications capacity was inadequate then

and it appears that the capacity remains inadequate despite the fielding of new equipment.
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(4) Multi-level Security. There is a need to allow users of differing
security levels to be able to access the same system using the same database. Until this
can be done with a high degree of confidence, our intelligence sources could quite
possibly be in jeopardy. Our intelligence system could be unintentionally violated.
Fortunately, there appears to be a strong interest displayed, by both industry and the
services, in the development of multi-level security for both military and commercial
applications. It appears that the Marine Corps need only follow those developments
closely and evaluate candidate methods to determine the method most appropriate for

Marine Corps needs.

(5) Software development. The MTACCS development team has laid
out a development plan that incorporates all of the current "best advice". Adherence to
this advice will certainly promote success. The challenge remains significant, however.
Furthermore, the decision to maintain current doctrine and force structure without
modification eliminates potential sources of mitigation of software complexity. It is

possible, for example, that changes to doctrine could reduce the software burden.

¢. Cost-Effectiveness
Automation of command and control functions has the potential to
significantly enhance the combat effectiveness of the Marine Corps. The proper level of
automation, however, may not be "all you can get". The most cost effective level of
automation may be that which restricts automation to the higher headquarters; regiments

and above. The value of automation at the lower echelons (battalion and below) can be

202




relatively small. Generally, this is because the burden of additional equipment and
training requirements can outweigh the increased performance gained through automation.
Additionally, many C? tasks at lower levels do not lend themselves to automation.
[Ref. 58:p 11]

Based on the results of the TCO study, automation of command and
control tasks at the battalion level and below may not be the most cost-effective method
of increasing combat effectiveness. The implication of this study is clear. Cost-effective
automation of C? tasks at battalion level and below requires lightweight, easy to use

Cqulpment that addresses only those tasks that require automation.
d. Combat Development

(1) Trends in the Development of Command and Control Systems.

Currently, there appears to be four general trends in the development of C? systems. The

first is an emphasis on equipment or materiel solutions. MTACCS appears to follow this

trend. The MTACCS Master Acquisition Plan states that current command and control

tasks will be automated (new equipment) but no changes will be made to force structure,
doctrine, etc.

The second trend is a reliance on basic solutions that addresses only

one element of a complex system. MTACCS, for example, addresses primarily materiel.

Other elements of the Marine Corps "system" will not be modified.
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The third trend is the use of an "applique approach" for command
and control systems. Force structure, doctrine, and procedures are defined first and the
C? system is applied as an applique. Here, too, MTACCS appears to follow the trend.

The last trend is the increasing emphasis of standardization over
optimization. Merely coping with technology is consuming a majority of our efforts.
Optimizing appears to be a lesser concem. MTACCS may well be following this trend
as well. Only small, incremental improvements to automation are expected. Gradually,
these incremental improvements will achieve a desired level of automation. The majority
of emphasis, however, appears to be in achieving a working system rather than optimizing

effectiveness.

(2) Little Faith in the "Big System Approach”. As mentioned previously,
the failure of MIFASS has caused the Marine Corps to have little faith in the "big system
approach." This is unfortunate because it appears that the chosen altemative is a tendency
to develop only one element of the system at a time: change some equipment, for
example, and keep all other system elements relatively static. While this method is less
complex, it trades a great deal of effectiveness away to achieve that lower level of
complexity. Regardless of the bad experience of MIFASS, there remains a need to
implement change in a manner that integrates all of the elements of the system.

The reduction of complexity through the use of an evolutionary
development scheme is highly desirable. Attempting to further reduce complexity by
addressing only equipment, for example, may be sacrificing too much effectiveness for

the sake of simplicity. Standardization is emphasized more than optimization. The
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integrated development of all elements of the Marine Corps "system" in an evolutionary

manner has the potential of promoting both optimization and standardization.

(3) The Need for Systems Engineering in the Marine Corps. In recent
years, revolutionary advances have occurred most often in the development of weapons
and equipment. Users and developers alike are tempted to solve most deficiencies with
new technology. The MTACCS program is following a similar approach. Basically, only
equipment will be changed. Force structure and doctrine will remain unaltered.

New technology alone, however, focuses on only one element of a
complex system. While technology is capable of marvelous achievements, it continues
to be only a part of a larger system. Equal attention must be given to all elements of the
system to ensure optimal use of resources. Modifications to doctrine, procedures, or force
structure, for example, may better complement a major advance in C? technology than the
current doctrine or procedures.

Adherence to a systems engineering process in combat development
has the potential of mitigating the current trends and restoring the oft neglected elements
of the system to their proper levels of emphasis. Through trade-off studies, for example,
appropriate doctrine, level of personnel, and types of equipment can be carefully chosen

to optimize effectiveness within resource constraints.

e. Interoperability
It is important to note that 100% automated interoperability is neither

necessary nor desired. Some method of interoperability must be utilized but that need not
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entail an automated capability. In the case of MTACCS, interoperability will be achieved
by establishing standards and complying with those standards in an evolutionary manner.
It is envisioned that as the system is used, more efficient and effective methods of
operation will be discovered. As MTACCS evolves, the various subsystems will progress
through several levels or methods of interoperability. A system may utilize liaison teams
at first, then progress to a common mode or gateway, for example. Automated
interoperability of all C? systems in the long term is a principle goal of the MTACCS
concept. Computer terminals with traislation, electronic mapping, and message handling
capability can greatly enhance the power focused at the enemy’s critical mass and are
more efficient than liaison teams, for example. Liaison teams, however, will never be
entirely supplanted by automated methods. Liaison teams provide a richness of
information to the supported unit that is generally impossible to achieve through

automation alone.

C. RECOMMENDATIONS

The conclusions that have been expressed in this chapter indicate that the
development of MTACCS remains a significant challenge. Several risk factors have the
potential of seriously impeding the progress of MTACCS. Mitigation of these risk factors
is not an easy task. The following recommendations offer potential opportunities for
lessening the developmental risk inherent in the MTACCS programs and increasing

combat effectiveness.
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Sufficient voice channels must be maintained in the MTACCS system to support
the concept of "implicit communications" because we communicate in how we
talk; in our inflection and our tone of voice.

The developers of MTACCS recognize that the communications capacity of
current and near term Marine Corps equipment will quite probably be exceeded
by MTACCS. A determination of the anticipated communications capacity need
is difficult without a firm understanding of the specific information exchange
requirements of MTACCS which have yet to be developed. Regardless, the
communications capacity requirement for MTACCS must be determined quickly
to allow for timely development of a solution to the problem.

Continued emphasis must be placed on establishing multi-level security if TCO
is to interface with IAS and provide unit commanders with real time intelligence.
Without a demonstrated secure, trusted system, there will be little user support for
allowing classified information of a sensitive nature to be passed on MTACCS
nets.

The lack of faith in a "big system approach" should not be permitted to cause a
complete departure from integrated solutions. Some effort should be made to
permit the concurrent evolution of doctrine, force structure, and procedures as well
as material. Instituting the FASC concept along with current MTACCS objective,
for example, may offer still greater effectiveness. Evolutionary development
would remain the method of choice. The solution being developed would
certainly be more complex. A total reliance on basic solutions should be avoided.
Attempts to break a complex problem down into basic, manageable pieces have,
in the past, resulted in many of the pieces being solved independently. This can
lead to disjoint solutions that do not maximize combat effectiveness within the
imposed resource constraints.
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AAW
ACAT
ACE
ACG
ACMC
ADM
ADPE-FMF
AE
AEP
AFATDS
AIC
AOA
APO
APS
ARC
ASP
ASPO
ATACC
ATCCS
ATDL-1
ATO

C?

C

C’I

C1

Cc'r

CATF

CBRS
CECOM

CMC

APPENDIX A: GLOSSARY

Antiair Warfare

Acquisition Category

Aviation Combat Element

Acquisition Coordinating Group

Assistant Commandant of the Marine Corps
Acquisition Decision Memorandum

Automatic Data Processing Equipment - Fleet Marine Force
Acquisition Executive

Adaptability Evaluation Program

Advanced Field Artillery Tactical Data System
Automated Information Center

Amphibious Operational Area

Acquisition Project Officer

Acquisition Program Sponsor

Atlantic Research Corporation

Acquisition Strategy Plan

Acquisition Sponsor Project Officer

Advanced Tactical Air Command Central

Army Tactical Command and Control System

Army Tactical Data Link-1

Air Tasking Order

Command and Control

Command, Control, and Communications

Command, Control, Communications, and Intelligence
Command, Control, Communications, Computers, and Intelligence
Command, Control, Communications, Computers, Intelligence, and
Interoperability

Commander Amphibious Task Force

Concept Based Requirements System

U.S. Army Communications-Electronics Command
Counter Intelligence Team

Commander Landing Force

Commandant of th: Marine Corps
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CNA
COoC
Comm
COTS
CSI
CSS
CSSCS
DASC
DBMS
DC
DCS
DC/S
DCT
DirDevCtr
DOD
DPM
DPO
ECM
EDM
EW
FASC
FDC
FDS
FIREFLEX
FIREMAN
FMF
FSCC
GAO
GCE
GOR
GPS
HQMC
HR
IAC
IAS
IDA
IDASC
IFASC

Center for Naval Analyses

Combat Operations Center
Communications
Commercial-Off-The-Shelf

Command Systems Incorporated
Combat Service Support

Combat Service Support Control System
Direct Air Support Center

Database Management System
Development Coordinator

Defense Communications System
Deputy Chief of Staff

Digital Communications Terminal
Director of the Development Center
Department of Defense

Deputy Program Manager

Development Project Officer

Electronic Counter Measures
Engineering Development Model
Electronic Warfare

Fire and Air Support Center

Fire Direction Center

Field Development System

Marine Corps Flexible Fire Support System
Marine Corps Fire and Maneuver System
Fleet Marine Force

Fire Support Coordination Center
General Accounting Office

Ground Combat Element

General Operational Requirement
Global Positioning System

Headquarters Marine Corps

Helicopter Request

Intelligence Analysis Center
Intelligence Analysis System

Institute for Defense Analysis

Improved Direct Air Support Center
Improved Force Automated Services Center
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IDBS

IIF

ILSP

IMP

10C

IP

ISIS

ITT

JCS
ISIPS
Isp
JTCA
LAAD
LAAM
LCAC
LCCF
LHD
MACCS
MAFATDS
MAGIS
MAGTF
MAP
MATCALS
MCASS
MCCDC
MCEB
MCICMP
MIRC
MCO
MCOTEA
MCDEC
MCRDAC
MCTSSA
MEB
MEF
MEU
MIFASS
MILOGS

Interoperability Database System

Imagery Interpretation Facility

Integrated Logistics Support Plan

Interoperability Management Plan

Initial Operating Capability

Imaging Processor

Integrated Signals Intelligence System

Interrogation Translation Team

Joint Chiefs of Staff

Joint Service Imagery Processing System

Joint Service Program

Joint Tactical C’ Agency

Low Altitude Area Defense

Light Antiaircrft Missile Battalion

Landing Craft + ‘r Cushion

Life Cycle Cost Forecast

Amphibious Assault Ship

Marine Air Command and Control System
Multi-service Advanced Field Artillery Tactical Data System
Marine Air-Ground Intelligence System

Marine Air Ground Task Force

Master Acquisition Plan

Marine Air Traffic Control and Landing System
MTACCS Common Application Support Software
Marine Corps Combat Development Command
Military Communications Electronics Board

Marine Corps Interoperability Configuration Management Plan
MAGTF Interoperability Requirements Concept
Marine Corps Order

Marine Corps Operational Test and Evaluation Activity
Marine Corps Development and Education Command
Marine Corps Research, Development, and Acquisition Command
Marine Corps Tactical Systems Support Activity
Marine Expeditionary Brigade

Marine Expeditionary Force

Marine Expeditionary Unit

Marine Integrated Fire and Air Support System

Marine Integrated Logistics System
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MIPLOG
MIPS
MOE
MOFE
MOP
MTACCS
MTP
MTS
NAVELEX
NRAC
NDI
OMB
OSP

oT

P’I

PDA
PEO

PLI
PLRS

PM

PNL
POM
RD&S
RDT&E
Ret

RGS
ROC
RPV
SAE

SBB

SCR

SDI
SEMP
SINCGARS
SPAWAR
SRI
TACC
TADC

Marine Integrated Personnel and Logistics
Marine Integrated Personnel System

Measure of Effectiveness

Measure of Force Effectiveness

Measure of Performance

Marine Tactical Command and Control System
Manpower Training Plan

Marine Tactical System

Naval Electronic Systems Command

Naval Research Advisory Committee
Non-Developmental-Item

Office of Manpower and Budget

Other Service Program

Operational Test

Preplanned Product Improvement Plan
Principle Development Activity

Program Executive Officer

Position Location Information

Position Location Reporting System

Program Manager

Pacific Northwest Laboratories

Program Objective Memorandum

Research, Development, and Studies
Research, Development, Testing, and Evaluation
Retired

Remote Ground Sensor

Required Operational Capability

Remotely Piloted Vehicle

Service Acquisition Executive

Switched Backbone

Single Channel Radio

Strategic Defense Initiative

Systems Engineering Master Plan

Single Channel Ground and Air Radio System
Space and Naval Warfare Systems Command
Surveillance, Reconnaissance, and Intelligence
Tactical Air Command Center

Tactical Air Direction Center
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TADIL
TAO
TAOC
TAOM
TAR
TCAC
TCO
TERPES

TESE
TIDP
TRSS
TWAES
TWSEAS
UCPS
ULCS
ULMS
ULTDS
USA
USAF
USMC
USN

Tactical Digital Information Link
Tactical Air Operations

Tactical Air Operations Center
Tactical Air Operations Module

Tactical Air Request

Technical Control and Analysis Center
Tactical Combat Operations System
Tactical Electronic Reconnaissance Processing and Evaluation

System

Tactical Exercise and Simulation System

Technical Interface Design Plan

Tactical Remote Sensor System J
Tactical Warfare Analysis and Evaluation System

Tactical Warfare Simulation, Evaluation, and Analysis System

Unit Commander’s Personnel System

Unit Level Circuit Switch

Unit Level Message Switch

Unit Level Tactical Data Switch

United States Army

United States Air Force
United States Marine Corps

United States Navy
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